
 

 

April 27, 2020   

Dear Prospective Bidders, 

Following here is the bid packet for Bid 537 Ventura College Learning Resource Center Chiller 
Replacement.  The bid packet and drawings may also be found at: https://purchasing.vcccd.edu/ 
 
A mandatory Job-Walk will begin at 9:00 a.m., Friday, May 8, 2020.  Bidders are to meet at the  

Ventura College, Maintenance & Operations Department, 4900 Loma Vista Road Ventura, CA 
93003.  Due to the Ventura County ‘Stay Well Order’, the District requires that only one 
representative per company attend the jobwalk and maintain social distancing protocols. Following 
the job-walk, all other questions are to be emailed to the Purchasing Specialist as listed below.   
The Deadline for Questions about this bid is 3:00 p.m., Thursday, May 14, 2020. 

· The deadline for submission of a bid proposal is 3:00 p.m., Tuesday, May 26, 2020. Bid 
proposals should be enclosed in a sealed envelope, addressed and delivered to the Ventura County 
Community College District Purchasing Department, 761 E. Daily Drive, Suite200, Camarillo, CA, 
93010, prior to this time.  Each envelope shall bear the Title of the Project, the Project Number and 
the Name of the Bidder.  No telephonic or telegraphic proposals shall be accepted.  Proposals that 
arrive after the time set will be returned to the Bidder unopened.   It is the responsibility of the Bidder 
to verify that their proposal has been received by the VCCCD Purchasing Department prior to the 
opening date.  Verification of receipt can be made through the listed Purchasing Specialist. 

· Prevailing Wage is required.  In accordance with Section §1773 of the California Labor Code, the 
Contractor shall post a copy of the determination prevailing rates of wages at each job site.  A copy 
of these determinations, entitled “PREVAILING WAGE SCALE” is available to any interested 
party through the internet at: www.dir.ca.gov.  The Contractor and any Subcontractor(s) shall not 
pay less than the specified prevailing rates of wages to all workers employed by them in execution 
of the contract. 

· Each Bidder submitting a proposal to complete the work, labor, materials and/or services (“Work”) 
subject to this procurement must be a Department of Industrial Relations registered contractor 
pursuant to Labor Code 1725.5(“DIR Registered Contractor”).  A Bidder who is not a DIR 
Registered Contractor when submitting a proposal for the work is deemed ‘not qualified” and the 
proposal of such a Bidder will be rejected for non-responsiveness. Pursuant to Labor Code 1725.5; 
all Subcontractors identified in a Bidder’s Subcontractor List shall be DIR Registered Contractors. 
If awarded the Contract for the Work, at all times during performance of the work, the Bidder and 
all Subcontractors, of any tier shall be DIR Registered Contractors.  

· Pursuant to Public Contract Code §3300, Bidder must possess a current Class C-20 California 
Contractors License at the time that the Contract for the Work is awarded. 

· The award shall be subject to final agreement on terms, conditions, and scope of work between 
VCCCD and Bidder. 
 

Thank you for your interest in this project.  You may contact me with any questions about this bid at the 
email below, or contact me at 805-652-5561. 
Sincerely,  
 
Janice Kisch 
Purchasing Specialist / Jkisch@vcccd.edu 
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VENTURA COUNTY COMMUNITY COLLEGE DISTRICT 

NOTICE TO CONTRACTOR CALLING FOR BID 
 

NOTICE IS HEREBY GIVEN that the above-named California Community College District, acting by and 
through its Board of Trustees, hereinafter referred to as “the District” ,is calling for bids for  

Bid 537 Ventura College Learning Resource Center Chiller Replacement  
Bids will be received at Ventura County Community College District, 761 E Daily Drive, Suite 200, Camarillo, 
CA 93010, Attn: Purchasing Department up to but no later than 3:00 p.m. Tuesday, May 26 2020, at which 
time bids will be opened and publicly read. All bid proposals must be sealed and submitted on forms furnished 
by the District. Each bid proposal must be accompanied by: (a) the required Bid Security; not less than 10% of 
the maximum amount of Bid Proposal inclusive of add-on or alternates, (b) Subcontractors List, (c) Non-
Collusion Affidavit, and (d) Statement of Bidder’s Qualifications, all of which must be fully executed.  Failure 
to comply shall render such proposal to be “Non Responsive” and rejected.  Bid proposals must conform with 
and be responsive to the bid and contract documents. Copies may be obtained as PDF from the website at 
https://purchasing.vcccd.edu/ 
A mandatory Job-Walk will begin at 9:00 a.m., Friday, May 8, 2020.  Bidders are to meet at the Ventura 
College Maintenance & Operations Building at 4900 Loma Vista, Ventura, CA 93001.   
Due to the Ventura County ‘Stay Well Order’, the District requires that only one representative per company 
attend the jobwalk and maintain social distancing protocols.  Pursuant to Public Contract Code §3300, Bidder 
must possess a current C-20 Contractors License at the time that the contract for the work is awarded.  Each 
Bidder submitting a proposal to complete the work, labor, materials and/or services (“Work”) subject to this 
procurement must be a Department of Industrial Relations registered contractor pursuant to Labor Code 
§1725.5(“DIR Registered Contractor”).  A Bidder who is not a DIR Registered Contractor when submitting a 
proposal for the work is deemed ‘not qualified” and the proposal of such a Bidder will be rejected for non-
responsiveness. Pursuant to Labor Code §1725.5; all Subcontractors identified in a Bidder’s Subcontractor List 
shall be DIR Registered Contractors. If awarded the Contract for the Work, at all times during performance of 
the work, the Bidder and all Subcontractors, of any tier shall be DIR Registered Contractors. In accordance with 
Section §1770 of the CA Labor Code, the Contractor shall post a copy of the determination prevailing rates of 
wages at each job site.  In accordance with the provisions of CA Public Contract Code §22300, substitution of 
eligible and equivalent securities for any monies to ensure performance under the contract will be permitted at the 
request and expense of the Contractor.  The Owner reserves the right to reject any or all bid proposals or to waive 
any irregularities or informalities in any bid proposal or in the bidding.   
 
Janice Kisch, Purchasing            Published:  April 28 & May 5, 2020 
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INSTRUCTIONS FOR BIDDERS 
Section 00100 

 
 
1.01 Preparation and Submittal of Bid Proposal 
 

A. Bid Proposal Preparation.  All information required by the bid forms must be completely and 
accurately provided.  Numbers shall be stated in both words and figures where so indicated in the 
bid forms; conflicts between a number stated in words and in figures are governed by the words, 
except where the figures represent an express, correctly calculated sum.  Partially completed Bid 
Proposals may be deemed non-responsive.  Bid Proposals submitted on other than the bid forms 
included herein shall be deemed non-responsive.  Bid Proposals not conforming to these 
Instructions for Bidders and the Notice to Contractors Calling for Bids (“Call for Bids”) may be 
deemed non-responsive and rejected.  Each Bidder is solely responsible for all costs and 
expenses incurred by the Bidder in preparing and submitting a Bid Proposal to the District. 

 
B. Bid Proposal Submittal.  Bid Proposals shall be submitted at the place designated in the Call 

for Bids in sealed envelopes bearing on the outside the Bidder’s name and address along with an 
identification of the Work for which the Bid Proposal is submitted.  Bidders are solely 
responsible for timely submission of Bid Proposals to the District at the place designated in the 
Call for Bids. 

 
C. Date and Time of Bid Proposal Submittal.  A Bid Proposal is considered submitted only if the 

outer envelope containing the Bid Proposal is stamped by the District’s date/time stamp machine 
at the place designated for submittal of the Bid Proposal.  The date/time stamp is controlling and 
determinative as to the date and time of the Bidder’s submittal of its Bid Proposal.  Bid Proposals 
received after the date and time specified in the Call for Bids are non-responsive and will be 
returned to the Bidder unopened. 

 
D. Alternate Bid Item(s).  If the Bid Proposal forms do not specifically call for the submittal of 

alternate bid item(s) and a Bidder submits alternate bid item(s), the District may deem the Bid 
Proposal to be non-responsive and reject the same.  In the event that alternate item(s) are 
specifically called for in the Bid Proposal forms, any Bid Proposal which does not include bid(s) 
for the alternate item(s) may result in the Bid Proposal being deemed by the District to be non-
responsive and rejected.  In the event that bids for alternate item(s) are specifically called for in 
the Bid Proposal forms, the Bidder is referenced to the provisions of the Contract Documents 
permitting the District, during performance of the Work of the Contract Documents, to add or 
delete such alternate item(s) with the cost or credit (inclusive of all direct and indirect costs, 
supervision, overhead and profit) for such alternate item(s) to be in the amount(s) set forth in the 
Bidder’s Bid Proposal for such alternate item(s). 

 
1.02 Bid Security.  Bid Security shall be in the form of: (a) cash, (b) a certified or cashier’s check made 

payable to the District or (c) a Bid Bond, in the form and content attached hereto, in favor of the District 
executed by the Bidder as a principal and an Admitted Surety Insurer under Code of Civil Procedure 
§§995.120 and 995.311 as surety (the “Bid Security”) in an amount not less than the percentage of the 
maximum amount of the Bid Proposal.  Any Bid Proposal submitted without the required Bid Security is 
non-responsive and will be rejected.   
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1.03 Signatures.  All bid forms shall be executed by an individual duly authorized to execute the same on 
behalf of the Bidder. 

 
1.04 Modifications.  Changes to the Bid Proposal which are not specifically called for or permitted may 

result in the District’s rejection of the Bid Proposal as being non-responsive.  No oral or telephonic 
modification of any submitted Bid Proposal will be considered.  A written modification may be 
considered only if actually received by the District ten (10) days prior to the scheduled closing time for 
receipt of Bid Proposals. 

 
1.05 Erasures; Inconsistent or Illegible Bid Proposals. Bid Proposals must not contain any erasures, 

interlineations or other corrections unless the same are suitably authenticated by affixing in the margin 
immediately opposite such erasure, inter-lineation or correction the surname(s) of the person(s) signing 
the Bid Proposal.  Any Bid Proposal not conforming to the foregoing may be deemed by the District to 
be non-responsive.  If any Bid Proposal, or portions thereof, is determined by the District to be illegible, 
ambiguous or inconsistent, the District may reject such a Bid Proposal as being non-responsive. 

 
1.06 Examination of Site and Contract Documents.  Each Bidder shall, at its sole cost and expense, inspect 

the Site to become fully acquainted with the Contract Documents and conditions affecting the Work. 
The failure of a Bidder to receive or examine any of the Contract Documents or to inspect the Site shall 
not relieve such Bidder from any obligation with respect to the Bid Proposal, the Contract or the Work 
required under the Contract Documents.  The District assumes no responsibility or liability to any 
Bidder for, nor shall the District be bound by, any understandings, representations or agreements of the 
District’s agents, employees or officers concerning the Contract Documents or the Work made prior to 
execution of the Contract.  The submission of a Bid Proposal shall be deemed prima facie evidence of 
the Bidder’s full compliance with the requirements of this section. 

 
1.07 Withdrawal of Bid Proposal.  Any Bidder may withdraw its Bid Proposal without penalty by written 

request received by the District prior to the scheduled closing time for the receipt of Bid Proposals.  
Requests for withdrawal of bid proposals after scheduled closing time shall be in accordance with Public 
Contract Code §§5100 et seq.  

 
1.08 Documents Required Upon Award of Contract.  The Agreement which the successful Bidder, as 

Contractor, will be required to execute along with the other documents which will be required to be 
furnished are included in the Contract Documents and shall be carefully examined by the Bidder. 

 
1.09 Interpretation of Drawings, Specifications or Contract Documents.  Any Bidder in doubt as to the 

true meaning of any part of the Contract Documents or who finds discrepancies, errors or omissions 
therein; or who finds variances in any of the Contract Documents with applicable rules, regulations, 
ordinances and/or laws, may submit to the District a written request for an interpretation or correction 
thereof.  It is the sole and exclusive responsibility of the Bidder to submit such request not less than 
seven (7) days prior to the scheduled closing for the receipt of Bid Proposals.  Interpretations or 
corrections of the Contract Documents will be by written addendum issued by the District, a copy of 
which will be sent to each Bidder who attends the mandatory pre-bid job walk.  No person is authorized 
to render an oral interpretation or correction of any portion of the Contract Documents to any Bidder, 
and no Bidder is authorized to rely on any such oral interpretation or correction.  Failure to request 
interpretation or clarification of any portion of the Contract Documents pursuant to the foregoing is a 
waiver of any discrepancy, defect or conflict therein. 
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1.10 Request for Substitutions Prior to Bid Opening.  Any Bidder may submit Request(s) for Substitution 
on the form provided herein (Section 01630), together with all substantiating data, no later than seven 
(7) days prior to the scheduled closing time for receipt of the Bid Proposals, in accordance with Public 
Contract Code §3400.  The District shall use its best efforts to consider and act upon such Request for 
Substitution in a timely fashion.  Actions taken, if any, concerning the Request for Substitution will be 
by written addendum issued by the District, a copy of which will be sent to each Bidder who attends the 
mandatory pre-bid job walk.  In the absence of written addendum, the Request for Substitution shall be 
deemed denied for purposes of the District’s evaluation of the Bid Proposals and award of the Contract. 

 
1.11 District’s Right to Modify Contract Documents.  Before the scheduled closing time for receipt of Bid 

Proposals, the District may modify the Work, the Contract Documents, or any portion(s) thereof by the 
issuance of written addenda disseminated to all Bidders who have attended the mandatory pre-bid job 
walk.  If the District issues any addenda, the failure of any Bidder to acknowledge such addenda in its 
Bid Proposal may render the Bid Proposal non-responsive. 

 
1.12 Bidders Interested in More Than One Bid Proposal.  No person, firm, corporation or other entity 

shall submit or be interested in more than one Bid Proposal for the same Work; provided, however, that 
a person, firm or corporation that has submitted a sub-proposal to a Bidder or who has quoted prices for 
materials to a Bidder is not thereby disqualified from submitting a sub-proposal, quoting prices to other 
Bidders or submitting a Bid Proposal for the proposed Work to the District. 

 
1.13 Award of Contract 
 

A. Waiver of Irregularities or Informalities.  The District reserves the right to reject any and all 
Bid Proposals or to waive any irregularities or informalities in any Bid Proposal or in the 
bidding. 

 
B. Award to Lowest Responsive Responsible Bidder.  The award of the Contract, if any, will be 

to the responsible Bidder submitting the lowest responsive Bid Proposal on the basis of the Base 
Bid Proposal and accepted bid alternate items, if any. 

 
C. Selection of Alternate Bid Items; Basis of Award of Contract.  The selection of Bid 

Alternates for determination of the lowest Bid Proposal will be based upon the Base Bid 
Proposal alone or a combination of the Base Bid Proposal and one or more Bid Alternates as 
selected by the District in accordance with the method for additive or deductive items specified 
in the bid solicitation.  
 

D. Alternate Bid Items Not Included in Award of Contract.  During performance of the Work, it 
is the District’s option to add or delete from the scope of the Work Alternate Bid Items that were 
not included in the award of Contract.  District may elect to have work done at price(s) set forth 
in the Alternate Bid Items Proposal. 
 

E. Responsive Bid Proposal.  A responsive Bid Proposal shall mean a Bid Proposal which 
conforms, in all material respects, to the Bid and Contract Documents.  
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F. Responsible Bidder.  A responsible Bidder is a Bidder who has the capability in all respects to 
perform fully the requirements of the Contract Documents and the moral and business integrity 
and reliability that will assure good faith performance.  In determining responsibility, the 
following criteria will be considered:  (i) the ability, capacity and skill of the Bidder to perform 
the Work of the Contract Documents; (ii) whether the Bidder can perform the Work promptly 
and within the time specified, without delay or interference; (iii) the character, integrity, 
reputation, judgment, experience and efficiency of the Bidder; (iv) the quality of performance of 
the Bidder on previous contracts, by way of example only, the following information will be 
considered:  (a) the administrative, consultant or other cost overruns incurred by the District on 
previous contracts with the Bidder; (b) the Bidder's compliance record with contract general 
conditions on other projects; (c) the submittal by the Bidder of excessive and/or unsubstantiated 
extra cost proposals and claims on other projects; (d) the Bidder's record for completion of work 
within the contract time and the Bidder's compliance with the scheduling and coordination 
requirements on other projects; (e) the Bidder's demonstrated cooperation with the District and 
other contractors on previous contracts; (f) whether the work performed and materials furnished 
on previous contracts was in accordance with the Contract Documents; (v) the previous and 
existing compliance by the Bidder with laws and ordinances relating to contracts; (vi) the 
sufficiency of the financial resources and ability of the Bidder to perform the work of the 
Contract Documents; (vii) the quality, availability and adaptability of the goods or services to the 
particular use required; (viii) the ability of the Bidder to provide future maintenance and service 
for the warranty period of the Contract; (ix) whether the Bidder is in arrears on debt or contract 
or is a defaulter on any surety bond; (x) such other information as may be secured by the District 
having a bearing on the decision to award the Contract, to include without limitation the ability, 
experience and commitment of the Bidder to properly and reasonably plan, schedule, coordinate 
and execute the Work of the Contract Documents and whether the Bidder has ever been debarred 
from bidding or found ineligible for bidding on any other projects.  The ability of a Bidder to 
provide the required bonds will not of itself demonstrate responsibility of the Bidder.  Upon 
request of the District, Bidder must promptly submit satisfactory evidence of any of the items 
listed above. The District may reject a Bidder or subcontractor that has failed to complete past 
Contract work for the District. The District reserves the right to reject any or all bid proposals or 
to waive any irregularities or informalities in any bid proposal or in the bidding. 

 
G.  Participation by Other Public Entities:  Other public entities in the State of California may  
  procure items and /or services off this bid under the same terms and conditions stated in this bid. 

  
 

1.14 Subcontractors 
 

A. Designation of Subcontractors; Subcontractors List.  Each Bidder shall submit a list of its 
proposed Subcontractors for the proposed Work as required by the Subletting and Subcontracting 
Fair Practices Act (California Public Contract Code §§4100 et seq.) on the form furnished 
(Section 00215).  The District may request that one or more apparent low Bidders provide to the 
District within twenty four (24) hours of bid opening the license numbers and value of work for 
each listed subcontractor submitted by Bidder.  Any Bidder’s failure to comply with the 
District’s request may deem such Bidder’s bid non-responsive and subject to rejection by the 
District. 

 
B. Work of Subcontractors.  The organization or arrangements of the Specifications and Drawings 

shall not limit the extent of the Work of the Contract Documents. Accordingly, all Bidders are 
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encouraged to disseminate all of the Specifications, Drawings and other Contract Documents to 
all persons or entities submitting sub-bids to the Bidder.  The omission of any portion or item of 
Work from the Bid Proposal or from the sub-bidders’ sub-bids which is reasonably inferable 
from the Contract Documents is not a basis for adjustment of the Contract Price or the Contract 
Time. 

 
1.15 Workers’ Compensation Insurance.  Pursuant to California Labor Code §3700, the successful Bidder 

shall secure Workers' Compensation Insurance for its employees engaged in the Work of the Contract.  
The successful bidder shall sign and deliver to the District the Workers Compensation Insurance 
certificate provided in Section 00415 prior to performing any of the Work under the Contract. 

 
1.16 Bid Security Return.  The Bid Security of three or more low Bidders, the number being solely at the 

discretion of the District, will be held by the District for ten (10) days after the period for which Bid 
Proposals must be held open (which is set forth in the Call for Bids) or until posting by the successful 
Bidder(s) of the bonds, certificates of insurance required and return of executed copies of the 
Agreement, whichever first occurs, at which time the Bid Security will be returned to them. 

 
1.17 Forfeiture of Bid Security.  If the Bidder awarded the Contract fails or refuses to execute the 

Agreement within seven (7) days from the date of receiving notification that it is the Bidder to whom the 
Contract has been awarded, the District may declare the Bidder's Bid Security forfeited as damages 
caused by the failure of the Bidder to enter into the Contract and may thereupon award the Contract for 
the Work to the responsible Bidder submitting the next lowest responsive Bid Proposal or may call for 
new bids, in District’s sole and exclusive discretion. 

 
1.18 Contractor’s License.  No Bid Proposal will be considered from a Bidder who, at the time Bid 

Proposals are opened, is not licensed to perform the Work of the Contract Documents, in accordance 
with the Contractors License Law, California Business & Professions Code §§7000 et seq.  This 
requirement is not a mere formality and cannot be waived by the District or its Board of Trustees.  The 
required California Contractor's License classification(s) for the Work is set forth in the Call for Bids.  
The Contractor will be required to maintain the license(s) through the duration of the Contract.  Any 
questions concerning a Contractor may be referred to the Registrar, Contractors’ State License Board, 
P.O. Box 2600, Sacramento, CA 95826. 

 
1.19 Anti-Discrimination.  It is the policy of the District that there be no discrimination against any 

prospective or active employee engaged in the Work because of race, color, ancestry, national origin, 
religious creed, sex, age or marital status.  All Bidders agree to comply with the District’s anti-
discrimination policy and all applicable Federal and California anti-discrimination laws including but 
not limited to the California Fair Employment & Housing Act beginning with California Government 
Code §§12940 et seq. and California Labor Code §1735.  In addition, all Bidders agree to require like 
compliance by any Subcontractor employed by them on the Work of the Contract. 

 
1.20 Job-Walk 
 
 A.  District Conduct of Job-Walk.  The District will conduct a Job Walk at the time and place 

designated in the Call for Bids.  Regardless of whether the Job Walk is or is not designated as 
being mandatory, the District may, in its sole and exclusive discretion, elect to conduct one or 
more Job Walks in addition to that set forth in the Call for Bids, in which event the District shall 
notify all Bidders who have obtained the Contract Documents pursuant to the Call for Bids of any 
such additional Job Walk.  If the District elects to conduct any Job Walk in addition to that set 
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forth in the Call for Bids, the District shall, in its notice of any such additional Job Walks, indicate 
whether Bidders’ attendance at such additional Job-Walks is/are mandatory; in the event that any 
such additional Job-Walks is/are designated as being mandatory, the provisions of this section 1.21 
shall be deemed to apply to such additional Job-Walks. 

 
 B. Mandatory Job Walk.  If the Job Walk is designated in the Call for Bids as being mandatory, the 

failure of any Bidder to have its authorized representative present at the Job Walk will be grounds 
for the District to reject such bid and the Bid Proposal will be returned to the Bidder unopened.  
Where the Job Walk is mandatory, a Bidder may have more than one authorized representative 
and/or representatives of its Subcontractors present at the Job Walk; provided, however that 
attendance by representatives of the Bidder's Subcontractors without attendance by a representative 
of the Bidder shall not be sufficient to meet the Bidder's obligations hereunder and will be grounds 
for the District to declare the Bid Proposal of such Bidder to be non-responsive.  Notwithstanding 
any other provisions of the Call for Bids or these Instructions for Bidders, in the event that the Job 
Walk is designated in the Call for Bids as being mandatory, the District will not consider the Bid 
Proposal of any Bidder who has obtained the Bid and Contract Documents, pursuant to Call for 
Bids, after the date and time set forth therein for such mandatory Job Walk; any Bid Proposal 
submitted by any such Bidder shall be deemed non-responsive, rejected and returned unopened to 
the Bidder submitting the same.  

 
C. Non-Mandatory Job Walk.  Unless designated in the Call for Bids as being mandatory, the Job 

Walk shall be deemed non-mandatory.  The failure of any Bidder to have its authorized 
representative(s) present at such non-mandatory Job Walk shall not be a basis for deeming the Bid 
Proposal of such Bidder to be non-responsive.  The foregoing notwithstanding, all Bidders are 
encouraged to attend the Job Walk.  In the event that the Job Walk is not designated as being 
mandatory, Bid and Contract Documents may be obtained by a Bidder, on or after the time 
designated for the Job Walk; in such event, if such Bidder desires a Job Walk to be conducted, it 
shall be the sole and exclusive responsibility of such Bidder to request, in writing, that the District 
conduct an additional Job Walk.  The District may, in its sole and exclusive discretion, elect to 
conduct or not conduct such requested Job Walk with consideration of factors such as the time 
remaining before the scheduled closing time for the receipt of Bid Proposals; the District may 
condition the conducting of such requested Job Walk upon reimbursement, by the Bidder 
requesting such Job Walk, of the actual or reasonable costs of the District's personnel and/or the 
District's agents or representatives in arranging for and conducting such Job Walk. The election of 
the District not to conduct a Job Walk requested by a Bidder obtaining the Contract Documents 
after the date and time designated in the Call for Bids for the Job Walk shall not operate to waive, 
limit or restrict any of the provisions of the Contract Documents, the Bidder's submittal of a Bid 
Proposal in conformity with the Contract Documents, or if awarded the Contract, performance of 
the Work and other obligations in strict conformity with the Contract Documents.  If the District 
elects to conduct an additional Job Walk requested by a Bidder who has obtained the Contract 
Documents after the time designated in the Call for Bids for the Job Walk, the District shall notify 
all other Bidders who have theretofore obtained the Contract Documents of such requested Job 
Walk and the date, time and place where such requested Job Walk will be conducted and all such 
other Bidders may attend such requested additional Job Walk. 

 
1.21 Drug Free Workplace Certificate.  In accordance with California Government Code §§8350 et seq., 

the Drug Free Workplace Act of 1990, the successful Bidder will be required to execute a Drug Free 
Workplace Certificate concurrently with execution of the Agreement.  The successful Bidder will be 
required to implement and take the affirmative measures outlined in such provisions.  Failure of the 
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successful Bidder to comply with the measures outlined in such provisions may result in penalties, 
including without limitation, the termination of the Agreement, the suspension of any payment of the 
Contract Price otherwise due under the Contract Documents and/or debarment of the successful Bidder.  

 
1.22 Compliance with Immigration Reform and Control Act of 1986.    The Bidder is solely and 

exclusively responsible for employment of individuals for the Work of the Contract in conformity with 
the Immigration Reform and Control Act of 1986, 8 USC §§1101 et seq. (“IRCA”); the successful 
Bidder shall also require that any person or entity employing labor in connection with any of the Work 
of the Contract shall so similarly comply with the IRCA. 

 
1.23 Notice of Intent to Award Contract.  Following the public opening and reading of Bid Proposals, the 

District will issue a Notice of Intent to Award the Contract, identifying the Bidder to whom the District 
intends to award the Contract and the date/time/place of the District’s Board of Trustees meeting at 
which award of the Contract will be considered. 

 
1.24 Bid Protest.  Any Bidder submitting a Bid Proposal to the District may file a protest of the District’s 

intent to award the Contract provided that each and all of the following are complied with: 
 

A. The bid protest is in writing; 
 

B. The bid protest is filed and received by the District’s Purchasing Department not more than five 
(5) calendar days following the date of issuance of the District’s Notice of Intent to Award the 
Contract; and 

 
C. The written bid protest sets forth, in detail, all grounds for the bid protest, including without 

limitation all facts, supporting documentation, legal authorities and argument in support of the 
grounds for the bid protest; any matters not set forth in the written bid protest shall be deemed 
waived.  All factual contentions must be supported by competent, admissible and creditable 
evidence. 

 
Any bid protest not conforming to the foregoing shall be rejected by the District as invalid.  
Provided that a bid protest is filed in strict conformity with the foregoing, the District’s 
Purchasing Department or designee, shall review and evaluate the basis of the bid protest.  The 
District’s Purchasing Department or designee shall provide the Bidder submitting the bid protest 
with a written statement concurring with or denying the bid protest.  The District’s Board of 
Trustees will render a final determination and disposition of a bid protest by taking action to 
adopt, modify or reject the disposition of a bid protest as reflected in the written statement of the 
District’s Purchasing Department or designee.  Action by the District’s Board of Trustees 
relative to a bid protest shall be final and not subject to appeal or reconsideration by the District, 
any employee or officer of the District or the District’s Board of Trustees.  The issuance of a 
written statement by the Purchasing Department (or designee) and subsequent action by the 
District’s Board of Trustees shall be express conditions precedent to the institution of any legal 
or equitable proceedings relative to the bidding process, the District’s intent to award the 
Contract, the District’s disposition of any bid protest or the District’s decision to reject all Bid 
Proposals.  In the event that any such legal or equitable proceedings are instituted and the 
District is named as a party thereto, the prevailing party(ies) shall recover from the other 
party(ies), as costs, all attorneys’ fees and costs incurred in connection with any such proceeding, 
including any appeal arising therefrom. 
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1.25 Public Records.  All documents included in Bid Proposals become the exclusive property of the District 
upon submittal to the District.  All Bid Proposals and other documents submitted in response to the Call 
for Bids become a matter of public record, except for information contained in such Bid Proposals 
deemed to be Trade Secrets (as defined in California Civil Code §3426.1).  A Bidder that 
indiscriminately marks all or most of its Bid Proposal as exempt from disclosure as a public record, 
whether by the notations of "Trade Secret," "Confidential," "Proprietary," or otherwise, may render the 
Bid Proposal non-responsive and rejected.  The District is not liable or responsible for the disclosure of 
such records, including those exempt from disclosure if disclosure is deemed required by law, by an 
order of Court, or which occurs through inadvertence, mistake or negligence on the part of the District 
or its officers, employees or agents. At such time as Bid Proposals are deemed a matter of public 
record, pursuant to the above, any Bidder or other party shall be afforded access for inspection and/or 
copying of such Bid Proposals, by request made to the District in conformity with the California 
Access to Public Records Act, California Government Code §§6250, et. seq. 

 
1.26 Bidder and Subcontractors DIR Registered Contractor Status.  
 
 Bidder Status.  In addition to other requirements established herein relating to Bidder qualifications, in 

order to be deemed “qualified” to submit a proposal for the Work, the Bidder must be a DIR Registered 
Contractor when submitting a proposal.  The proposal of a Bidder who is not a DIR Registered 
Contractor when the proposal is submitted will be rejected for non-responsiveness.  

 Listed Subcontractor’s Status.  All Subcontractors identified in a Bidder’s Subcontractor List shall be 
DIR Registered Contractors at the time of submittal of the proposal for the Work. The foregoing 
notwithstanding, a proposal is not subject to rejection for non-responsiveness when the Subcontractors 
List accompanying the proposal lists any Subcontractor(s) who is/are not DIR Registered Contractors if 
the listed subcontractors who are not DIR Registered become DIR Registered prior to the opening of 
proposals or become DIR Registered within twenty-four (24) hours of the opening of the proposals 
pursuant to Labor Code 1771.1 (c)(1) or (2).  If the Subcontractors List accompanying the proposal lists 
any Subcontractor(s) who is/are not DIR Registered do not become registered prior to the opening of 
proposals or become DIR Registered within twenty four (24) hours of the opening of proposals pursuant 
to Labor Code 1771.1©(1) or (2), such proposal is not subject to rejection for non-responsiveness, 
provided that if the Bidder submitting the Subcontractors List with non-DIR registered Subcontractors is 
awarded the Contract for the Work, the Bidder shall request consent of the District to substitute another 
Subcontractor for the non-DIR Registered Subcontractor pursuant to Labor Code 1771.1(c)(3), without 
adjustment of the Contract Price or the Contract Time. 

 
 Additionally, all contractors and subcontractors must furnish electronic certified payroll records directly 

to the Labor Commissioner (aka Division of Labor Standards Enforcement).  The phase-in timetable for 
this requirement can be found on the following link at http://www.cir.ca.gov/Public-Works/SB854.html  

 (also find all related SB854 related information). 
 
1.27 Prevailing Wage Rates, Employment of Apprentices and Labor Compliance Program. 
 

A. Payment of Prevailing Wage Rates.  The Bidder and all potential Subcontractors shall utilize 
the relevant prevailing wage rate determinations in the PREVAILING WAGE SCALE 
established by the Director of the Department of Industrial Relations in effect on the first 
advertisement date of the Notice to Contractors Calling For Bids in preparing the Bid Proposal 
and all component price quotations.  Pursuant to Labor Code §1773.2, copies of these 
determinations are maintained at the District’s Measure Y offices located at 740 West Woodbury 
Road, Pasadena, CA  91103, and are available to any interested party upon request.  Copies of 
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rate schedules are also available on the Internet at 
http://www.dir.ca.gov/DIR/S&R/statistics_research.html.   

 
B. Apprenticeship Committee Contract Award Information.  Pursuant to Labor Code §1777.5 

and Title 8 California Code of Regulations §230, the Contractor and Subcontractors of any tier 
who are not already approved to train by an apprenticeship program sponsor shall, within ten 
(10) calendar days of signing the Contract or Subcontract, as applicable, but in any event prior to 
the first day in which the Contractor or Subcontractor has workers employed on the Project, 
submit the Public Works Contract Award Information form (DAS form 140 included in Section 
00900 of the Contract Specifications) to the appropriate local apprenticeship committees whose 
geographic area of operation include the area of the Project and who can supply apprentices to 
the Project.  Contractors and Subcontractors must also submit a copy of the forms to the District. 

 
C. Statement of Employer Fringe Benefit Payments.  Within five (5) calendar days of signing the 

Contract or Subcontract, as applicable, the Statement of Employer Payments (DSLE Form PW 
26 included in Section 00900 of the Specifications) must be completed and submitted to the 
District by each Contractor and Subcontractor of any tier who pays benefits to a third party trust, 
plan or fund for health and welfare benefits, vacation funds or makes pension contributions.  The 
form must contain, for each worker classification, the fund or trust name, address, administrator, 
and amount per hour contributed and frequency of contributions.  Training fund contributions 
must also be reported on this form.  See Article 4.21.9 of the Contract General Conditions. 

 
D. Notice to Subcontractors.  Bidders shall notify all potential Subcontractors submitting price 

quotations for portions of the Work of the requirements concerning payment of prevailing wage 
rates, payroll records, hours of work, employment of apprentices and the District’s LCP 
requirements and enforcement procedures set forth in Article 4.21 of Section 00700 (General 
Conditions) and Section 00900 of the Contract Specifications. 

 
 

 
[End Of Section] 
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BID PROPOSAL 
Section 00210 

 
TO: VENTURA COUNTY COMMUNITY COLLEGE DISTRICT, a California Community College 

District, acting by and through its Board of Trustees (“District") 761 E. Daily Drive, Suite 200, 
Camarillo, CA 93010. 

 
FROM:     _______________________________________________________________________  
                    (Name of Bidder - as listed on license) 

                  _______________________________________________________________________ 
                      (Address) 
                  _______________________________________________________________________ 
                      (City, State, Zip Code) 
                  ________________________________                    _____________________________ 
                      (Telephone)                                                                             (Fax)  
                  _______________________________________________________________________ 
                      (E-Mail Address) 
                  _______________________________________________________________________ 
                      (Name(s) of Bidder's Authorized Representative(s) and Title) 
 
 
1.01 Bid Proposal 

 
A. Bid Proposal Amount 

Pursuant to and in compliance with the Notice to Contractors Calling for Bids, the Instructions for 
Bidders and the other documents relating thereto, the undersigned Bidder, having reviewed the 
Instructions for Bidders and all other Contract Documents and upon compliance with all 
requirements therein with reference to the submittal of this Bid Proposal, hereby proposes and agrees 
to perform the Contract including, without limitation, all of its component parts; to perform 
everything required to be performed; to provide and furnish any and all of the labor, materials, tools, 
equipment, applicable taxes, and services necessary to perform the work of the Contract in strict 
compliance with the Contract Documents and complete in a workmanlike manner all of the Work 
required for the Project described as:  
 

 
Bid 537 Ventura College Learning Resource Center Chiller Replacement 
 
 
Base Bid Amount: $  

  (Total bid amount in figures) 

 
 

 
 Dollars 

(Total bid amount in words)  
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C.  Acknowledgment of Bid Addenda 

In submitting this Bid Proposal, the undersigned Bidder acknowledges receipt of all Bid Addenda 
issued by or on behalf of the District, as set forth below.  The Bidder confirms that this Bid Proposal 
incorporates and is inclusive of, all items or other matters contained in Bid Addenda.  

 
_______    No Addenda Issued 
(initial) 
 
_______    Addenda Nos. _________________ received, acknowledged and 
 (initial)       incorporated into this Bid Proposal.  

 
 
1.02 Rejection of Bid; Holding Open of Bid 

It is understood that the District reserves the right to reject this Bid Proposal and that this Bid Proposal 
shall remain open and not be withdrawn for the period of time specified in the Call for Bids, except as 
provided by law. 

 
1.03 Documents Comprising Bid Proposal 

The undersigned Bidder has submitted as its Bid Proposal the following:  Bid Proposal (00210), List of 
Subcontractors (00215), Non-Collusion Affidavit (00220), Statement of Bidder’s Qualifications 
(00240), Bid Security (Cash, Cashier’s Check, Certified Check or Bid Bond (00260) and Verification of 
DIR Registration. 
 
The Bidder acknowledges that if this Bid Proposal and the foregoing documents are not fully in 
compliance with applicable requirements set forth in the Call for Bids, the Instructions for Bidders and 
in each of the foregoing documents, the Bid Proposal may be rejected as non-responsive.  
 

1.04 Award of Contract 
It is understood and agreed that if written notice of the acceptance of this Bid Proposal and award of the 
Contract thereon is mailed or delivered by the District to the undersigned after the opening of Bid 
Proposals and within the time this Bid Proposal is required to remain open or at any time thereafter 
before this Bid Proposal is withdrawn, the undersigned will execute and deliver to the District the 
Agreement in the form attached hereto in accordance with the Bid Proposal as accepted within seven (7) 
calendar days after notification of acceptance and award.  Concurrently with delivery of the executed 
Agreement to the District, the Bidder awarded the Contract shall deliver to the District: (1) the Labor 
and Material Payment Bond; (2) the Performance Bond; (3) the Drug-Free Workplace Certificate; (4) 
Certificates of Insurance evidencing all insurance coverages required to be provided under the Contract 
Documents; and (5) the Certificate of Workers’ Compensation Insurance.  The Work under the Contract 
Documents shall be commenced by the undersigned Bidder, if awarded the Contract, on the date stated 
in the District's Notice to Proceed issued pursuant to the Contract Documents.   

 
Completion of the Work and all Interim Milestones shall be achieved within the Contract Time and 
Interim Milestones specified in the Contract Documents. 
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1.05 Notices 

All notices or other correspondence shall be addressed to the District and the Bidder at their respective 
addresses set forth herein.  Notices shall be effective only if in writing and in conformity with the 
requirements for service of notices set forth in the Contract Documents. 

 
 
1.06 Contractor's License 

The undersigned Bidder is currently and duly licensed in accordance with the California Contractors 
License Law, California Business & Professions Code §§7000 et seq., under the following: 

 
License Number:   
Class  Expiration Date  Class  Expiration Date  
Class  Expiration Date  Class  Expiration Date  
 
DIR Registration Number: _______________  Expiration Date: _____________ 
 
By executing this Bid Proposal, the Bidder hereby certifies that: (a) it is duly licensed, in the necessary 
class(es), for performing the Work of the Contract Documents; (b) that such license shall be in full force 
and effect throughout the duration of the performance of the Work under the Contract Documents; and 
(c) that all Subcontractors providing or performing any portion of the Work of the Contract Documents 
shall be so similarly and appropriately licensed to perform or provide such portion of the Work. 

 
1.07 Designation of Subcontractors 

In compliance with the Subletting and Subcontracting Fair Practices Act (California Public Contract 
Code §§4100, et seq.) and amendments thereof, each Bidder shall set forth in the Subcontractors List: 
(a) the name and location of the place of business of each Subcontractor who will perform work or labor 
or render services to the Bidder in or about the construction of the Work to be performed under the 
Contract Documents in an amount in excess of one-half of one percent (0.5%) of the Bidder's Bid 
Proposal; and (b) the trade and/or portion of the Work which will be performed by each listed 
Subcontractor.  The Bidder shall list only one Subcontractor for each trade and/or portion of the Work as 
is defined by the Bidder in its Bid Proposal.  If a Bidder fails to list a Subcontractor for a portion of the 
work in excess of one-half of one percent (0.5%) of the Bidder’s Bid Proposal or if the Bidder specifies 
more than one Subcontractor for the same portion of Work to be performed under the Contract 
Documents valued in excess of one-half of one percent (0.5%) of the Bidder's Bid Proposal amount, the 
Bidder shall be deemed to have agreed that it is fully qualified to perform that portion of the Work itself 
and that it shall perform that portion of the Work.  

 
1.08 Confirmation of Figures 

By submitting this Bid Proposal, the Bidder confirms that it has checked all of the above figures and 
understands that neither the District nor any of its agents, employees or representatives shall be 
responsible for any errors or omissions on the part of the undersigned Bidder in preparing and 
submitting this Bid Proposal. 
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1.09 Acknowledgment and Confirmation 
The undersigned Bidder acknowledges its receipt, review and understanding of the Drawings, the 
Specifications and other Contract Documents pertaining to the proposed Work.  The undersigned Bidder 
certifies that the Contract Documents are, in its opinion, adequate, feasible and complete for providing, 
performing and constructing the Work in a sound and suitable manner for the use specified and intended 
by the Contract Documents.  The undersigned Bidder certifies that it has, or has available, all necessary 
equipment, personnel, materials, facilities and technical and financial ability to complete the Work for 
the amount bid herein within the Contract Time and in accordance with the Contract Documents.  The 
undersigned Bidder certifies that its bid amount includes funds sufficient to allow the Bidder to comply 
with all applicable local, state and federal laws and regulations governing the labor and services to be 
provided for the performance of the Work of the Contract and shall indemnify, defend and hold District 
harmless from and against any and all claims, demands, losses, liabilities and damages arising out of or 
relating to Bidder’s failure to comply with applicable law in this regard.  
 

 
 
      By: ___________________________________________ 
                   (Signature & Date) 

(Corporate Seal) 
     ______________________________________________ 

(Typed or Printed Name of Bidder’s Authorized Representative)  
 
 
Title:     
 
Date:    
 

  
     
 

[End Of Section] 
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1.  Licensed Name of 
Subcontractor 

2.  Address of Office, Mill  
or Shop 

3.  Trade or Portion of 
Work 

4.  Subcontractor’s 
License Number 

4.  DIR Registration 
Number 

5.  $ Value of Work 

 
 
 
 

  Requested by District  Requested by District Fill out ONLY if requested by District  

 
 
 
 

  Requested by District Requested by District Fill out ONLY if requested by District  

 
 
 
 

  Requested by District Requested by District Fill out ONLY if requested by District  

 
 
 
 

  Requested by District  Requested by District Fill out ONLY if requested by District  

 
 
 
 

  Requested by District  Requested by District Fill out ONLY if requested by District  

   Requested by District  Requested by District Fill out ONLY if requested by District 

 
 
 
 

  Requested by District  Requested by District Fill out ONLY if requested by District  

 
 
 
 

  Requested by District Requested by District Fill out ONLY if requested by District  

 
Name of Bidder: ___________________________________    Authorized Signature: ____________________________________   
     
[Duplicate and attach additional page(s) as required.] 
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STATE OF CALIFORNIA 
COUNTY OF _________________________  
 
I, ____________________________________being first duly sworn, depose and say that I am  
                           (Typed or Printed Name) 
the ___________________________________ of ____________________________________, 
                          (Title)                                                                            (Bidder Name)  
the party submitting the foregoing Bid Proposal (the “Bidder”).  In connection with the foregoing  
Bid Proposal, the undersigned declares, states and certifies that: 
 
1.01 The Bid Proposal is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization or corporation. 
 
1.02 The Bid Proposal is genuine and not collusive or sham. 
 
1.03 The Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 

sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any 
other bidder or anyone else to put in sham bid, or to refrain from bidding. 

 
1.04 The Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price, or that of any other bidder, or to fix any overhead, 
profit or cost element of the bid price or that of any other bidder, or to secure any advantage 
against the public body awarding the contract or of anyone interested in the proposed contract. 

 
1.05 All statements contained in the Bid Proposal and related documents are true. 
 
1.06 The Bidder has not, directly or indirectly, submitted the bid price or any breakdown thereof, or 

the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, 
any fee to any person, corporation, partnership, company, association, organization, bid 
depository, or to any member or agent thereof to effectuate a collusive or sham bid. 

 
Executed this   day of  , 2020, at    

(City, County and State)  
 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 
 
    
 Signature Address 
 
    
 Name Printed or Typed City, County and State 
 
 ( )   
                Area Code and Telephone Number 
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STATEMENT OF BIDDER’S QUALIFICATIONS 
Section 00240 

 
 
1.01 Bidder’s Organization 
 

A. Form of entity of Bidder, i.e, corporation, partnership, etc.  
 
1. If a corporation, state the following:  

State of Incorporation:  
Date of Incorporation:  
President/Chief Executive Officer:  
Secretary:  
Treasure/Chief Financial Officer:  

 
2. If a partnership, state the following: 

Date of Organization:  
Type of Partnership (general, limited):  
Names of all general partners; if any of the general partners are not natural 
persons, provide the information for each such general partner requested 
by Paragraphs 1.01.A.1, 1.01.A.2 and 1.01.A.4 as appropriate:   
  
  
  
  

 
3 If a proprietorship, state the following: 

Names of all proprietors:   
  
  
  
  

 
4. If a joint venture, state the following:   

Date of organization:   
Names of all Joint Venture members.  For each Joint Venture member, 
identify the form of entity and provide the information requested by 
Paragraphs 1.01.A.1, 1.01.A.2 and 1.01.1.C for each Joint Venture 
member as appropriate:  
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5. Bidder’s form of entity is other than listed above, describe the type of 
entity or organization and identify all principals or owners of equity in the 
entity or organization  
  
  
  
 

B. Number of years your organization has been in business as a contractor:   
 Organization longevity must also be in compliance with item 1.03 C. Licensing, 

and have been in business with the advertised classification for a minimum of 5 
years.  Do you meet this qualification?  ____ Yes ____  No 

 
C. Number of years your organization has conducted business under its present 

name:   
 

1. If your organization has conducted business under a name or name style 
different than your organization’s present name, identify all prior name(s) 
or name style(s):  
  
  
  

 
2. For each name or name style identified in Paragraph 1.01.C.1, state the 

dates during which you conducted business under each name or style:   
  
  
  

 
1.02 Financial 
 

A. Attach a current audited, reviewed or compiled Financial Statement for your 
organization prepared by a Certified Public Accountant licensed under the laws of 
the State of California utilizing generally accepted accounting practices applied in 
a consistent manner.  The Financial Statement must include a current balance 
sheet and income statement showing: (i) current assets (i.e., cash, accounts 
receivable, accrued income, deposits, material inventory, etc.); (ii) net fixed 
assets; (iii) other assets; (iv) current liabilities (i.e., accounts payable, accrued 
salaries, accrued payroll taxes, etc.); and (v) other liabilities (i.e., capital, capital 
stock, earned surplus, retained earnings, etc.). 

 
B. Is the attached Financial Statement for the identical organization as the Bidder? 

 Yes     No.   
 

If not, explain the relationship and financial responsibility of the organization 
whose Financial Statement is provided (i.e., parent/subsidiary, etc.). 
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1.03 Licensing 
 

A. California Contractors License: 
License Number:   
Expiration Date:   
Responsible Managing Employee/Officer:   
License Classification(s):   

 
B. Has a claim or other demand ever been made against your organization’s 

California Contractors License Bond?  Yes    No 
 

If yes, on a separate attachment, state the following: (i) the name, address and 
telephone number of each person or entity making claim or demand; (ii) the date 
of each claim or demand; (iii) the circumstances giving rise to each such claim or 
demand; and (iv) the disposition of each such claim or demand. 
 

C. The District requires a minimum of 5 years of licensed work experience within 
the Contractor Classification advertised, with no gaps in license coverage or 
change of company name.  State the number of years this company has performed 
work under the above and advertised classification:   __________ years. 

 
D. Has a complaint ever been filed against your organization’s California 

Contractors License with the California Contractors State License Board? 
 Yes  No 

 
If yes, on a separate attachment, state the following for each complaint: (i) the 
name, address and telephone number of each person or entity making the 
complaint; (ii) the date of each complaint; (iii) the circumstances giving rise to 
each such complaint; and (iv) the disposition of each such complaint, including 
without limitation, any disciplinary or other action imposed or taken by the 
California Contractors State License Board as a result of any such complaint. 

 
E. Attach to this Statement true and correct copies of the following: 

 
1. Your organization’s California Contractors License (the copy must clearly 

and legibly show: (i) the licensee name; (ii) the expiration date; (iii) the 
classification(s) of licensure). 

 
2. The Contractors License Bond posted by your organization in connection 

with your California Contractors License pursuant to California Business 
& Professions Code §§7071.5 and 7071.6. 

 
3. If your organization’s California Contractors License is issued by virtue of 

the qualification of a responsible managing employee or responsible 
managing officer, the Qualifiers Bond if required pursuant to California 
Business & Professions Code §7071.9). 
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F.  Attach to this statement a copy of the Contractors DIR Registration. 
 
1. Each Bidder submitting a proposal to complete the work, labor, materials 

and/or services (“Work”) subject to this procurement must be a Department of 
Industrial Relations registered contractor pursuant to Labor Code 
1725.5(“DIR Registered Contractor”).   
 

2. Pursuant to Labor Code 1725.5; all Subcontractors identified in a Bidder’s 
Subcontractor List shall be DIR Registered Contractors.  

 
3. If awarded the Contract for the Work, at all times during performance of the 

work, the Bidder and all Subcontractors, of any tier shall be DIR Registered 
Contractors. 

 
1.04 Experience 
 

A. List the categories of work your organization typically performs with your own 
forces:  
  
  
  

 
B. Claims and lawsuits (if you answer yes to any of the following, you must attach 

details). 
 
1. Have any lawsuits or other administrative, legal, arbitration or other 

proceedings, ever been brought or commenced against your organization 
or any of its principals, officers or equity owners in connection with any 
construction contract or construction project?    Yes   No 

 
If so, describe the circumstances, the amount demanded or other relief 
demand and the disposition of each such lawsuit or other proceeding. 

 
2. Has your organization ever filed a lawsuit or commenced other 

administrative, legal or other proceedings in connection with any 
construction contract or construction project?    Yes   No 

 
If so, describe the circumstances, the amount demanded or other relief 
demand and the disposition of each such lawsuit or other proceeding. 

 
3. Are there any judgments, orders, decrees or arbitration awards pending, 

outstanding against your organization or any of the officers, directors, 
employees or principals of your organization?    Yes   No 

 
If so, describe each such judgment, order, decree or arbitration award and 
the present status of the satisfaction or discharge thereof. 
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C. On a separate attachment, list all construction projects your organization has in 
progress and for each project listed, state: (i) a general description of the work 
performed by your organization on the project; (ii) the dollar value of the work 
performed or to be performed by your organization; (iii) the owner’s name, name 
of the owner’s representative and the address and telephone number of the owner 
and the owner’s representative; (iv) the project architect’s name, address, 
telephone number and contact person; (v) percent presently complete; and (vi) the 
current scheduled completion date. 

 
D. On a separate attachment, list all construction projects completed by your 

organization in the past five (5) years and for each project identified, state: (i) a 
general description of the work performed by your organization on the project; (ii) 
the dollar value of the work performed or to be performed by your organization; 
(iii) the owner’s name, name of the owner’s representative and the address and 
telephone number of the owner and the owner’s representative; (iv) the project 
architect’s name, address, telephone number and contact person; (v) percent 
presently complete; and (vi) the current scheduled completion date. 

 
E. Has your organization ever refused to sign a contract awarded to it? 

 Yes   No 
 

If so, on a separate attachment, state the following: (i) describe each such 
contract; (ii) the owner’s name, address, telephone number and contact person; 
and (iii) the circumstances of your refusal to sign such contract. 

 
F. Has your organization ever failed to complete a construction contract?  

 Yes  No 
 

If so, on a separate attachment, state the following: (i) describe each such 
contract; (ii) the owner’s name, address, telephone number and contact person; 
and (iii) the circumstances of your failure to complete such contract. 

 
G. Has your organization ever been declared in default of a construction contract? 

 Yes  No 
 

If so, on a separate attachment, state the following:  (i) describe each such 
contract; (ii) the owner’s name, address, telephone number and contact person; 
and (iii) the circumstances of each such declaration of default. 

 
H.  Has any construction contract to which your organization is a party been 

terminated for the convenience of the project owner?  Yes  No 
 

If so, identify the project and project owner along with a description of the 
circumstances under which the convenience termination occurred. 

 
I. Has a claim or other demand ever been asserted against any Bid Bond, 

Performance Bond, or Payment Bond posted by your organization in connection 
with any construction contract or your submittal of a bid proposal for a 
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construction contract?   Yes  No 
 

If so, on a separate attachment, state the following: (i) the name, address, 
telephone number and contact person for each claimant; (ii) the date upon which 
each such demand or claim was made; and (iii) the disposition of each such 
demand or claim. 

 
 
1.05 References (include name, contact person, telephone, email address, fax and address for 

each reference provided) 
 

A. Trade References (three (3) minimum)  
  
  
  
  

 
B. Bank References   

  
  
  
  

 
C. Public Works Inspectors of Record   

  
  
  
  

 
D. Owner references (must have completed at least two (2) Federal. State, K-12 or 

higher education building projects in the past five (5) years.  Please list these two 
(2) projects and at least one (1) other Owner referenced, preferably another 
Federal, State, K-12 or higher education project).    
  
  
  
  
 

E. Insurance Carriers (General Liability, Auto, and Workers’ Compensation)  
  
  
  
  

 
F. Surety Firms (issuing your Bid, Performance and Payment Bonds)  
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1.06 Accuracy and Authority 

The undersigned is duly authorized to execute this Statement of Bidders Qualifications 
under penalty of perjury on behalf of the Bidder.  The undersigned warrants and 
represents that he/she has personal knowledge of each of the responses to this Statement 
of Bidder’s Qualifications and/or that he/she has conducted all necessary and appropriate 
inquiries to determine the truth, completeness and accuracy of responses to this Statement 
of Bidder’s Qualifications. 

 
The undersigned declares and certifies that the responses to this Statement of Bidder’s 
Qualifications are complete and accurate; there are no omissions of material fact or 
information that render any response to be false or misleading and there are no 
misstatements of fact in any of the responses. 

 
Executed this   day of  , 20  at  . 
 (City and State) 

 
I declare under penalty of perjury under California law that the foregoing is true and correct. 
 

  
(Signature) 

 
  

(Typed or written name) 
 
 

[End Of Section] 
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BID SECURITY BOND 
Section 00260 

 
 
KNOW ALL MEN BY THESE PRESENTS: 
 

That we,  , as Principal, 
and  , as Surety, are 
held and firmly bound, along with our respective heirs, executors, administrators, successors and 
assigns, jointly and severally, unto VENTURA COUNTY COMMUNITY COLLEGE 
DISTRICT, hereinafter “Obligee,” for payment of the penal sum hereof in lawful money of the 
United States, as more particularly set forth herein. 
 
 THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 
 
 WHEREAS, the Principal has submitted the accompanying Bid Proposal for the Work 
commonly described as Bid 537 Ventura College Learning Resource Center Chiller 
Replacement and the Bid Proposal must be accompanied by Bid Security. 
   
 WHEREAS, subject to the terms of this Bond, the Surety is firmly bound unto the 
Obligee in the penal sum of TEN PERCENT (10%) of the maximum amount of the Bid 
Proposal submitted by the Principal to the Obligee, as set forth above, inclusive of additive 
alternate bid items, if any.  
 
 NOW, THEREFORE, if the Principal shall not withdraw said Bid Proposal within the 
period specified therein after the opening of the same, or, if no period be specified, for sixty (60) 
days after opening of said Bid Proposal; and if the Principal is awarded the Contract, and shall 
within the period specified therefore, or if no period be specified, within five (5) days after the 
prescribed forms are presented to him for signature, enter into a written contract with the 
Obligee, in accordance with the Bid Proposal as accepted, and give such bond(s) with good and 
sufficient surety or sureties, as may be required, for the faithful performance and proper 
fulfillment of such Contract and for the payment for labor and materials used for the 
performance of the Contract, or in the event of the withdrawal of said Bid Proposal within the 
period specified for the holding open of the Bid Proposal or the failure of the Principal to enter 
into such Contract and give such bonds within the time specified, if the Principal shall pay the 
Obligee the difference between the amount specified in said Bid Proposal and the amount for 
which the Obligee may procure the required Work and/or supplies, if the latter amount be in 
excess of the former, together with all costs incurred by the Obligee in again calling for Bids or 
otherwise procuring said Work or supplies, then the above obligation shall be void and of no 
effect, otherwise to remain in full force and effect. 
 
 Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the Call for Bids, the Work to be performed 
thereunder, the Drawings or the Specifications accompanying the same, or any other portion of 
the Contract Documents shall in any way affect its obligations under this Bond, and it does 
hereby waive notice of any such change, extension of time, alteration or addition to the terms of 



Ventura County Community College District BID BOND 
Bid 537 Ventura College Learning Resource Center Chiller Replacement  [205187v1]  00260 
 Version 01-04 – Rev  11/15/04 
 Page 2 of 2 

 

said Contract, the Call for Bids, the Work, the Drawings or the Specifications, or any other 
portion of the Contract Documents. 
 
 In the event that suit or other proceeding is brought upon this Bond by the Obligee, the 
Surety shall pay to the Obligee all costs, expenses and fees incurred by the Obligee in connection 
therewith, including without limitation, attorneys’ fees. 
 
 IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this 
 day of , 20  by their duly authorized agents or representatives. 
 
Bidder: 
(corporate Seal) 

  
             (Principal’s Name) 
 
By:  
             (Signature) 
  
             (Typed or Printed Name & Title) 
 
  
             (Address) 

 
Surety: 
(Corporate Seal) 

  
`                (Surety’s Name) 

 
By:  
            (Signature of Attorney-in-Fact for Surety) 
  

(Attach Attorney-in-Fact Certificate)                               (Typed or Printed Name) 
 

  
      (Address of  Surety’s Office where Bond is issued) 

 
  
            (Area Code and Telephone Number of Surety) 
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  SECTION 00310 
AGREEMENT 

 
 
THIS AGREEMENT is made this_____ day of _______________,  20__, in the City of Ventura, 
County of Ventura, State of California, by and between VENTURA COUNTY COMMUNITY 
COLLEGE DISTRICT, a California Community College District, hereinafter called the 
“District” and  , hereinafter called the “Contractor”, with a 
principal place of business located at ______________________________.  
 
WITNESSETH, that the District and the Contractor in consideration of the mutual covenants 
contained herein agree as follows: 
 
1.01 The Work.  Within the Contract Time and for the Contract Price, subject to adjustments 

thereto pursuant to the Contract Documents, the Contractor shall perform and provide all 
necessary labor, materials, tools, equipment, utilities, services and transportation to 
complete in a workmanlike manner all of the Work required in connection with the work 
of improvement commonly referred to as Bid 537 Ventura College Learning Resource 
Center Chiller Replacement  

 
Contractor shall complete all Work covered by the Contract Documents, including 
without limitation, the Drawings and Specifications prepared by the Architect, and other 
Contract Documents enumerated in Article 5 below, along with all modifications and 
addenda thereto issued in accordance with the Contract Documents.   

 
1.02 Contract Time.  The Work shall be commenced on the date stated in the District’s 

Notice to Proceed.  The Contractor shall achieve Substantial Completion of the Work 
within 120 consecutive calendar days after the date stated in the District’s Notice to 
Proceed (see Section 1.01 of the Contract Special Conditions and as otherwise provided 
in the Contract Documents).  
The Awarded Bidder must meet with the Facilities, Maintenance and Operations Director within one 
week of award to schedule work and accommodate any special conditions called out by Campus 
Director. 

 
 
1.03 Contract Price.  The District shall pay the Contractor as full consideration for the 

Contractor’s full, complete and faithful performance of the Contractor’s obligations under 
the Contract Documents, subject to any additions or deduction as provided for in the 
Contract Documents, the Contract Price of   
Dollars $_________).   
 
The Contract Price is based upon the Contractor’s Base Bid Proposal and the following 
Alternate Bid Items, if any: 

 
The District’s payment of the Contract Price shall be in accordance with the Contract 
Documents.  
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1.04 Liquidated Damages.  In the event of the failure or refusal of the Contractor to achieve 
Completion of the Work of the Contract Documents within the Contract Time, as 
adjusted, the Contractor shall be subject to assessment of Liquidated Damages in 
accordance with the Contract Documents.  

 
1.05 The Contract Documents.  The Contract Documents consist of the following:  
 

Notice to Contractors Calling for Bids Labor and Material Payment Bond 
Instructions for Bidders Performance Bond 
Bid Proposal Certificate of Workers Compensation 
Subcontractors List Drug Free Workplace Certification 
Non-Collusion Affidavit General Conditions 
Statement of Bidder’s Qualifications Special Conditions 
Bid Bond Specifications  
Agreement Drawings 
Labor Compliance Program Guarantee 
Proof of DIR Registration Per SB 854  

 
1.06 Award of Contract.  The award shall be subject to final agreement on terms, conditions, 

and scope of work between VCCCD and Bidder. 
 
1.07 Authority to Execute.  The individual(s) executing this Agreement on behalf of the 

Contractor is/are duly and fully authorized to execute this Agreement on behalf of 
Contractor and to bind the Contractor to each and every term, condition and covenant of 
the Contract Documents. 

 
IN WITNESS WHEREOF, this Agreement has been duly executed by the District and the 
Contractor as of the date set forth above. 
 
 
DISTRICT:  CONTRACTOR: 
   
VENTURA COUNTY COMMUNITY 
COLLEGE DISTRICT,  

  

a California Community College District  (Contractor’s License Number) 
   
 
By: 

 
 

  
By: 

 
 

  
Name: Terry Cobos  
 
Title:  Director of General Services 
 

  
Name: 
 
Title: 

 
___________________________  
 
___________________________  
 
 
 
 
                       [Corporate Seal]  
 

 
[End Of Section] 
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LABOR AND MATERIAL PAYMENT BOND 
Section 00400 

 
 
KNOW ALL MEN BY THESE PRESENTS: 
 

That we,  , as Principal, and 
 , as Surety, are 
held and firmly bound, along with our respective heirs, executors, administrators, successors and 
assigns, jointly and severally, unto VENTURA COUNTY COMMUNITY COLLEGE 
DISTRICT, hereinafter "Obligee", for payment of the penal sum of    
Dollars ($ ) in lawful money of the United States, as more particularly set forth 
herein. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 
 

WHEREAS, the Obligee, by resolution of its Board of Trustees, has awarded to the 
Principal a Contract for the Work commonly described as:  Bid 537 Ventura College Learning 
Resource Center Chiller Replacement. 

WHEREAS, the Principal, on or about  , 20 , entered into a Contract with the 
Obligee for performance of the Work; the Agreement and all other Contract Documents set forth 
therein are incorporated herein and made a part hereof by this reference. 
 

WHEREAS, by the terms of the Contract Documents, the Principal is required to furnish 
a bond for the prompt, full and faithful payment to any Claimant, as hereinafter defined, for all 
labor, materials or services used, or reasonably required for use, in the performance of the Work. 
 

NOW THEREFORE, if the Principal shall promptly, fully and faithfully make payment 
to any Claimant for all labor, materials or services used or reasonably required for use in the 
performance of the Work, then this obligation shall be void; otherwise, it shall be, and remain, in 
full force and effect. 
 

The term "Claimant" shall refer to any person, corporation, partnership, proprietorship or 
other entity including without limitation, all persons and entities described in California Civil 
Code §3181, providing or furnishing labor, materials or services used or reasonably required for 
use in the performance of the Work under the Contract Documents, without regard for whether 
such labor, materials or services were sold, leased or rented.  This Bond shall inure to the benefit 
of all Claimants so as to give them, or their assigns and successors, a right of action upon this 
Bond. 
 

In the event that suit is brought on this Bond by any Claimant for amounts due such 
Claimant for labor, materials or services provided or furnished by such Claimant, the Surety shall 
pay for the same and reasonable attorneys’ fees pursuant to California Civil Code §3250. 
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The Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, deletion, addition, or any other modification to the terms of the Contract 
Documents, the Work to be performed thereunder, the Specifications or the Drawings, or any 
other portion of the Contract Documents, shall in any way limit, restrict or otherwise affect its 
obligations under this Bond; the Surety hereby waives notice from the Obligee of any such 
change, extension of time, alteration, deletion, addition or other modification to the Contract 
Documents, the Work to be performed under the Contract Documents, the Drawings or the 
Specifications of any other portion of the Contract Documents.   
 
 
IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this  
 day of  , 20  by their duly authorized agents or representatives. 
 
 
 

  
(Corporate Seal) (Principal Name) 
 

By:  
(Signature) 

 
  

(Typed or Printed Name) 
 

Title:  
 
 
 

  
(Corporate Seal) (Surety Name) 
 

By:  
(Signature of Attorney-in-Fact for Surety) 

 
  

(Attach Attorney-in-Fact Certificate)  (Typed or Printed Name of Attorney-in-Fact) 
 
 

  
(Address) 

 
  

(Area Code and Telephone Number of Surety) 
 

[End of Section] 



Ventura County Community College District PERFORMANCE BOND 
Bid 537 Ventura College Learning Resource Center Chiller Replacement [205204v1]  Section 00410 
 Version 01-04 Rev 11/15/04 
 Page 1 of 3 

 

PERFORMANCE BOND 
Section 00410 

 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we  , as Principal, and 
   , as Surety, are held 
and firmly bound, along with our respective heirs, executors, administrators, successors and assigns, 
jointly and severally, unto VENTURA COUNTY COMMUNITY COLLEGE DISTRICT, 
hereinafter “Obligee", for payment of the penal sum of   
Dollars ($ ) in lawful money of the United States, as more particularly set forth herein. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 
 
WHEREAS, the Obligee, by action of its Board of Trustees, has awarded to the Principal a 
Contract for the Work commonly described as Bid 537 Ventura College Learning Resource 
Center Chiller Replacement  
WHEREAS, the Principal, on or about  2020, entered into a contract with the Obligee for 
performance of the Work; the Agreement and all other Contract Documents set forth therein are 
incorporated herein and made a part hereof by this reference. 
 
WHEREAS, by the terms of the Contract Documents (“Contract”), the Principal is required to 
furnish a bond ensuring the Principal’s prompt, full and faithful performance of the Work of the 
Contract. 

 
WHEREAS, the Principal and the Surety, jointly and severally, bind themselves, their heirs, 
executors, administrative, successors and assigns, to the Obligee for the prompt, full and faithful 
performance of the Contract, which is incorporated herein by this reference. 
 
NOW, THEREFORE, if the Principal shall promptly, fully and faithfully perform each and all of 
the obligations and things to be done and performed by the Principal in strict accordance with the 
terms of the Contract as said Contract may be modified or amended from time to time; and if the 
Principal shall indemnify and save harmless the Obligee and all of its officers, agents and 
employees from any and all losses, liability and damages, claims, judgments, stop notices, costs, 
and fees of every description, whether imposed by law or equity, which may be incurred by the 
Obligee by reason of the failure or default on the part of the Principal in the performance of any 
or all of the terms or the obligations of the Contract, including all modifications and amendments 
thereto, and any warranties or guarantees required thereunder; then this obligation shall be void; 
otherwise, it shall be, and remain, in full force and effect. 
 
In the event the Principal is declared by the Obligee to be in breach or default in the performance 
of the Contract, then, after written notice from the Obligee to the Surety, as provided for herein, 
the Surety shall either remedy the default or breach of the Principal or shall take charge of the 
Work of the Contract and complete the Contract with a Contractor other than the Principal at its 
own expense; provided, however, that the procedure by which the Surety undertakes to discharge 
its obligations under this Bond shall be subject to the advance written approval of the Obligee. 
 
  



Ventura County Community College District PERFORMANCE BOND 
Bid 537 Ventura College Learning Resource Center Chiller Replacement [205204v1]  Section 00410 
 Version 01-04 Rev 11/15/04 
 Page 2 of 3 

 

 
 
If the Surety does not proceed to cure or remedy the Principal's default(s) of its performance of 
the Contract with reasonable promptness, the Surety shall be deemed to be in default on this 
Bond fifteen (15) calendar days after receipt of a written notice from Obligee to the Surety 
demanding that the Surety perform its obligations under this Bond, and the Obligee shall be 
entitled to enforce any remedy available to Obligee. 
 
Within fifteen (15) calendar days of Obligee's written notice to the Surety of the failure of 
performance of the Contract by the Principal, it shall be the duty of the Surety to give to the 
Obligee an unequivocal notice in writing of the Surety's election to remedy the default(s) of the 
Principal promptly, or to arrange for performance of the Contract promptly by a Contractor other 
than the Principal, time being of essence to this Bond.  In said Notice of Election, the Surety 
shall state the date of commencement of its cure or remedy of the Principal's default(s) or its 
performance of the Contract.  The Surety's obligations for cure or remedy, include but are not 
limited to:  correction of defective or incomplete work and completion of the Contract, additional 
legal, design professional and delay costs arising from Surety's actions or failure to act; and 
liquidated damages, or if no liquidated damages are specified in the Contract, actual damages 
caused by delayed performance or non-performance by the Principal.  The Surety shall give 
prompt written notice to the Obligee upon completion of the cure or remedy of the Principal's 
default(s) of its performance of the Contract. 

 
In the event the Surety shall fail to issue its Notice of Election to Obligee within the time 
provided for herein above, the Obligee may thereafter cause the cure or remedy of the Principal's 
failure of performance or default or to complete the Work.  The Principal and the Surety shall be 
each jointly and severally liable to the Obligee for all damages and costs sustained by the 
Obligee as a result of the Principal’s failure of performance under the Contract Documents or 
default in its performance of obligations thereunder, including without limitation the costs of 
cure or completion exceeding the then remaining balance of the Contract Price.   

 
The Surety, for value received, hereby stipulates and agrees that no change or adjustment of the 
Contract Time or Contract Price, alterations, deletions, additions or any other modifications to 
the Contract Documents, or the Work to be performed thereunder, shall in any way limit, restrict, 
or otherwise affect the obligations of the Surety under this Bond.  Surety waives notice of any 
change or adjustment of the Contract Time or Contract Price, alterations, deletions, additions or 
any other modifications to the Contract Documents, or the Work to be performed thereunder and 
agrees to automatically adjust the penal sum of this Bond to reflect any adjustments of the 
Contract Time or Contract Price which increase the Contract Price. 
 
 
Principal and Surety agree that if Obligee is required to engage the services of an attorney in 
connection with enforcement of this Bond, each shall pay Obligee's costs and reasonable 
attorney's fees incurred, with or without suit, in addition to the above penal sum. 
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The guarantees contained in this Bond survive Final Completion of the Work called for in the 
Contract Documents with respect to the obligations and liabilities of the Principal, which survive 
Final Completion of the Work. 

 
 
IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this 
_______day of __________________,  20__ by their duly authorized agents or representatives. 
 
 

  
(Corporate Seal) (Principal Name) 

By:  
(Signature) 

  
(Typed or Printed Name) 

Title:  
 

  
(Corporate Seal) (Surety Name) 

By:  
(Signature of Attorney-in-Fact for Surety) 

 
  

(Attach Attorney-in-Fact Certificate)  (Typed or Printed Name of Attorney-in-Fact) 
 
  

(Address) 
 

  
(Area Code and Telephone Number of Surety) 
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CERTIFICATE OF WORKERS' COMPENSATION INSURANCE 
Section 00415 

 
 
 
I,  the  ,  
 (Name) (Title) 
 
of_ _____ ,declare, state and certify that: 
 (Contractor Name) 
 
1.01 I am aware that California Labor Code §3700(a) and (b) provides: 
 

"Every employer except the state shall secure the payment of compensation in one 
or more of the following ways: 

 
A.  By being insured against liability to pay compensation in one or more insurers 

duly authorized to write compensation insurance in this state. 
 

B. By securing from the Director of Industrial Relations a certificate of consent to 
self-insure either as an individual employer, or one employer in a group of 
employers, which may be given upon furnishing proof satisfactory to the Director 
of Industrial Relations of ability to self-insure and to pay any compensation that 
may become due to his or her employees." 

 
1.02 I am aware that the provisions of California Labor Code §3700 require every employer to 

be insured against liability for workers' compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions 
before commencing the performance of this Contract. 

 
 

 
By:  

(Signature) 
 

  
(Date) 
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DRUG-FREE WORKPLACE CERTIFICATION 
Section 00417 

 
 

 
I,  the  ,  
 (Name) (Title) 
of_  ,declare, state and certify that: 
 (Contractor Name) 
 
1.01 I am aware of the provisions and requirements of California Government Code §§8350 et 

seq., the Drug Free Workplace Act of 1990. 
 
1.02 I am authorized to certify, and do certify, on behalf of Contractor that a drug free 

workplace will be provided by Contractor by doing all of the following: 
 

A. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession or use of a controlled substance is 
prohibited in Contractor's workplace and specifying actions which will be taken 
against employees for violation of the prohibition;  

 
B. Establishing a drug-free awareness program to inform employees about all of the 

following: 
 

1. The dangers of drug abuse in the workplace;  
2. Contractor's policy of maintaining a drug-free workplace;  
3. The availability of drug counseling, rehabilitation and employee-

assistance programs; and  
4. The penalties that may be imposed upon employees for drug abuse 

violations; 
 

C. Requiring that each employee engaged in the performance of the Contract be 
given a copy of the statement required by subdivision (A), above, and that as a 
condition of employment by Contractor in connection with the Work of the 
Contract, the employee agrees to abide by the terms of the statement. 

 
1.03 Contractor agrees to fulfill and discharge all of Contractor's obligations under the terms 

and requirements of California Government Code §8355 by, inter alia, publishing a 
statement notifying employees concerning: (a) the prohibition of any controlled substance 
in the workplace, (b) establishing a drug-free awareness program, and (c) requiring that 
each employee engaged in the performance of the Work of the Contract be given a copy 
of the statement required by California Government Code §8355(a) and requiring that the 
employee agree to abide by the terms of that statement.  
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1.04 Contractor and I understand that if the District determines that Contractor has either: (a) 
made a false certification herein, or (b) violated this certification by failing to carry out 
and to implement the requirements of California Government Code §8355, the Contract 
awarded herein is subject to termination, suspension of payments, or both.  Contractor 
and I further understand that, should Contractor violate the terms of the Drug-Free 
Workplace Act of 1990, Contractor may be subject to debarment in accordance with the 
provisions of California Government Code §§8350, et seq. 

 
1.05 Contractor and I acknowledge that Contractor and I are aware of the provisions of 

California Government Code §§8350, et seq. and hereby certify that Contractor and I will 
adhere to, fulfill, satisfy and discharge all provisions of and obligations under the Drug-
Free Workplace Act of 1990. 

 
I declare under penalty of perjury under the laws of the State of California that all of the 

foregoing is true and correct. 
 
 
Executed at   this   day of  , 2017 
 (City and State) 
 
 
 

  
(Signature) 

 
 
  

(Typed or Printed Name) 
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GUARANTEE 
Section 00420 

 
 
___________________________________________________________ (Contractor's Name) hereby 
unconditionally guarantees that the work performed under and pursuant to the Ventura County Community College 
District (District) project known as the Bid 537 Ventura College Learning Resource Center Chiller Replacement  
 (“Project”), has been done in strict accordance with the requirements of the Contract and therefore further 
guarantees the work of the contract to be and remain free of defects in workmanship and materials for a period of 
one (1) year from the date of completion of the contract, unless a longer guarantee period is called for by the 
Contract Documents, in which case the terms of the longer guarantee shall govern.  The Contractor hereby agrees 
to repair or replace any and all work, together with any other work which may have been damaged or displaced in 
so doing, that may prove to be not in accordance with the requirements of the Contract or that may be defective in 
its workmanship or materials within the guarantee period specified, without any expense whatsoever to the District, 
ordinary wear and tear and unusual abuse and neglect only excepted.  The Contractor has provided contract bonds 
which will remain in full force and effect during the guarantee period. 
 
The Contractor further agrees that within ten (10) calendar days after being notified in writing by the District of any 
work not in accordance with the requirements of the contract or any defects in the work, he will commence and 
prosecute with due diligence all work necessary to fulfill the terms of this guarantee, and to complete the work 
within a reasonable period of time.  In the event he fails to so comply, he does hereby authorize the District to 
proceed to have such work done at the Contractor’s expense and he will pay the cost thereof upon demand.  The 
District shall be entitled to all costs, including reasonable attorneys’ fees, necessarily incurred upon the 
Contractor’s refusal to pay the above costs. 
 
Notwithstanding the foregoing paragraph, in the event of an emergency constituting an immediate hazard to the 
health or safety of the employees of the District, or its property or licensees, the District may undertake at the 
Contractor’s expense without prior notice, all work necessary to correct such hazardous condition when it was 
caused by the work of the Contractor not being in accordance with the requirements of this contract, or being 
defective, and to charge the same to the Contractor as specified in the preceding paragraph. 
 
The guarantee set forth herein is not intended by the parties, nor shall it be construed, as in any way limiting or 
reducing the District’s rights to enforce all terms of the contract referenced herein above or the time for 
enforcement thereof.  This guarantee is provided in addition to, and not in lieu of, the District’s rights on such 
contract.   
 
Contractor’s Signature:   _______________________________________________________ 
 
Subcontractor’s Signature   _______________________________________________________ 
 
 
Representative to be contacted for services:  
 

Name: _______________________________________________________ 
 

Address: _____________________________________________________ 
 

Phone No.: ____________________ Fax No.: _______________________ 
 

Email.: ______________________________________________________ 
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GENERAL CONDITIONS  
 

ARTICLE 1:  DEFINITIONS; GENERAL 
1.1 Architect.  

The Architect is the person or entity identified as such in the Agreement; references to the 
"Architect" includes the Architect's authorized representative and his, her or its successor(s). 

1.2 Construction Equipment 
"Construction Equipment" is equipment utilized for the performance of any portion of the 
Work, but which is not incorporated into the Work. 

1.3 Contract Documents 
The Contract Documents consist of the Agreement between the District and the Contractor, 
Conditions of the Contract (whether General, Special or otherwise), Drawings, Specifications, 
including addenda thereto issued prior to execution of the Agreement and any other documents 
listed in the Agreement.  The Contract Documents shall include modifications issued after 
execution of the Agreement.  The Contract Documents form the Contract for Construction.   

1.4 Contract Document Terms  
The term "provide" means "provide complete in place" or to "furnish and install" such item.  
Unless otherwise provided in the Contract Documents, the terms "approved;" "directed;" 
"satisfactory;" "accepted;" "acceptable;" "proper;" "required;" "necessary" and "equal" shall 
mean as approved, directed, satisfactory, accepted, acceptable, proper, required, necessary and 
equal, in the opinion of the District, its agents or representatives.  The term "typical" as used in 
the Drawings shall require the installation or furnishing of such item(s) of the Work designated 
as "typical" in all other similar areas; Work in such other areas shall conform to that shown as 
"typical" or as reasonably inferable therefrom. 

1.5 Contractor 
The Contractor is the person or entity identified as such in the Agreement; references to 
"Contractor" include the Contractor's authorized representative. 

1.6 Contractor's Superintendent  
The Contractor's Superintendent is the individual employed by the Contractor whose principal 
responsibility shall be the supervision and coordination of the Work; the Contractor's 
Superintendent shall not perform routine construction labor.  

1.7 Days   
Unless otherwise expressly stated, references to "days" in the Contract Documents shall be 
deemed to be calendar days. 

1.8 Deferred Approval Items 
Deferred approval items are those items that shall not be started until detailed plans, 
specifications, and engineering calculations have been accepted and signed by the Architect or 
Engineer. 
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1.9 District 
The "District" refers to Ventura County Community College District and its authorized 
representatives, including the Project Manager, the District's Board of Trustees and the 
District’s officers, employees, agents and representatives.  

1.10 District's Inspector 
The District's Inspector is the individual designated and employed by the District in accordance 
with the requirements of Title 24 of the California Code of Regulations.  The District's Inspector 
shall be authorized to act on behalf of the District as provided for in the Contract Documents 
and in Title 24 of the California Code of Regulations, as the same may be amended from time to 
time. 

1.11 Division of State Architect ("DSA") 
The DSA is the California Division of the State Architect including without limitation the 
DSA's Office of Construction Services, Office of Design Services and the Office of Regulation 
Services; references to the DSA in the Contract Documents shall mean the DSA, its offices and 
its authorized employees and agents.  The authority of the DSA over the Work and the 
performance thereof shall be as set forth in the Contract Documents and Title 24 of the 
California Code of Regulations. 

1.12 Drawings and Specifications 
The Drawings are the graphic and pictorial portions of the Contract Documents, wherever 
located and whenever issued, showing generally, the design, location and dimensions of the 
Work and may include without limitation, plans, elevations, sections, details, schedules, notes 
or diagrams.  The Specifications are that portion of the Contract Documents consisting of the 
written requirements for materials, equipment, construction systems, standards, criteria and 
workmanship for the Work and related services.  The Drawings and Specifications are intended 
to delineate and describe the Work and its component parts so as to permit skilled and 
competent contractors to bid upon the Work and prosecute the same to completion. 

 
1.13 Intent and Correlation of Contract Documents 

1.13.1 Work of the Contract Documents 
The intent of the Contract Documents is to include all items necessary for the proper 
execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to the extent consistent with the 
Contract Documents and reasonably inferable therefrom as being necessary to produce 
the intended results.  Organization of the Specifications into divisions, sections or 
articles, and the arrangement of Drawings shall not control the Contractor in dividing the 
Work among Subcontractors or in establishing the extent of Work to be performed by 
any trade.  Where any portion of the Contract Documents is silent and information 
appears elsewhere in the Contract Documents, such other portions of the Contract 
Documents shall control.  Work not particularly detailed, marked or specified shall be 
the same as similar parts that are detailed, marked or specified. 
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1.13.2 Technical Terms 
Unless otherwise stated in the Contract Documents, words or terms, which have, well-
known technical or construction industry meanings are used in the Contract Documents 
in accordance with such recognized meanings.   

1.13.3 Conflict in Contract Documents 
The Contract Documents are intended to be fully cooperative and to agree.  If Contractor 
observes any conflict, inconsistency or ambiguity, Contractor shall promptly notify the 
District and the Architect in writing of such conflict, inconsistency or ambiguity prior to 
commencement of affected Work.  If a conflict, inconsistency or ambiguity arises, the 
following order or precedence shall generally apply, provided, however, that the order of 
precedence shall not be so rigidly interpreted as to create an absurd or costly result: 
Special Conditions shall take precedence over General Conditions, Specifications shall 
take precedence over Drawings and shall govern as to materials, workmanship and 
installation procedures.  Plans identify the scope and location of the Work. With regard 
to Drawings, figures govern over scaled dimensions, larger details govern over general 
drawings, addenda and change order drawings govern over contract drawings, contract 
drawings govern over standard drawings.   

1.14 Material Supplier 
A Material Supplier is any person or entity who only furnishes materials, equipment or supplies 
for the Work without fabricating, installing or consuming them in the Work. 

1.15 Project 
The Project is the total construction of which the Work performed by the Contractor under the 
Contract Documents may be the whole or a part of the Project and which may include 
construction by the District or by separate contractors. 

1.16 Project Manager 
The Project Manager, if any, is the individual or entity designated as such in the Special 
Conditions.  The Project Manager is an independent contractor retained by the District and shall 
be authorized and empowered to act on behalf of the District.  The removal or replacement of 
the designated Project Manager shall not result in adjustment of the Contract Price or the 
Contract Time or otherwise affect, limit or restrict Contractor's obligations hereunder. 

1.17 Record Documents 
The Record Documents are a set of the Drawings and Specifications marked by the Contractor 
during the performance of the Work to indicate completely and accurately the actual as-built 
condition of the Work.  The Record Documents shall be sufficient for a capable and qualified 
draftsman to modify the Drawings to reflect and indicate the Work actually in place at Final 
Completion of the Work. 

1.18 Shop Drawings; Samples; Product Data (“Submittals”) 
Shop Drawings are diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor of any tier, manufacturer, Material Supplier, or distributor to 
illustrate some portion of the Work.  Samples are physical examples of materials, equipment or 
workmanship forming a part of, or to be incorporated into the Work.  Product Data are 
illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 
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other information furnished by the Contractor to illustrate materials or equipment for some 
portion of the Work.  Shop Drawings, Samples and Product Data prepared or furnished by the 
Contractor or any of its Subcontractors or Material Suppliers are collectively referred to as 
“Submittals”. 

1.19  Site 
The Site is the physical area designated in the Contract Documents for Contractor’s 
performance, construction and installation of the Work. 

1.20  Subcontractors; Sub-Subcontractors 
A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a 
portion of the Work.  "Subcontractor" does not include a separate contractor to the District or 
subcontractors of any separate contractor.  A Sub-Subcontractor is a person or entity of any tier, 
who has a direct or indirect contract with a Subcontractor to perform a portion of the Work at 
the site.  

1.21   Special Conditions 
If made a part of the Contract Documents, Special Conditions are special or supplemental 
provisions, not otherwise provided for in the Agreement or the General Conditions. 

1.22 Surety.  The Surety is the person or entity that executes, as surety, the Contractor's Labor and 
Material Payment Bond and/or Performance Bond or other bonds provided by the Contractor. 

1.23  Work 
The "Work" is the construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all other labor, materials, equipment or services 
provided or to be provided by the Contractor to fulfill the Contractor's obligations under the 
Contract Documents.  The Work may constitute the whole or a part of the Project. 

 
ARTICLE 2:  DISTRICT 
2.1 Information Required of District 

2.1.1 Surveys; Site Information 
District may provide information concerning physical characteristics of the Site.  
Information not provided by the District concerning physical characteristics of the Site, 
which is required, shall be obtained by Contractor without adjustment to the Contract 
Price or the Contract Time. 

2.1.2 Drawings and Specifications 
All of the Drawings and the Specifications shall remain the property of the District; the 
Contractor shall not use the Drawings or the Specifications in connection with any other 
work of improvement other than the Work of the Project. 

2.1.3 Furnishing of Information 
Information or services to be provided by the District under the Contract Documents 
shall be furnished by the District with reasonable promptness to avoid delay in the 
orderly progress of the Work.  Information about existing conditions furnished by the 
District under the Contract Documents is obtained from sources believed to be reliable, 
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but the District neither guarantees nor warrants that such information is complete and 
accurate.  The Contractor shall verify all information provided by the District.  To the 
extent that the Contract Documents depict existing conditions on or about the Site, or the 
Work involves the renovation, removal or remodeling of existing improvements, or the 
Work involves any tie-in or other connection with any existing improvements, the 
conditions and/or existing improvements depicted in the Contract Documents are as they 
are believed to exist. 

2.2 District's Right to Stop the Work   
In addition to the District's right to suspend the Work or terminate the Contract pursuant to the 
Contract Documents, the District may, by written order, direct the Contractor to stop the Work, 
or any portion thereof, until the cause for such stop work order has been eliminated, if the 
Contractor: (i) fails to correct Work which is not in conformity and in accordance with the 
requirements of the Contract Documents, or (ii) otherwise fails to carry out the Work in 
conformity and accordance with the Contract Documents. The right of the District to stop the 
Work hereunder shall not be deemed a duty on the part of the District to exercise such right for 
the benefit of the Contractor or any other person or entity, nor shall the District's exercise of 
such right waive or limit the exercise of any other right or remedy of the District under the 
Contract Documents or at law.   
 

2.3 Partial Occupancy or Use 
2.3.1 District's Right to Partial Occupancy   

The District may occupy or use any completed or partially completed portion of the 
Work, provided that the District and the Contractor have accepted, in writing, the 
responsibilities assigned to each of them for payments, retainage, if any, security, 
maintenance, utilities, damage to the Work, insurance and the period for correction of 
the Work and commencement of warranties required by the Contract Documents for 
such portion of the Work partially used or occupied by the District.  If the Contractor 
and the District are unable to agree upon the matters set forth above, the District may 
nevertheless use or occupy any portion of the Work, with the responsibility for such 
matters subject to resolution in accordance with the Contract Documents.  Immediately 
prior to such partial occupancy or use of the Work, or portions thereof, the District, the 
District's Inspector, the Contractor and the Architect shall jointly inspect the portions of 
the Work to be occupied or to be used to determine and record the condition of the 
Work.  The District’s use or occupancy of the Work or portions thereof pursuant to the 
preceding shall not be deemed “completion” of the Work as that term is used in Public 
Contract Code §7107. 

2.3.2 No Acceptance of Defective or Nonconforming Work 
Unless otherwise expressly agreed upon by the District and the Contractor, the District's 
partial occupancy or use of the Work or any portion thereof, shall not constitute the 
District's acceptance of the Work not complying with the requirements of the Contract 
Documents or which is otherwise defective. 

2.4 The District's Inspector 
In addition to the authority and rights of the District's Inspector as provided for elsewhere in the 
Contract Documents, all of the Work shall be performed under the observation of the District's 
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Inspector in accordance with the provisions of Title 24 of the California Code of Regulations.  
The District's Inspector shall have access to all parts of the Work at any time, wherever located, 
including shop inspections, and whether partially or completely fabricated, manufactured, 
furnished or installed.  The performance of the duties of the District's Inspector under the 
Contract Documents shall not relieve or limit the Contractor's performance of its obligations 
under the Contract Documents.   

 
 
ARTICLE 3: ARCHITECT 
3.1 Architect's Administration of the Contract   

3.1.1 Administration of Contract 
The Architect will provide administration of the Contract as described in the Contract 
Documents, and will be one of the District's representatives during construction until the 
time that Final Payment is due the Contractor.  The Architect will advise and consult 
with the District, the Project Manager and the District's Inspector with respect to the 
administration of the Contract and the Work.  The Architect shall have the 
responsibilities and powers established by law, including Title 24 of the California Code 
of Regulations.   

3.1.2 Periodic Site Inspections 
The Architect will visit the Site at intervals appropriate to the stage of construction to 
become generally familiar with the progress and quality of the completed Work and to 
determine, in general, if the Work is being performed in a manner indicating that the 
Work, when completed, will be in accordance with the Contract Documents.  The 
Architect will not be required to make exhaustive or continuous Site inspections to 
check quality or quantity of the Work.  On the basis of Site observations as an architect, 
the Architect will keep the District informed of the progress of the Work, and will 
endeavor to guard the District against defects and deficiencies in the Work. 

3.1.3 Contractor Responsibility for Construction Means, Methods and Sequences 
The Architect will not have control over or charge of and will not be responsible for 
construction means, methods, techniques, sequences or procedures, or for safety 
precautions and programs in connection with the Work, these being solely the 
Contractor's responsibility.  The Architect will not have control over or charge of and 
will not be responsible for acts or omissions of the Contractor, Subcontractors, or their 
agents or employees, or of any other persons performing portions of the Work. 

3.1.4 Verification of Applications for Payment   
In accordance with Article 8 hereof, the Architect will review the Contractor's 
Applications for Progress Payments and for Final Payment, verify the extent of Work 
performed and the amount properly due the Contractor on such Application for 
Payment.  

3.1.5 Rejection of Work 
The Architect is authorized to reject Work which is defective or does not conform to the 
requirements of the Contract Documents.  Whenever the Architect considers it necessary 
or advisable, additional inspections or testing of the Work may be conducted, whether or 
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not such Work is fabricated, installed or completed.  Neither this authority of the 
Architect nor a decision made in good faith by the Architect to exercise or not to 
exercise such authority shall give rise to a duty or responsibility to the Contractor, 
Subcontractors, Material Suppliers, their agents or employees, or other persons 
performing portions of the Work. 

3.1.6 Architect’s Review of Submittals 
The Architect will review and approve or take other appropriate action upon the 
Contractor's Submittals, but only for the limited purpose of checking for conformance 
with the design concept expressed in the Contract Documents.  Review of Submittals is 
not conducted for the purpose of determining the accuracy and completeness of other 
details such as dimensions and quantities, or for substantiating instructions for 
installation or performance of equipment or systems, all of which remain the 
responsibility of the Contractor as required by the Contract Documents. The Architect's 
review of the Contractor's Submittals shall not relieve the Contractor of its obligations 
under the Contract Documents.  The Architect's review of Submittals shall not constitute 
approval of safety measures, programs or precautions or, unless otherwise specifically 
stated by the Architect, of any construction means, methods, techniques, sequences or 
procedures. The Architect's approval of a specific item in a Submittal shall not indicate 
approval of an assembly of which the item is a component.  The Architect’s review and 
return of Submittals will normally require a minimum of twenty one (21) days from date 
of  receipt of complete submittal. Deferred approval submittals indicated in the Contract 
Documents require additional time for processing and review of all submittals.  

3.1.7 Changes to the Work; Change Orders 
The Architect will prepare Change Orders and may authorize minor changes in the 
Work in accordance with Article 9.9 hereof. 

3.1.8 Completion  
The Architect will conduct observations to determine the date(s) of interim milestones, 
if any, and the dates of Substantial and Final Completion.  The Architect will verify that 
the Contractor has complied with all requirements of the Contract Documents and is 
entitled to receipt of Final Payment. 

3.1.9 Interpretation of Contract Documents 
The Architect will interpret and decide matters concerning the requirements of the 
Contract Documents on written request of either the District or the Contractor, or as 
deemed necessary.  The Architect's response to such requests will be made in writing 
with reasonable promptness and within the time limits specified in the Contract 
Documents.  Interpretations and decisions of the Architect will be consistent with the 
intent of and reasonably inferable from the Contract Documents and will be in writing or 
in the form of drawings with transmittal letter.  When making such interpretations and 
decisions, the Architect will endeavor to secure faithful performance by both the District 
and the Contractor, will not show partiality to either and will not be liable for results of 
interpretations or decisions so rendered in good faith.  The Architect's decisions on 
matters relating to aesthetic effect will be final if consistent with the intent expressed in 
the Contract Documents. 
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ARTICLE 4: THE CONTRACTOR 
 
4.1 Communications 

All communications regarding the Work, the performance thereof or the Contract Documents 
shall be in writing; oral communications, unless reduced to writing, are not binding on the 
parties.  Communications between the Contractor and the District shall be through the Project 
Manager.  Communications between separate contractors, if any, shall be through the Project 
Manager.  Contractor shall make all written communications concerning the Project available to 
the District upon request. 

 
4.2 Contractor Review of Contract Documents 
 

4.2.1 Examination of Contract Documents 
The Contractor shall carefully study and compare the Contract Documents with each 
other and with information furnished by the District pursuant to the Contract Documents 
and shall at once report to the District any errors, inconsistencies or omissions 
discovered.  If the Contractor performs any Work knowing, or with reasonable diligence 
should have known that, it involves an error, inconsistency or omission in the Contract 
Documents without prior written notice to the District of the same, the Contractor shall 
assume full responsibility for such performance and shall bear all attributable costs for 
correction of the same. 

 
4.2.2 Field Measurements 

Prior to commencement of the Work, or portions thereof, the Contractor shall take field 
measurements and verify field conditions at the Site and shall carefully compare such 
field measurements and conditions and other information known to the Contractor with 
information provided in the Contract Documents.  Errors, inconsistencies or omissions 
discovered shall be reported to the District at once. 

 
4.2.3 Dimensions; Layouts and Field Engineering  

Dimensions indicated in the Drawings are intended for reference only.  The Contractor 
shall be solely responsible for dimensioning and coordinating the Work of the Contract 
Documents.  All field engineering required for laying out the Work and/or establishing 
grades for earthwork operations shall be by the Contractor at its expense. Any field 
engineering or other engineering to be provided or performed by the Contractor under 
the Contract Documents and required or necessary for the proper execution or 
installation of the Work shall be provided and performed by an engineer duly registered 
under the laws of the State of California in the engineering discipline for such portion of 
the Work. 

 
4.2.4 Request for Information  

If the Contractor encounters any condition which the Contractor believes, in good faith 
and with reasonable basis, is the result of an ambiguity, conflict, error or omission in the 
Contract Documents (collectively “the Conditions”), it shall be the affirmative 
obligation of the Contractor to timely notify the District, in writing, of the Conditions 
encountered and to request information from the District necessary to address and 
resolve any such Conditions before proceeding with any portion of the Work affected or 
which may be affected by such Conditions.  If the Contractor fails to timely notify the 
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District in writing of any Conditions encountered and the Contractor proceeds to 
perform any portion of the Work containing or affected by such Conditions, the 
Contractor shall bear all costs associated with or required to correct, remove, or 
otherwise remedy any portion of the Work affected thereby without adjustment of the 
Contract Time or the Contract Price.  The Contract Time shall not be subject to 
adjustment in the event that the Contractor fails to timely request information from the 
Architect.  The Architect's responses to any such Contractor request for information 
shall be provided within five (5) days. The foregoing provisions notwithstanding, in the 
event that the Architect reasonably determines that any of Contractor's request(s) for 
information: (i) does not reflect adequate or competent supervision or coordination by 
the Contractor or any Subcontractor; or (ii) does not reflect the Contractor's adequate or 
competent knowledge of the requirements of the Work or the Contract Documents; or 
(iii) is not justified for any other reason, Contractor shall be liable to the District for all 
costs incurred by the District associated with the processing, reviewing, evaluating and 
responding to any such request for information, including without limitation, fees of the 
Architect and any other design consultant to the Architect or the District.   

 
4.2.5 Work in Accordance With Contract Documents 

The Contractor shall perform all of the Work in strict conformity with the Contract 
Documents and approved Submittals. 

 
4.3 Site Investigation; Subsurface Conditions 
 

4.3.1 Contractor Investigation 
The Contractor shall be responsible for, and by executing the Agreement acknowledges, 
that it has carefully examined the Site and has taken all steps it deems reasonably 
necessary to ascertain all conditions which may affect the Work, or the cost thereof, 
including, without limitation, conditions bearing upon transportation, disposal, handling 
or storage of materials; availability of labor or utilities; access to the Site; and the 
physical conditions and the character of equipment, materials, labor and services 
necessary to perform the Work.  Any failure of the Contractor to do so will not relieve it 
from the responsibility for fully and completely performing all Work without adjustment 
to the Contract Price or the Contract Time.  The District assumes no responsibility to the 
Contractor for any understandings or representations concerning conditions or 
characteristics of the Site, or the Work, made by any of its officers, employees or agents 
prior to the execution of the Agreement, unless such understandings or representations 
are expressly set forth in the Agreement. 

 
4.3.2 Subsurface Data 

By executing the Agreement, the Contractor acknowledges that it has examined the 
subsurface data available and satisfied itself as to the character, quality and quantity of 
surface and subsurface materials, including without limitation, obstacles which may be 
encountered in performance of the Work, insofar as this information is reasonably 
ascertainable from an inspection of the Site, review of available subsurface data and 
analysis of information furnished by the District under the Contract Documents.  
Subsurface data or other soils investigation report provided by the District hereunder are 
not a part of the Contract Documents.  Information contained in such data or report 
regarding subsurface conditions, elevations of existing grades, or below grade elevations 
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are approximate only and is neither guaranteed nor warranted by the District to be 
complete and accurate.  The Contractor shall examine all subsurface data to make its 
own independent interpretation of the subsurface conditions and acknowledges that its 
bid is based upon its own opinion of the conditions which may be encountered.  The 
District assumes no responsibility for any conclusions or interpretations made by 
Contractor on the basis of available subsurface data or other information furnished by 
District under the Contract Documents. 

 
4.3.3 Subsurface Conditions 

 
4.3.3.1 Procedures 

If the Work under the Contract Documents involves digging trenches or other 
excavations that extend deeper than four feet below the surface, the Contractor 
shall promptly and before the following conditions are disturbed, notify the 
District's Inspector, in writing, of any: (i) material that the Contractor believes 
may be material that is hazardous waste, as defined in California Health and 
Safety Code §25117, that is required to be removed to a Class I or Class II or 
Class III disposal site in accordance with provisions of existing law; (ii) 
subsurface or latent physical conditions at the site differing from those indicated; 
or (iii) unknown physical conditions at the site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as 
inherent in the Work or the character provided for in the Contract Documents.  If 
upon notice to the District of the conditions described above and upon the 
District's investigation thereof, the District determines that the conditions so 
materially differ or involve such hazardous materials which require an 
adjustment to the Contract Price or the Contract Time, the District shall issue a 
Change Order in accordance with Article 9 hereof.  In accordance with 
California Public Contract Code §7104, any dispute arising between the 
Contractor and the District as to any of the conditions listed in (i), (ii) or (iii) 
above, shall not excuse the Contractor from the completion of the Work within 
the Contract Time and the Contractor shall proceed with all Work to be 
performed under the Contract Documents.  The District reserves the right to 
terminate the Contract pursuant to Article 15.2 hereof should the District 
determine not to proceed because of any condition described in (i), (ii) or (iii) 
above. 

 
4.3.3.2 Trenching 

For all excavations in excess of five (5) feet involving an estimated expenditure 
in excess of $25,000, Contractor shall submit to the District for acceptance a 
detailed Drawing showing the design of shoring, bracing, sloping or other 
provisions to be made for the protection of workmen from the hazard of caving 
ground.  If such design varies from the standards established by the Construction 
Safety Orders of the California Division of Industrial Safety, the Drawing shall 
be prepared by a registered civil or structural engineer.  None of the 
aforementioned trenching shall be started before Contractor receives notification 
of acceptance from the District.  Contractor shall comply with all other 
applicable requirements of California Labor Code §6705, and as therein 
provided, no provisions of that Section or this Section shall be construed to 
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impose tort liability upon the District.  In any event, Contractor shall not 
commence any excavation work until it has secured all necessary permits 
including the required CAL OSHA excavation/shoring permit.  Any permits 
shall be prominently displayed on the Project premises prior to commencement 
of any excavation. 

 
4.4 Supervision and Construction Procedures 
 

4.4.1 Supervision of the Work 
The Contractor shall supervise and direct performance of the Work, using the 
Contractor's best skill and attention.  The Contractor shall be solely responsible for, and 
have control over, construction means, methods, techniques, sequences and procedures 
and for coordinating all portions of the Work under the Contract Documents, unless 
Contract Documents give other specific instructions concerning these matters. The 
Contractor shall be responsible for inspection of completed or partially completed 
portions of Work to determine that such portions are in proper condition to receive 
subsequent Work. 

 
4.4.2 Responsibility for the Work; Coordination of the Work 

The Contractor shall be responsible to the District for acts and omissions of the 
Contractor's employees, Subcontractors and their agents and employees, and all other 
persons performing any portion of the Work under a contract with the Contractor.  The 
Contractor shall not be relieved of the obligation to perform the Work in accordance 
with the Contract Documents either by activities or duties of the Project Manager, 
District’s Inspector or the Architect in the Architect's administration of the Contract, or 
by tests, inspections or approvals required or performed by persons other than the 
Contractor.  The Contractor shall be responsible for all necessary or appropriate 
coordination of the Work and component parts thereof so that Substantial Completion of 
the Work will be achieved within the Contract Time and the Work will be completed for 
the Contract Price. The coordination of the Work is a material obligation of the 
Contractor hereunder and shall include without limitation, conducting regular 
coordination meetings with its Subcontractors and Material Suppliers, sequencing the 
operations of Subcontractors and Material Suppliers, and adapting its planned means, 
methods and sequences of construction operations as necessary to accommodate field or 
changed conditions at the Site. 

 
4.4.3 Surveys  

The Contractor shall prepare or cause to be prepared all detailed surveys necessary for 
performance of the Work.  The Contractor shall be responsible for the establishment, 
location, maintenance and preservation of benchmarks, reference points and stakes for  
the Work, the cost of which shall be included within the Contract Price.  The Contractor 
shall be solely responsible for all loss or costs resulting from the loss, destruction, 
disturbance or damage of benchmarks, reference points or stakes. 

 
4.4.4 Construction Utilities 

The Contractor shall arrange for the furnishing of and shall pay the costs of all utility 
services, including, without limitation, electricity, water, gas and telephone necessary 
for performance of the Work and the Contractor's obligations under the Contract 
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Documents.  The Contractor shall furnish and install necessary or appropriate temporary 
distributions of utilities, including meters, to the Site.  Any such temporary distributions 
shall be removed by the Contractor upon completion of the Work.  The costs of all such 
utility services, including the installation and removal of temporary distributions thereof, 
shall be borne by the Contractor and included in the Contract Price. 

 
4.4.5 Existing Utilities; Removal, Relocation and Protection 

In accordance with California Government Code §4215, the District shall assume the 
responsibility for the timely removal, relocation, or protection of existing main or 
trunkline utility facilities located on the Site which are not identified in the Drawings, 
Specifications or other Contract Documents.  Contractor shall be compensated for the 
costs of locating, repairing damage not due to the Contractor's failure to exercise 
reasonable care, and removing or relocating such utility facilities not indicated in the 
Drawings, Specifications and other Contract Documents with reasonable accuracy, and 
for equipment on the Site necessarily idled during such work.  Contractor shall not be 
assessed Liquidated Damages for delay in completion of the Work when such delay is 
caused by the failure of the District or the utility district to provide for removal or 
relocation of such utility facilities.  Nothing in this Article 4.4.5 shall be deemed to 
require the District to indicate the presence of existing service laterals or appurtenances 
whenever the presence of such utilities on the Site can be inferred from the presence of 
other visible facilities, such as buildings, meters and junction boxes, on or adjacent to 
the Site.  If the Contractor encounters utility facilities not identified by the District in the 
Drawings, Specifications, or other Contract Documents, the Contractor shall 
immediately notify, in writing, the District and the utility owner.  In the event that such 
utility facilities are owned by a public utility, the public utility shall have the sole 
discretion to perform repairs or relocation work or permit the Contractor to do such 
repairs or relocation work at a price determined in accordance with Article 9 of these 
General Conditions.   

 
4.5 Labor and Materials 
 

4.5.1 Payment for Labor, Materials and Services 
Unless otherwise provided in the Contract Documents, the Contractor shall provide and 
pay for labor, materials, equipment, tools, applicable taxes, and other facilities and 
services necessary for proper execution and completion of the Work, whether temporary 
or permanent and whether or not incorporated in the Work. 

 
4.5.2 Employee Discipline and Skills  

The Contractor shall enforce strict discipline and good order among the Contractor's 
employees, the employees of any Subcontractor of any tier, and all other persons 
performing any part of the Work at the Site.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them.  The 
Contractor shall dismiss from its project employees and direct any Subcontractor of any 
tier to dismiss from their employment on the project any person deemed by the District 
to be unfit or incompetent to perform Work and thereafter, the Contractor shall not 
employ nor permit the employment of such person for performance of any part of the 
Work without the prior written consent of the District, which consent may be withheld 
in the reasonable discretion of the District. 
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4.5.3 Contractor's Superintendent and Project Manager 

The Contractor shall employ a competent superintendent, project manager and all 
necessary assistants who shall be in attendance at the Site at all times during 
performance of the Work.  The Contractor's communications relating to the Work or the 
Contract Documents shall be through the Contractor's superintendent and/or project 
manager.  The superintendent shall represent the Contractor at the Site and 
communications given to the superintendent shall be binding as if given to the 
Contractor.  The Contractor shall dismiss from the project the superintendent , project 
manager or any of his/her assistants if they are deemed, in the sole reasonable judgment 
of the District, to be unfit, incompetent or incapable of performing the functions 
assigned to them.  In such event, the District shall have the right to approve of the 
replacement superintendent, project manager or assistant. 

 
4.5.4 Prohibition on Harassment 

 
4.5.4.1 District's Policy Prohibiting Harassment 

The District is committed to providing a campus and workplace free of sexual 
harassment and harassment based on factors such as race, color religion, national 
origin, ancestry, age, medical condition, marital status, disability or veteran 
status. Harassment includes without limitation, verbal, physical or visual conduct 
which creates an intimidating, offensive or hostile environment such as racial 
slurs; ethnic jokes; posting of offensive statements, posters or cartoons or similar 
conduct.  Sexual harassment includes without limitation the solicitation of sexual 
favors, unwelcome sexual advances, or other verbal, visual or physical conduct 
of a sexual nature. 

 
4.5.4.2 Contractor's Adoption of Anti-Harassment Policy  

Contractor shall adopt and implement all appropriate and necessary policies 
prohibiting any form of discrimination in the workplace, including without 
limitation harassment on the basis of any classification protected under local, 
state or federal law, regulation or policy.  Contractor shall take all reasonable 
steps to prevent harassment from occurring, including without limitation 
affirmatively raising the subject of harassment among its employees, expressing 
strong disapproval of any form of harassment, developing appropriate sanctions, 
informing employees of their right to raise and how to raise the issue of 
harassment and informing complainants of the outcome of an investigation into a 
harassment claim.  Contractor shall require that any Subcontractor or Sub-
subcontractor performing any portion of the Work to adopt and implement 
policies in conformity with this Article 4.5.4. 

 
4.5.4.3 Prohibition on Harassment at the Site 

Contractor shall not permit any person, whether employed by Contractor, a 
Subcontractor, Sub-subcontractor, or any other person or entity, performing any 
Work at or about the Site to engage in any prohibited form of harassment.  Any 
such person engaging in a prohibited form of harassment directed to any 
individual performing or providing any portion of the Work at or about the Site 
shall be subject to appropriate sanctions in accordance with the anti-harassment 
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policy adopted and implemented pursuant to Article 4.5.4.2 above.  Any person 
performing or providing Work on or about the Site who engages in a prohibited 
form of harassment directed to any student, faculty member or staff of the 
District or directed to any other person on or about the Site shall be subject to 
immediate removal and shall be prohibited thereafter from providing or 
performing any portion of the Work.  Upon the District's receipt of any notice or 
complaint that any person employed directly or indirectly by Contractor in 
performing or providing the Work has engaged in a prohibited form of 
harassment, the District will promptly undertake an investigation of such notice 
or complaint.  In the event that the District, after such investigation, reasonably 
determines that a prohibited form of harassment has occurred, the District shall 
promptly notify the Contractor of the same and direct that the person engaging in 
such conduct be immediately removed from the Site.  Unless the District's 
determination that a prohibited form of harassment has occurred is grossly 
negligent or without reasonable cause, the District shall have no liability for 
directing the removal of any person determined to have engaged in a prohibited 
form of harassment nor shall the Contract Price or the Contract Time be adjusted 
on account thereof.  Contractor and the Surety shall defend, indemnify and hold 
harmless the District and its employees, officers, Board of Trustees, agents, and 
representatives from any and all claims, liabilities, judgments, awards, actions or 
causes of actions, including without limitation, attorneys' fees, which arise out 
of, or pertain in any manner to: (i) the assertion by any person dismissed from 
performing or providing work at the direction of the District pursuant to this 
Article 4.5.4.3; or (ii) the assertion by any person that any person directly or 
indirectly under the employment or direction of the Contractor has engaged in a 
prohibited form of harassment directed to or affecting such person.  The 
obligations of the Contractor and the Surety under the preceding sentence are in 
addition to, and not in lieu of, any other obligation of defense, indemnity and 
hold harmless whether arising under the Contract Documents, at law or 
otherwise; these obligations survive completion of the Work or the termination 
of the Contract. 

 
4.6 Taxes 

The Contractor shall pay, without adjustment of the Contract Price, all sales, consumer, use and 
other taxes for the Work or portions thereof provided by the Contractor under the Contract 
Documents. 

 
4.7 Permits, Fees and Notices; Compliance with Laws 
 

4.7.1 Payment of Permits, Fees 
Unless otherwise provided in the Contract Documents, the Contractor shall secure, pay 
for, and include in the Contract Price the building permits, other permits, governmental 
fees, licenses and inspections necessary or required for the proper execution and 
completion of the Work. 

 
4.7.2 Compliance with Laws 

The Contractor shall comply with and give notices required by laws, ordinances, rules, 
regulations and other orders of public authorities bearing on performance of the Work. 
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4.7.3 Notice of Variation from Laws   
If the Contractor knows, or has reason to believe, that any portion of the Contract 
Documents are at variance with applicable laws, statutes, ordinances, building codes, 
regulations or rules, the Contractor shall promptly notify the District, in writing, of the 
same.  If the Contractor performs Work knowing, or with reasonable diligence should 
have known, it to be contrary to laws, statutes, ordinances, building codes, rules or 
regulations applicable to the Work without such notice to the District, the Contractor 
shall assume full responsibility for such Work and shall bear the attributable costs 
arising or associated therefrom, including without limitation, the removal, replacement 
or correction of the same. 

 
4.8 Submittals 
 

4.8.1 Purpose of Submittals 
Shop Drawings, Product Data, Samples and similar submittals (collectively 
“Submittals”) are not Contract Documents.  The purpose for submission of Submittals is 
to demonstrate, for those portions of the Work for which Submittals are required, the 
manner in which the Contractor proposes to provide or incorporate such item of the 
Work in conformity with the information given and the design concept expressed in the 
Contract Documents. 

 
4.8.2 Contractor's Submittals 

 
4.8.2.1 Prompt Submittals 

The Contractor shall review, confirm and submit to the Architect with the 
number of copies of Submittals within the timeframes required by the Contract 
Documents. Contractor’s submission of Submittals in conformity with the 
Submittal Schedule is a material consideration of the Contract.  In the event that 
the District reasonably determines that all or any portion of any Submittal fails to 
comply with the requirements of the Contract Documents and/or such Submittals 
are not otherwise complete and accurate so as to require re-submission more than 
one (1) time, Contractor shall bear all costs associated with the review and 
approval of such resubmitted Submittals; provided that such costs are in addition 
to, and not in lieu of, any liquidated damages imposed under the Contract 
Documents for Contractor's delayed submission of Submittals.  Submittals not 
required by the Contract Documents may be returned without action.  No 
adjustment to the Contract Time or the Contract Price shall be granted to the 
Contractor on account of its failure to make timely submission of any Submittals. 

 
4.8.2.2 Approval of Contractor’s Confirmation of Submittals 

All Submittals prepared by Subcontractors, of any tier, Material Suppliers, 
manufacturers or distributors shall bear the written approval of the Contractor 
thereto prior to submission to the Architect for review.  Any Submittal not 
bearing the Contractor's written approval shall be subject to return to the 
Contractor for re-submittal in conformity herewith, with the same being deemed 
to not have been submitted. Any delay, impact or cost associated therewith shall 
be the sole and exclusive responsibility of the Contractor without adjustment of 
the Contract Time or the Contract Price. 



 
Ventura County Community College District GENERAL CONDITIONS 
Bid 537 Ventura College Learning Resource Center Chiller Replacement  [206841v1]  00700 
 Version 01-04 – Rev 12/05/12 
 Page 19 of 72  

 

 
4.8.2.3 Verification of Submittal Information 

By approving and submitting  Submittals, the Contractor represents to the 
District and Architect that the Contractor has determined and verified materials, 
field measurements, field construction criteria, catalog numbers and similar data 
related thereto and has checked and coordinated the information contained within 
such Submittals with the requirements of the Work and of the Contract 
Documents. 

 
4.8.2.4 Information Included in Submittals 

All Submittals shall be accompanied by a written transmittal or other writing by 
the Contractor providing an identification of the portion of the Drawings or the 
Specifications pertaining to the Submittal, with each Submittal numbered 
consecutively for ease of reference along with the following information: (i) date 
of submission; (ii) project name; (iii) name of submitting Subcontractor; and (iv) 
if applicable, the revision number.  The foregoing information is in addition to, 
and not in lieu of, any other information required for the Architect's review, 
evaluation and approval of the Contractor's Submittals. 

 
4.8.2.5 Contractor Responsibility for Deviations 

The Contractor shall not be relieved of responsibility for correcting deviations 
from the requirements of the Contract Documents by the Architect's approval of 
Submittals unless the Contractor has specifically informed the Architect in 
writing of such deviation at the time of submission of the Submittal and the 
District has given written approval to the specific deviation.  The Contractor 
shall not be relieved of responsibility for errors or omissions in Submittals by the 
Architect’s approval thereof. 

 
4.8.2.6 No Performance of Work without Approval 

The Contractor shall perform no portion of the Work requiring the Architect’s 
review and approval of Submittals until the Architect has completed its review 
and granted its approval of such Submittal.  The Contractor shall not perform any 
portion of the Work forming a part of a Submittal or which is affected by a 
related Submittal until the entirety of the Submittal or other related Submittal has 
been fully approved.  

 
4.8.3 Architect Review of Submittals 

The purpose of the Architect’s review of Submittals and the time for the 
Architect’s return of Submittals to the Contractor shall be as set forth elsewhere 
in the Contract Documents, including without limitation, Article 3.1.6 of the 
General Conditions.  If the Architect returns a Submittal as rejected or requiring 
correction(s) and re-submission, the Contractor, so as not to delay the progress of 
the Work, shall promptly thereafter resubmit a Submittal conforming to the 
requirements of the Contract Documents; the resubmitted Submittal shall 
indicate the portions thereof modified in order to obtain the Architect's approval.  
When professional certification of performance criteria of materials, systems or 
equipment is required by the Contract Documents, the Architect shall be entitled 
to rely upon the accuracy and completeness of such calculations and certifi-
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cations accompanying Submittals.  The Architect's review of the Submittals is 
for the limited purposes described in the Contract Documents.  

 
4.8.4 Deferred Approval Items 

In the event that any portion of the Work is designated in the Contract 
Documents as a "Deferred Approval" item, Contractor shall be solely and 
exclusively responsible for the preparation of Submittals for such item(s) in a 
timely manner so as not to delay or hinder the completion of the Work within the 
Contract Time. 
 

4.9 Materials and Equipment 
 

4.9.1 Specified Materials, Equipment 
Except as otherwise provided, references in the Contract Documents to any specific 
article, device, equipment, product, material, fixture, patented process, form, method or 
type of construction, by name, make, trade name, or catalog number, with or without the 
words "or equal" shall be deemed to establish a minimum standard of quality or 
performance, and shall not be construed as limiting competition.   

 
4.9.2 Approval of or Equal, Substitutions or Alternatives 

The Contractor may propose to furnish alternatives or substitutes for a particular item 
specified in the Contract Documents, provided that the Contractor provides advance 
written notice to the District of such proposed or equal, substitution or alternative and 
certifies to the District that the quality, performance capability, functionality and 
appearance of the proposed alternative or substitute will meet or exceed the quality, 
performance capability, functionality, and appearance  of the item or process specified, 
and must demonstrate to the District that the use of the substitution or alternative is 
appropriate and will not delay completion of the Work or result in an increase to the 
Contract Price.  The Contractor shall submit all data to the District to permit the 
Architect’s proper evaluation of the proposed substitution or alternative.  The Contractor 
shall not provide, furnish or install any substitution or alternative without the District's 
prior approval of the same; any alternative or substitution installed or incorporated into 
the Work without first obtaining the District's approval of the same shall be subject to 
removal pursuant to Article 12 hereof.  The District's decision shall be final regarding 
the approval or disapproval of the Contractor's proposed substitutions or alternatives. 
The District’s approval of any Contractor-proposed substitution shall be in accordance 
with Change Order procedures set forth in Article 9 and as otherwise specified in the 
Contract Documents.  

 
4.9.3 Placement of Material and Equipment Orders 

Contractor shall, after award of the Contract, promptly and timely place all orders for 
materials and/or equipment necessary for completion of the Work so that delivery of the 
same shall be made without delay or interruption to the timely completion of the Work.  
Contractor shall require that any Subcontractor of any tier performing any portion of the 
Work similarly place orders for all materials and/or equipment to be furnished by any 
such Subcontractor.  Upon request of the District, the Contractor shall furnish 
reasonably satisfactory written evidence of the placement of orders for materials and/or 
equipment necessary for completion of the Work, including without limitation, orders 
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for materials and/or equipment to be provided, furnished or installed by any 
Subcontractor of any tier. 

 
4.9.4 District's Right to Place Orders for Materials and/or Equipment 

If the Contractor fails or refuses to provide reasonably satisfactory written evidence of 
the placement of orders for materials and/or equipment necessary for completion of the 
Work, or should the District determine, in its sole and reasonable discretion, that such 
orders have not been placed in a manner that assures timely delivery of such materials 
and/or equipment to the Site so the Work can be completed without delay or 
interruption, the District shall have the right, but not the obligation, to place such orders 
on behalf of the Contractor.  If the District exercises such right, the District’s conduct in 
that regard does not assume control of the work.  Rather, Contractor remains responsible 
for the means, methods, techniques, sequences or procedures for completion of the 
Work and is not relieved from any of Contractor's obligations under the Contract 
Documents, including without limitation, completion of the Work within the Contract 
Time and for the Contract Price.  If the District exercises the right hereunder to place 
orders for materials and/or equipment on behalf of Contractor pursuant to the foregoing, 
Contractor shall reimburse the District for all costs and fees incurred by the District in 
placing such orders; such costs and fees may be deducted by the District from the 
Contract Price then or thereafter due the Contractor.   

 
4.10 Safety 
 

4.10.1 Safety Programs  
The Contractor shall be solely responsible for initiating, maintaining and supervising all 
safety programs required by applicable law, ordinance, regulation or governmental 
orders in connection with the performance of the Contract, or otherwise required by the 
type or nature of the Work.  The Contractor shall require that its Subcontractors 
similarly initiate and maintain all appropriate or required safety programs. 

 
4.10.2 Safety Precautions 

The Contractor shall be solely responsible for initiating and maintaining reasonable 
precautions for safety of, and shall provide reasonable protection to prevent damage, 
injury or loss to:  (i) employees on the Work and other persons who may be affected 
thereby; (ii) the Work and materials and equipment to be incorporated therein, whether 
in storage on or off the site, under care, custody or control of the Contractor or the 
Contractor's Subcontractors of any tier; and (iii) other property or items at the site of the 
Work, or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures and utilities whether or not designated for removal, relocation or replacement 
in the course of construction. The Contractor shall erect and maintain, as required by 
existing conditions and conditions resulting from performance of the Contract, 
reasonable safeguards for safety and protection of property and persons, including, 
without limitation, posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying Districts and users of adjacent sites and 
utilities.  The Contractor shall give or post all notices required by applicable law and 
comply with applicable laws, ordinances, rules, regulations and lawful orders of public 
authorities bearing on safety of persons or property or their protection from damage, 
injury or loss. 
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4.10.3 Safety Coordinator 

The Contractor shall designate a responsible member of the Contractor's organization at 
the Site whose duty shall be the prevention of accidents and the implementation and 
maintenance safety precautions and programs.  This person shall be the Contractor's 
superintendent unless otherwise designated by the Contractor in writing to the District. 

 
4.10.4 Emergencies 

In an emergency affecting safety of persons or property, the Contractor shall act, to 
prevent threatened damage, injury or loss. 

 
 
4.11 Hazardous Materials 
 

4.11.1 Use of Hazardous Materials  
In the event that the Contractor, any Subcontractor or anyone employed directly or 
indirectly by them shall use, at the Site, or incorporate into the Work, any material or 
substance deemed to be hazardous or toxic under any law, rule, ordinance, regulation or 
interpretation thereof (collectively "Hazardous Materials"), the Contractor shall comply 
with all laws, rules, ordinances or regulations applicable thereto and shall exercise all 
necessary safety precautions relating to the use, storage or disposal thereof.  Unless 
otherwise provided, Contractor shall be solely responsible for the transportation and 
disposal of any Hazardous Materials on or about the Site. 

 
4.11.2 Prohibition on Use of Asbestos Containing Building Materials ("ACBMs") 

Notwithstanding any provision of the Drawings or the Specifications to the contrary, it is 
the intent of the District that ACBMs not be used or incorporated into any portion of the 
Work.  If any portion of the Work depicted in the Drawings or the Specifications shall 
require materials or products which the Contractor knows, or should have known with 
reasonably diligent investigation, to contain ACBMs, Contractor shall promptly notify 
the District of the same so that an appropriate alternative can be made in a timely 
manner so as not to delay the progress of the Work.  Contractor warrants to the District 
that there are no materials or products used or incorporated into the Work which contain 
ACBMs.  Whether before or after completion of the Work, if it is discovered that any 
product or material forming a part of the Work or incorporated into the Work contains 
ACBMs, the Contractor shall at its sole cost and expense remove such product or 
material in accordance with any laws, rules, procedures and regulations applicable to the 
handling, removal and disposal of ACBMs and to replace such product or material with 
non-ACBM products or materials and to return the affected portion(s) of the Work to the 
finish condition depicted in the Drawings and Specifications relating to such portion(s) 
of the Work.  Contractor's obligations under the preceding sentence shall survive the 
termination of the Contract, the warranty period provided under the Contract 
Documents, the Contractor's completion of the Work or the District's acceptance of the 
Work.  In the event that the Contractor shall fail or refuse, for any reason, to commence 
the removal and replacement of any material or product containing ACBMs forming a 
part of, or incorporated into the Work, within ten (10) days of the date of the District's 
written notice to the Contractor of the existence of ACBM materials or products in the 
Work, the District may thereafter proceed to cause the removal and replacement of such 
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materials or products in any manner which the District determines to be reasonably 
necessary and appropriate; all costs, expenses and fees, incurred by the District in 
connection with such removal and replacement shall be the responsibility of the 
Contractor and the Contractor's Performance Bond Surety. 

 
4.11.3 Encountering of Hazardous Materials 

If the Contractor encounters Hazardous Materials at the Site which have not been 
rendered harmless or for which there is no provision in the Contract Documents for their 
containment, removal, abatement or handling, the Contractor shall immediately stop the 
Work in the affected area and shall immediately notify the District, in writing, of such 
condition.  The Contractor shall diligently proceed with the Work in all other unaffected 
areas.  The Contractor shall proceed with the Work in the affected area only after the 
Hazardous Materials have been rendered harmless, contained, removed or abated. 
Adjustments, if any, to the Contract Time or Price shall be made in accordance with 
Articles 7 and 9. 

 
4.11.4 Material Safety Data Sheets 

Contractor is required to insure that Material Safety Data Sheets (MSDS) for any 
material requiring a MSDS pursuant to the federal “hazard communication” standard or 
employee’s right-to-know law are available in a readily accessible place on the Work 
premises.  The Contractor is also required to insure (i) the proper labeling of any 
substance brought onto the Work premises, and (ii) that the persons working with the 
material, or within the general area of the material, are informed about the hazards of the 
substance and follow proper handling and protection procedures. 

 
4.11.5 Compliance with Proposition 65  

Contractor is required to comply with the provisions of California Health and Safety 
Code § 25249.5, et seq., which requires the posting and giving of notice to persons who 
may be exposed to any chemical known to the State of California to cause cancer. The 
Contractor agrees to familiarize itself with such statutory provisions and to fully comply 
with the requirements set forth therein. 

 
4.12 Maintenance of Documents 
 

4.12.1 Documents at Site 
The Contractor shall maintain at the Site: (i) one record copy of the Drawings, 
Specifications and all addenda thereto; (ii) Change Orders approved by the District and 
all other modifications to the Contract Documents; (iii) Submittals reviewed by the 
Architect; (iv) Requests for Information and responses thereto; (v) Record Drawings; 
(vi) Material Safety Data Sheets (“MSDS”) accompanying any materials, equipment or 
products delivered or stored at the Site or incorporated into the Work; and (vii) all 
building and other codes or regulations applicable to the Work, including without 
limitation, Title 24, Part 2 of the California Code of Regulations.  During performance 
of the Work, all documents maintained by Contractor at the Site shall be available to the 
District, the Project Manager, the Architect, the District’s Inspector and DSA for review, 
inspection or reproduction.  Upon completion of the Work, all documents maintained at 
the Site by the Contractor pursuant to the foregoing, except for (vii), shall be assembled 
and transmitted to the District. 
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4.12.2 Maintenance of Record Documents 

During its performance of the Work, the Contractor shall continuously maintain Record 
Documents which are marked to indicate all field changes made to adapt the Work 
depicted in the Documents to field conditions, changes resulting from Change Orders 
and all concealed or buried installations, including without limitation, piping, conduit 
and utility services.  The Record Documents shall be clean and all changes, corrections 
and dimensions shall be marked in a neat and legible manner in a contrasting color.  The 
District’s inspection or review shall not be deemed to be the District's approval or 
verification of the completeness or accuracy of the Record Documents.  The failure or 
refusal of the Contractor to continuously maintain complete and accurate Record 
Documents or to make available the Record Documents for inspection and review by the 
District may be deemed by the District to be Contractor's default of a material obligation 
hereunder.  Payments to the Contractor are conditioned upon continuous maintenance 
and completion of the Record Documents pursuant to Articles 8.3.2 and 8.3.3.  If the 
Contractor fails or refuses to continuously maintain the Record Documents in a 
complete and accurate manner, the District may take appropriate action to cause such 
maintenance, and all costs incurred in connection therewith shall be charged to the 
Contractor; the District may deduct such costs from any portion of the Contract Price 
then or thereafter due the Contractor. 

 
4.13 Use of Site 

The Contractor shall confine operations at the Site to areas permitted by law, ordinances or 
permits, subject to any restrictions or limitations set forth in the Contract Documents.  The 
Contractor shall not unreasonably encumber the Site or adjoining areas with materials or 
equipment.  The Contractor shall be solely responsible for providing security at the Site with all 
such costs included in the Contract Price.  The District shall at all times have access to the Site.   

 
4.14 Noise and Dust Control 

The Contractor shall be responsible for complying with the requirements of the city and county 
having jurisdiction with regard to noise ordinances governing construction sites and activities.  
Construction equipment noise is subject to the control of the Environmental Protection 
Agency’s Noise Control Program (Code of Federal Regulations, Title 40, Part 204).  The 
Contractor shall be solely responsible for maintaining all areas of the Work free from all 
materials and products that by becoming airborne may cause respiratory inconveniences to 
District students and personnel.  Damages and/or any liability derived from the Contractor’s 
failure to comply with these requirements shall be the sole cost of the Contractor, including all 
penalties incurred for violations of local, state and/or federal regulations. 

 
4.15 Cutting and Patching 

The Contractor shall be responsible for cutting, fitting or patching required to complete the 
Work or to make the component parts thereof fit together properly in accordance with the 
Contract Documents.  Only tradespersons skilled and experienced in cutting and patching shall 
perform such work.  The Contractor shall not damage or endanger any portion of the Work, or 
the fully or partially completed construction of the District or separate contractors by cutting, 
patching, excavation or other alteration.  The Contractor shall not cut, patch or otherwise alter 
the construction by the District or separate contractor without the prior written consent of the 
District or separate contractor thereto, which consent shall not be unreasonably withheld.  The 
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Contractor shall not unreasonably withhold consent to the request of the District or separate 
contractor to cut, patch or otherwise alter the Work.   

 
4.16 Clean-Up 

The Contractor shall at all times keep the Site and all adjoining areas free from the 
accumulation of any waste material, rubbish or excess materials and equipment, placed, caused 
by performance of the Work.  The Contractor shall maintain the Site in a "rake-clean" standard 
on a daily basis.  Prior to completion of the Work, Contractor shall remove from the Site all 
rubbish, waste and excess material, tools, Construction Equipment, machinery, temporary 
facilities and barricades, and any other items which are not the property of the District under the 
Contract Documents.  Upon completion of the Work, the Site and all adjoining areas shall be 
left in a neat and broom clean condition satisfactory to District.  The Project Manager is 
authorized to direct the Contractor's clean-up obligations hereunder. If the Contractor fails to 
clean up as provided for in the Contract Documents, the District may do so, and all costs 
incurred in connection therewith shall be charged to the Contractor; the District may deduct 
such costs from any portion of the Contract Price then or thereafter due the Contractor. 

 
4.17 Access to the Work  

The Contractor shall provide the DSA, the District, the Project Manager, the District's Inspector, 
Labor Compliance Officer and Labor Compliance administrator and consultant(s), the Architect 
and the Architect's consultant(s) with access to the Work, whether in place, preparation and 
progress and wherever located. 

 
4.18 Information for the District's Inspector 

The Contractor shall furnish the District's Inspector access to the Work for obtaining such 
information as may be necessary to keep the District's Inspector fully informed respecting the 
progress, quality and character of the Work and materials, equipment or other items 
incorporated therein. 

 
4.19 Inspector’s Field Office 

The Contractor shall provide and include in the Contract Price a temporary furnished office at 
the Site, if specified in the Contract Documents, for use by the District, the Project Manager and 
the District's Inspector, until removal of the same is authorized by the District. 

 
4.20 Patents and Royalties 

The Contractor and the Surety shall defend, indemnify and hold harmless the District and its 
agents, employees and officers from any claim, demand or legal proceeding arising out of or 
pertaining, in any manner, to any actual or claimed infringement of patent rights in connection 
with performance of the Work under the Contract Documents. 

 
4.21 Prevailing Wage Rates; Employment of Apprentices and Labor Compliance Program 

4.21.1. Determination of Prevailing Wage Rates 
Pursuant to Labor Code §§1770 et seq., the District has obtained from the Director of 
the Department of Industrial Relations determinations of the generally prevailing rates 
of per diem wages and the prevailing rate for holiday and overtime work in the locality 
in which the Work is to be performed.  Copies of these determinations, entitled 
“PREVAILING WAGE SCALE”, are maintained at the District  office identified in the 
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Notice to Contractors Calling For Bids and on the Internet.  Holidays shall be as defined 
in the collective bargaining agreement applicable to each particular craft, classification 
or type of worker employed under the Contract.  Per diem wages include employer 
payments for health and welfare, pensions, vacation, travel time and subsistence pay, 
apprenticeship or other training programs authorized by California Labor Code §3093, 
and similar purposes when the term "per diem wages" is used herein.  Holiday and 
overtime work, when permitted by law, shall be paid for at the rate of at least one and 
one-half (1½) times the above specified rate of per diem wages, unless otherwise 
specified.  The Contractor shall post, at appropriate and conspicuous locations on the 
Site, a schedule showing all determined general prevailing wage rates. 
 

4.21.2. Labor Compliance Program  
The Project is in part funded by the Kindergarten-University Public Education Facilities 
Bond Act of 2002 or the Kindergarten-University Public Education Facilities Bond Act 
of 2004.  The District has initiated a Labor Compliance Program (“LCP”) pursuant to 
the provisions of Labor Code §1771.5 and other applicable law.  The District’s LCP 
Manual is included in Section 00900 of the Contract Specifications. The Contractor and 
all Subcontractors of any tier shall comply with the LCP initiated and enforced by the 
District. 

4.21.3. Payment of Prevailing Wage Rates 

4.21.3.1 Statutory Requirements  
The Project is subject to the provisions of Labor Code §§1720 et seq. and 
the requirements of Title 8 of the California Code of Regulations 
§§16000 et seq., which govern the payment of prevailing wage rates on 
public works projects. The Contractor and Subcontractors of any tier 
shall be governed by and required to comply with these statutes and 
regulations in connection with the Project.  Pursuant to Labor Code 
§1771, the Contractor and all Subcontractors of any tier shall pay not less 
than the prevailing wage rates to all workers employed in execution of 
the Contract.  Contractor and Subcontractors shall comply with 
applicable statutes and regulations, including but not limited to Labor 
Code §§ 1771, 1775, 1777.5, 1813 and 1815, and the District’s LCP.  
Copies of these statutes and the District’s LCP are contained in Section 
00900 of the Contract Specifications. 

4.21.3.2. Weekly Payments to Employees 
Contractor and all Subcontractors of any tier shall pay each worker on the 
Project, unconditionally and not less often than once each week, the full 
amounts that are due and payable for the period covered by the particular 
payday.  Thus, an employer must establish a fixed workweek and an 
established payday.  On each payday, each worker must receive all sums 
due at the end of the preceding workweek and must be provided with an 
itemized wage statement. 
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4.21.4. Penalty for Prevailing Wage Rate Underpayment 
Pursuant to Labor Code §1775, the Contractor shall, as a penalty, forfeit up to Fifty 
Dollars ($50.00) to the District for each calendar day or portion thereof, for each worker 
paid less than the prevailing wage rates as determined by the Director of the Department 
of Industrial Relations for such work or craft in which such worker is employed for the 
Work by the Contractor or by any Subcontractor, of any tier, in connection with the 
Work.  The difference between prevailing wage rates and the amount paid to each 
worker each calendar day, or portion thereof, for which each worker paid less than the 
prevailing wage rate, shall be paid to each worker by the Contractor. 
 
 

4.21.5. Payroll Records 
4.21.5.1. Certified Payroll Reports and Basic Payroll Records   

The Contractor and Subcontractors of any tier shall maintain Certified 
Payroll Reports and “Basic Payroll Records”, as that term is defined in 
Appendix A to the District’s LCP, during the course of the Work and 
shall preserve them for a period of three (3) years after completion of the 
Project for all tradesworkers executing the Work of the Contract.  
Certified Payroll Reports must be submitted weekly at the time 
designated in Article 4.21.5.2 or upon request as described in Article 
4.21.5.4.  Basic Payroll Records may be requested by the District at any 
time and shall be provided within ten (10) calendar days following the 
receipt of the request. 

4.21.5.2. Weekly Submittal of Certified Payroll Reports 
4.21.5.2.1. Pursuant to Labor Code §1776, the Contractor and each 

Subcontractor of any tier shall maintain an accurate, 
weekly payroll record showing the employee full name, 
address, social security number, work classification, 
amount paid per hour, straight time, overtime and holiday 
hours worked each day and weekly totals, the actual per 
diem wages paid to each person employed for the Work, 
and the gross/net wages paid for this Project/all projects, 
as well as the Contractor name and address, Project name 
and location, and dates of payroll.  If payments are made 
to any third party trust, funds or plans for health and 
welfare, pension or vacation trusts, those payments must 
be stated on the payroll report.  The basic wage rate paid 
per hour plus the employer contributions for benefits, 
including training fund contributions, must at least equal 
the prevailing wage rate for that classification. 

4.21.5.2.2. The Contractor shall maintain and submit its Certified 
Payroll Reports and those of the Subcontractors of any tier 
to the District each week, no later than seven (7) calendar 
days after the payday for the week covered by the payroll 
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reports.  If there is no work on a given week or on a given 
day, the Certified Payroll Report must indicate “no work” 
for that week or day(s).  The Certified Payroll Reports 
must account for each day of the week including 
Saturdays, Sundays and holidays. Contractor and 
Subcontractors of every tier must write “final” on the last 
submitted payroll report for the Project. 

4.21.5.2.3 The Certified Payroll Reports shall be verified by a written 
declaration made by a person with authority to represent 
the reporting entity, under penalty of perjury, that the 
information contained in the payroll record is true and 
correct and that the reporting entity has complied with the 
requirements of California Labor Code §§1771, 1811, and 
1815 for any Work performed by his, her or its employees 
on the Project.  Copies of the District’s certified payroll 
form and the required declaration are provided in Section 
00900 of the Contract Specifications.  The Contractor and 
Subcontractors must use the District-provided forms. 

4.21.5.3. Penalty for Delinquent or Inadequate Payroll Records  
In the event Contractor submits “Inadequate Payroll Records” or 
Contractor has “Delinquent Payroll Records”, as those terms are defined 
in Appendix A to the District’s LCP, the Contractor shall have ten (10) 
days in which to comply, subsequent to receipt of written notice 
specifying in what respects the Contractor must comply herewith.  
Should Contractor fail to strictly comply after such 10-day period, the 
Contractor shall, as a penalty to the District, forfeit Twenty-Five Dollars 
($25.00) for each calendar day, or portion thereof, for each worker, until 
strict compliance is effectuated.   

4.21.5.4. Making Certified Payroll Reports Available Upon Request 
Pursuant to Labor Code §1776, in addition to its obligation to deliver 
certified payroll records to the District on a weekly basis as set forth 
above, the Contractor shall also make payroll records available for 
inspection at all reasonable hours at the principal office of the Contractor 
on the following basis:  (i) a certified copy of an employee's payroll 
record shall be made available for inspection or furnished to such 
employee or his/her authorized representative on request; (ii) a certified 
copy of all payroll records shall be made available for inspection or 
furnished upon request to the District, the Division of Labor Standards 
Enforcement and the Division of Apprenticeship Standards of the 
Department of Industrial Relations; (iii) a certified copy of payroll 
records shall be made available upon request to the public for inspection 
or copies thereof made; provided, however, that a request by the public 
shall be made through either the District, the Division of Apprenticeship 
Standards, or the Division of Labor Standards Enforcement.  If the 
requested payroll records have not been previously provided to the 
District, the Division of Apprenticeship Standards or the Division of 
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Labor Standards Enforcement, the requesting party shall, prior to being 
provided the records, reimburse the cost of preparation by the Contractor, 
Subcontractors and the entity through which the request was made; the 
public shall not be given access to such records at the principal office of 
the Contractor; (iv) the Contractor shall file a certified copy of the payroll 
records with the entity that requested such records within ten (10) days 
after receipt of a written request; (v) any copy of records made available 
for inspection as copies and furnished upon request to the public or any 
public agency by the District, the Division of Apprenticeship Standards 
or the Division of Labor Standards Enforcement shall be marked or 
obliterated in such a manner as to prevent disclosure of an individual's 
name, address and social security number.  The name and address of the 
Contractor or any Subcontractor, of any tier, performing a part of the 
Work shall not be marked or obliterated.  The Contractor shall inform the 
District of the location of payroll records, including the street address, 
city and county and shall, within five (5) working days, provide a notice 
of a change or location and address.  In the event of noncompliance with 
the requirements of this subparagraph, the Contractor shall have ten (10) 
days in which to comply, subsequent to receipt of written notice 
specifying in what respects the Contractor must comply herewith.  
Should Contractor fail to strictly comply after such 10-day period, the 
Contractor shall, as a penalty to the District, forfeit Twenty-Five Dollars 
($25.00) for each calendar day, or portion thereof, for each worker, until 
strict compliance is effectuated.  Upon the request of the Division of 
Apprenticeship Standards or the Division of Labor Standards 
Enforcement, such penalties shall be withheld from any portion of the 
Contract Price then or thereafter due the Contractor.  The responsibility 
for compliance with the foregoing provisions shall rest upon the 
Contractor. 

4.21.6. Hours of Work 
4.21.6.1. Limits on Hours of Work  

Pursuant to Labor Code §1810, eight (8) hours of labor shall constitute a 
legal day's work.  Pursuant to Labor Code §1811, the time of service of 
any worker employed at any time by the Contractor or by a 
Subcontractor, of any tier, upon the Work or upon any part of the Work, 
is limited and restricted to eight (8) hours during any one calendar day 
and forty (40) hours during any one calendar week, except as hereafter 
provided.  Notwithstanding the foregoing provisions, Work performed by 
employees of Contractor or any Subcontractor, of any tier, in excess of 
eight (8) hours per day and forty (40) hours during any one week, shall be 
permitted upon compensation for all hours worked in excess of eight (8) 
hours per day at not less than one and one-half (1½) times the basic rate 
of pay.   

4.21.6.2. Penalty for Excess Hours 
Pursuant to Labor Code §§1813 and 1815, the Contractor shall pay to the 
District a penalty of Twenty-five Dollars ($25.00) for each worker 
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employed in the execution of the Contract by the Contractor or any 
Subcontractor, of any tier, for each calendar day during which such 
worker is required or permitted to work more than eight (8) hours in any 
calendar day and forty (40) hours in any one calendar week, or as 
otherwise provided by law, in violation of the provisions of the California 
Labor Code, unless compensation to the worker so employed by the 
Contractor is not less than one and one-half (1½) times the basic rate of 
pay for all hours worked in excess of eight (8) hours per day.  

4.21.6.3. Contractor Responsibility For Cost of Excess Hours.   
Any Work performed by workers necessary to be performed after regular 
working hours or on Sundays or other holidays shall be performed 
without adjustment to the Contract Price or any other additional expense 
to the District. 
 

4.21.7. Audit/Investigation of Compliance with Prevailing Wage Laws  
The District shall conduct audits and investigations of the Contractor’s and 
Subcontractors’ Certified Payroll Records in fulfillment of the District’s obligation as an 
authorized LCP to enforce compliance with prevailing wage laws. The District shall 
conduct audits/investigations on a random and as-needed basis.  An audit shall include 
the comparison of submitted Certified Payroll Records to Basic Payroll Records or 
documents maintained independent of the Certified Payroll Records, or to records used 
to gather the information in the Certified Payroll Records.  The comparison may also 
involve other documents which authenticate or corroborate representations made in the 
Certified Payroll Records.  The purpose of any audit or investigation shall be to verify 
the payment of prevailing wage rates. To ensure that the audit/investigation is fair, the 
Contractor or Subcontractor shall be provided an opportunity to submit evidence 
supporting its position.  Should the District find that a Contractor or a Subcontractor has 
violated prevailing wage laws, the District shall refer the matter to the Labor 
Commissioner for approval of the District recommended forfeiture.   The District shall 
forward its audit/investigation report to the affected Contractor or Subcontractor 
concurrently with the District’s submission of the report to the Labor Commissioner, 
excepting documents which the District originally received from the Contractor or 
Subcontractor and which are also expressly referenced in the report. The District 
recommended forfeiture amount shall be in conformity with the provisions of Labor 
Code §§1720 et seq.  Depending on the ruling of the Labor Commissioner, the 
audit/investigation may result in a withholding from the Contractor’s Contract 
Payments. 

4.21.8. Responsibility for Subcontractors’ Payment of Prevailing Wages 
Pursuant to Labor Code §1775, the Contractor is responsible for ensuring that all 
Subcontractors of any tier comply with requirements for payment of prevailing wages.  
Contractor is responsible for Labor Code violations by Subcontractors of any tier.  The 
agreement executed between the Contractor and each Subcontractor must contain a copy 
of the provisions of Labor Code §§ 1771, 1775, 1777.5, 1813 and 1815, at a minimum.  
Contractor shall monitor each Subcontractors’ payment of prevailing wage rates.  Upon 
becoming aware of the failure of any Subcontractor of any tier to pay its workers the 
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specified prevailing wage, the Contractor shall diligently take action to halt and rectify 
the failure, including, without limitation, retaining sufficient funds due to the 
Subcontractor to cover the underpayment.  Before making final payment to any 
Subcontractor, the Contractor must obtain an affidavit from the Subcontractor, signed 
under penalty of perjury, which states that the Subcontractor has paid the specified, 
determined prevailing wage rate to its employees for the Project, as well as any amounts 
due pursuant to Labor Code §1813.  Contractor shall provide copies of such affidavits to 
the District and provide Contractor’s affidavit that it has paid the specified, determined 
prevailing wage rate to its employees for the Project, as well as any amounts due under 
Labor Code §1813. 

4.21.9. Statement of Employer Payments 
Within five (5) calendar days of signing the Contract or Subcontract, as applicable, the 
Statement of Employer Payments (DSLE Form PW 26 included in Section 00900 of the 
Specifications) must be completed and submitted to the District by each Contractor and 
Subcontractor who pays benefits to a third party trust, plan or fund for health and 
welfare benefits, vacation funds or makes pension contributions.  The form must 
contain, for each worker classification, the fund or trust name, address, administrator, 
and amount per hour contributed and frequency of contributions.  Training fund 
contributions must also be reported on this form.  In February and August of each year 
during the Project, the Contractor and Subcontractors of any tier must verify changes in 
wage rates for any trade classifications used on the Project.  Thereafter, Contractor and 
its Subcontractors must submit a new Statement of Employer Payments to the District 
which reflects any changes in wages and benefits. 

4.21.10. Apprentices 
4.21.10.1. Apprenticeship Committee Contract Award Information   

Pursuant to Labor Code §1777.5 and Title 8 California Code of 
Regulations §230, Contractor and Subcontractors of any tier who are not 
already approved to train by an apprenticeship program sponsor shall, 
within ten (10) calendar days of signing the Contract or Subcontract, as 
applicable, but in any event prior to the first day in which the Contractor 
or Subcontractor has workers employed on the Project, submit the Public 
Works Contract Award Information form (DAS form 140 included in 
Section 00900 of the Contract Specifications) to the appropriate local 
apprenticeship committees whose geographic area of operation include 
the area of the Project and can supply apprentices to the Project.  
Contractor and Subcontractors must also submit a copy of the form to the 
District which shall include, in addition to other information, an estimate 
of journeymen hours to be performed under the Contract or Subcontract, 
the number of apprentices to be employed, and the approximate dates the 
apprentices will be employed. 

4.21.10.2. Employment of Apprentices 
4.21.10.2.1. Labor Code §1777.5 and Title 8 California Code of 

Regulations §§2000 et seq. provide detailed requirements 
for employing apprentices on public works.  The 
responsibility of complying with Section 1777.5 and the 
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regulations lies exclusively with the Contractor.  
4.21.10.2.2. Any apprentices employed to perform any of the Work 

shall be paid the standard wage paid to apprentices under 
the regulations of the craft or trade for which such 
apprentice is employed, and such individual shall be 
employed only for the work of the craft or trade to which 
such individual is registered.  

4.21.10.2.3. Only apprentices, as defined in California Labor Code 
§3077, who are in training under apprenticeship standards 
and written apprenticeship agreements under California 
Labor Code §§3070 et seq. are eligible to be employed for 
the Work.  The employment and training of each 
apprentice shall be in accordance with the provisions of 
the apprenticeship standards and apprentice agreements 
under which such apprentice is training. 

4.21.10.3. Apprenticeship Certificate and Dispatch of Apprentices 
When the Contractor or any Subcontractor of any tier in performing any 
of the Work employs workers in any Apprenticeable Craft or Trade, the 
Contractor and such Subcontractor shall apply to the Joint Apprenticeship 
Committee administering the apprenticeship standards of the craft or 
trade in the area of the site of the Work for a certificate approving the 
Contractor or such Subcontractor under the apprenticeship standards for 
the employment and training of apprentices in the area or industry 
affected, provided, however, that the approval as established by the Joint 
Apprenticeship Committee or Committees shall be subject to the 
approval of the Administrator of Apprenticeship.  The Joint 
Apprenticeship Committee or Committees, subsequent to approving the 
Contractor or Subcontractor, shall arrange for the dispatch of apprentices 
to the Contractor or such Subcontractor in order to comply with 
California Labor Code §1777.5.  There shall be an affirmative duty upon 
the Joint Apprenticeship Committee or Committees, administering the 
apprenticeship standards of the crafts or trades in the area of the site of 
the Work, to ensure equal employment and affirmative action and 
apprenticeship for women and minorities.  Contractors or Subcontractors 
shall not be required to submit individual applications for approval to 
local Joint Apprenticeship Committees provided they are already covered 
by the local apprenticeship standards.  Contractors who are not already 
approved to train apprentices must request dispatch of required 
apprentices from one of the applicable Apprentices Committees by giving 
the program actual notice of at least 48 hours (excluding Saturdays, 
Sundays and holidays) before the date on which apprentices are required.  
Contractors who do not receive a sufficient number of apprentices from 
their initial request must request dispatch of apprentices from at least one 
other apprenticeship committee if more than one exists in the area of the 
Project. 
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4.21.10.4. Ratio of Apprentices to Journeymen 
The ratio of Work performed by apprentices to journeymen, who shall be 
employed in the Work, may be the ratio stipulated in the apprenticeship 
standards under which the Joint Apprenticeship Committee operates, but 
in no case shall the ratio be less than one hour of apprentice work for 
each five hours of labor performed by a journeyman, except as otherwise 
provided in California Labor Code §1777.5.  The minimum ratio for the 
land surveyor classification shall not be less than one apprentice for each 
five journeymen.  Any ratio shall apply during any day or portion of a 
day when any journeyman, or the higher standard stipulated by the Joint 
Apprenticeship Committee, is employed at the site of the Work and shall 
be computed on the basis of the hours worked during the day by 
journeymen so employed, except for the land surveyor classification.  
The Contractor shall employ apprentices for the number of hours 
computed as above before the completion of the Work.  The Contractor 
shall, however, endeavor, to the greatest extent possible, to employ 
apprentices during the same time period that the journeymen in the same 
craft or trade are employed at the site of the Work.  Where an hourly 
apprenticeship ratio is not feasible for a particular craft or trade, the 
Division of Apprenticeship Standards, upon application of a Joint 
Apprenticeship Committee, may order a minimum ratio of not less than 
one apprentice for each five journeymen in a craft or trade classification.  
The Contractor or any Subcontractor covered by this Article and 
California Labor Code §1777.5, upon the issuance of the approval 
certificate, or if it has been previously approved in such craft or trade, 
shall employ the number of apprentices or the ratio of apprentices to 
journeymen stipulated in the apprenticeship standards.  Upon proper 
showing by the Contractor that it employs apprentices in such craft or 
trade in the State of California on all of its contracts on an annual average 
of not less than one apprentice to each five journeymen, the Division of 
Apprenticeship Standards may grant a certificate exempting the 
Contractor from the 1-to-5 ratio as set forth in this Article and California 
Labor Code §1777.5.  This Article shall not apply to contracts of general 
contractors, or to contracts of specialty contractors not bidding for work 
through a general or prime contractor, involving less than Thirty 
Thousand Dollars ($30,000.00) or twenty (20) working days.  The term 
"Apprenticeable Craft or Trade," as used herein shall mean a craft or 
trade determined as an Apprenticeable occupation in accordance with 
rules and regulations prescribed by the Apprenticeship Council.  

4.21.10.5. Exemption from Ratios 
The Joint Apprenticeship Committee shall have the discretion to grant a 
certificate, which shall be subject to the approval of the Administrator of 
Apprenticeship, exempting the Contractor from the 1-to-5 ratio set forth 
in this Article when it finds that any one of the following conditions are 
met: (i) unemployment for the previous three-month period in such area 
exceeds an average of fifteen percent (15%) or; (ii) the number of 
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apprentices in training in such area exceeds a ratio of 1-to-5 in relation to 
journeymen, or; (iii) the Apprenticeable Craft or Trade is replacing at 
least one-thirtieth (1/30) of its journeymen annually through 
apprenticeship training, either on a statewide basis or on a local basis, or; 
(iv) if assignment of an apprentice to any Work performed under the 
Contract Documents would create a condition which would jeopardize 
such apprentice's life or the life, safety or property of fellow employees 
or the public at large, or if the specific task to which the apprentice is to 
be assigned is of such a nature that training cannot be provided by a 
journeyman.  When such exemptions from the 1-to-5 ratio between 
apprentices and journeymen are granted to an organization which 
represents contractors in a specific trade on a local or statewide basis, the 
member contractors will not be required to submit individual applications 
for approval to local Joint Apprenticeship Committees, provided they are 
already covered by the local apprenticeship standards. 

4.21.10.6. Contributions to Trust Funds 
The Contractor or any Subcontractor of any tier who performs any of the 
Work by employment of journeymen or apprentices in any apprenticeable 
craft or trade shall contribute to the California Apprenticeship Council in 
the same amount that the Director determines is the prevailing amount of 
apprenticeship training contributions in the area of the Project.  
Contractor or any Subcontractor, of any tier, may take as a credit for 
payments to the Council any amounts paid by the Contractor or 
Subcontractor to an approved apprenticeship program that can supply 
apprentices to the Project.  Contractors who do not contribute to an 
apprenticeship program must submit their contributions to the California 
Apprenticeship Council.  Training Fund contributions are due and 
payable on the 15th day of the month for work performed during the 
preceding month.  Training contributions to the California 
Apprenticeship Council shall be paid by check and shall be accompanied 
by a Completed Training Fund Contribution form (CAC-2), a copy of 
which is included in Section 00900 of the Contract Specifications.  
Contractors who contribute to an apprenticeship program are entitled to a 
full credit in the amount of those contributions.  The Division of Labor 
Standards Enforcement is authorized to enforce the payment of such 
contributions to such fund(s) as set forth in California Labor Code §227.  
Such contributions shall not result in an increase in the Contract Price. 

4.21.10.7. Contractor's Compliance 
The responsibility of compliance with this Article for all Apprenticeable 
Trades or Crafts is solely and exclusively that of the Contractor.  All 
decisions of the Joint Apprenticeship Committee(s) under this Article are 
subject to the provisions of California Labor Code §3081.  In the event 
the Contractor willfully fails to comply with the provisions of this Article 
and California Labor Code §1777.5, pursuant to California Labor Code 
§1777.7, the Contractor shall:  (i) be denied the right to bid on any public 
works contract for a period of one (1) year from the date the 
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determination of non-compliance is made by the Administrator of 
Apprenticeship; and (ii) forfeit, as a civil penalty, Fifty Dollars ($50.00) 
for each calendar day of noncompliance.  Notwithstanding the provisions 
of California Labor Code §1727, upon receipt of such determination, the 
District shall withhold such amount from the Contract Price then due or 
to become due.  Any such determination shall be issued after a full 
investigation, a fair and impartial hearing, and reasonable notice thereof 
in accordance with reasonable rules and procedures prescribed by the 
California Apprenticeship Council.  Any funds withheld by the District 
pursuant to this Article shall be deposited in the General Fund or other 
similar fund of the District.  The interpretation and enforcement of 
California Labor Code §§1777.5 and 1777.7 shall be in accordance with 
the rules and procedures of the California Apprenticeship Council. 

4.21.11. Employment of Independent Contractors 
Pursuant to California Labor Code §1021.5, Contractor shall not willingly and 
knowingly enter into any agreement with any person, as an independent 
contractor, to provide any services in connection with the Work where the 
services provided or to be provided requires that such person hold a valid 
contractors license issued pursuant to California Business and Professions Code 
§§7000 et seq. and such person does not meet the burden of proof of his/her 
independent contractor status pursuant to California Labor Code §2750.5.  In the 
event that  the Contractor shall employ any person in violation of the foregoing, 
Contractor shall be subject to the civil penalties under California Labor Code 
§1021.5 and any other penalty provided by law.  In addition to the penalties 
provided under California Labor Code §1021.5, Contractor's violation of this 
Article 4.18.7 or the provisions of California Labor Code §1021.5 shall be 
deemed an event of Contractor's default under Article 15.1 of these General 
Conditions.  The Contractor shall require any Subcontractor of any tier 
performing or providing any portion of the Work to adhere to and comply with 
the foregoing provisions. 

 
4.21.12. District’s Enforcement of Violations 

The District shall withhold Contract payments when: 1) Contractor submits 
Inadequate Payroll Records or Contractor has Delinquent Payroll Records; 2) 
after an investigation, it is established Prevailing Wages have not been paid to all 
workers on the Project; or 3) Contractor’s or Subcontractors’ failure to comply 
with Labor Code requirements concerning employment of apprentices.  As set 
forth in the District’s LCP, the District will first obtain approval from the Labor 
Commissioner of the amounts of forfeitures for violations of Labor Code 
requirements. 

 
4.22 Assignment of Antitrust Claims  

Pursuant to California Public Contract Code §7103.5, the Contractor and its Subcontractor(s), of 
any tier, hereby offers and agrees to assign to the District all rights, title and interest in and to all 
causes of action they may have under Section 4 of the Clayton Act, (15 U.S.C. §15) or under the 
Cartwright Act (California Business and Professions Code §§16700 et seq.), arising from 
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purchases of goods, services or materials hereunder or any Subcontract.  This assignment shall 
be made and become effective at the time the District tenders Final Payment to the Contractor, 
without further acknowledgment by the parties.  If the District receives, either through judgment 
or settlement, a monetary recovery in connection with a cause of action assigned under 
California Public Contract Code §7103.5, the assignor thereof shall be entitled to receive 
reimbursement for actual legal costs incurred and may, upon demand, recover from the District 
any portion of the recovery, including treble damages, attributable to overcharges that were paid 
by the assignor but were not paid by the District as part of the Contract Price, less the expenses 
incurred by the District in obtaining that portion of the recovery.  Upon demand in writing by 
the assignor, the District shall, within one year from such demand, reassign the cause of action 
assigned pursuant to this Article if the assignor has been or may have been injured by the 
violation of law for which the cause of action arose: and (i) the District has not been injured 
thereby; or (ii) the District declines to file a court action for the cause of action.  

 
ARTICLE 5:  SUBCONTRACTORS 
5.1 Subcontracts 

Any Work performed for the Contractor by a Subcontractor shall be pursuant to a written 
agreement between the Contractor and such Subcontractor which specifically incorporates by 
reference the Contract Documents and which specifically binds the Subcontractor to the 
applicable terms and conditions of the Contract Documents.  The foregoing notwithstanding, no 
contractual relationship shall exist, or be deemed to exist, between any Subcontractor and the 
District, unless the Contract is terminated and District, in writing, elects to assume the 
Subcontract.  Each Subcontract for a portion of the Work shall provide that such Subcontract 
may be assigned to the District if the Contract is terminated by the District pursuant to Article 
15.1 hereof, subject to the prior rights of the Surety obligated under a bond relating to the 
Contract.  Upon request, the Contractor shall provide to the District copies of executed 
Subcontracts and Purchase Orders, including amendment thereto, to which Contractor is a party 
within seven (7) days of District’s request for same.  The Contractor's failure or refusal, for any 
reason, to provide copies of such Subcontracts or Purchase Orders shall be deemed the 
Contractor's default of a material term of the Contract Documents. 

5.2 Substitution of Listed Subcontractor 
5.2.1 Substitution Process 

Any request of the Contractor to substitute a listed Subcontractor will be considered only 
if such request is in strict conformity with this Article 5.2 and California Public Contract 
Code §4107.  All costs and fees incurred by the District in the review and evaluation of a 
request to substitute a listed Subcontractor shall be borne by the Contractor; such costs 
and fees may be deducted by the District from the Contract Price then or thereafter due 
the Contractor.  

5.2.2 Responsibilities of Contractor Upon Substitution of Subcontractor 
Neither the substitution nor the District's consent to Contractor's substitution of a listed 
Subcontractor shall relieve Contractor from its obligation to complete the Work within 
the Contract Time and for the Contract Price.  In the event that the District determines 
that revised or additional Submittals are required of the newly substituted Subcontractor, 
the District shall promptly notify the Contractor, in writing, of such requirement and the 
time for submittal. In the event that the revised or additional Submittals are not 
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submitted by Contractor within the time specified, Contractor shall be subject to the per 
diem assessments for late Submittals as set forth in Article 4.8 of these General 
Conditions.  Any revised or additional Submittals required pursuant to this Article 5.2.2 
shall conform with the requirements of Article 4.8 of these General Conditions.  
Contractor shall reimburse the District for all fees and costs incurred or associated with 
the processing, review and evaluation of any revised or additional Submittals required 
pursuant to this Article 5.2.2; the District may deduct such fees and costs from any 
portion of the Contract Price then or thereafter due the Contractor.  In the event that 
additional or revised Submittals are required pursuant to this Article 5.2.2, such 
requirement shall not result in an increase to the Contract Time or the Contract Price.   

 
ARTICLE 6:  INSURANCE; INDEMNITY; BONDS 
 
6.1 Workers' Compensation Insurance; Employer's Liability Insurance  

The Contractor shall purchase and maintain Workers' Compensation Insurance as will protect 
the Contractor from claims under workers' or workmen's compensation, disability benefit and 
other similar employee benefit acts which are applicable to the Work to be performed, whether 
such operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly 
employed by any of them, or by anyone for whose acts any of them may be liable.  Contractor 
shall purchase and maintain Employer's Liability Insurance covering bodily injury (including 
death) by accident or disease to any employee which arises out of the employee's employment 
by Contractor. The Employer's Liability Insurance required of Contractor hereunder may be 
obtained by Contractor as a separate policy of insurance or as an additional coverage under the 
Workers' Compensation Insurance required to be obtained and maintained by Contractor 
hereunder.  The limits of liability for the Employer's Liability Insurance required hereunder 
shall be as set forth in the Special Conditions.   

 
6.2 Commercial General Liability and Property Insurance 

The Contractor shall purchase and maintain Commercial General Liability and Property 
Insurance covering the types of claims set forth below which may arise out of or result from 
Contractor's operations under the Contract Documents and for which the Contractor may be 
legally responsible: (i) claims for damages because of bodily injury, occupational sickness or 
disease or death of the Contractor's employees; (ii) claims for damages because of bodily injury, 
sickness or disease or death of any person other than the Contractor's employees; (iii) claims for 
damages insured by usual personal injury liability coverage which are sustained (a) by a person 
as a result of an offense directly or indirectly related to employment of such person by the 
Contractor, or (b) by another person; (iv) claims for damages, other than to the Work itself, 
because of injury to or destruction of tangible property, including loss of use resulting 
therefrom; (v) claims for damages because of bodily injury, death of a person or property 
damages arising out of ownership, maintenance or use of a motor vehicle; and (vi) contractual 
liability insurance applicable to the Contractor's obligations under the Contract Documents.  
Contractor shall also provide excess or umbrella liability limits for Products and Completed 
Operations Aggregate for this Project as a Designated Project as set forth in the Special 
Conditions. 

 
6.3 Builder's Risk "All-Risk" Insurance 

The Contractor, during the progress of the Work and until Final Acceptance of the Work by the 
District upon completion of the entire Contract, shall maintain Builder's Risk "All-Risk" 
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Completed Value Insurance Coverage on all insurable Work included under the Contract 
Documents which coverage is to provide extended coverage and insurance against vandalism 
and malicious mischief, perils of fire, sprinkler leakage, civil authority, sonic boom, collapse 
and flood upon the entire Work which is the subject of the Contract Documents, and including 
completed Work and Work in progress to the full insurable value thereof.  Contractor’s Builders 
Risk Insurance shall include coverage and insurance against the perils of earthquake if so 
indicated in the Special Conditions.  Such insurance shall include the District as an additional 
named insured, and any other person with an insurable interest designated by the District as an 
additional named insured.  The risk of damage to the Work due to the perils covered by the 
Builder's Risk "All Risk" Insurance, as well as any other hazard which might result in damage 
to the Work, is that of the Contractor and the Surety, and no claims for such loss or damage 
shall be recognized by the District, nor will such loss or damage excuse the complete and 
satisfactory performance of the Contract by the Contractor. 

 
6.4 Coverage Amounts 

The insurance required of the Contractor hereunder shall be written for not less than any limits 
of liability specified in the Contract Documents, or required by law, whichever is greater.  In the 
event of any loss or damage covered by a policy of insurance required to be obtained and 
maintained by the Contractor hereunder, the Contractor shall be solely and exclusively 
responsible for the payment of the deductible, if any, under such policy of insurance, without 
adjustment to the Contract Price on account thereof. 

 
6.5 Evidence of Insurance; Subcontractor's Insurance 
 

6.5.1 Certificates of Insurance 
With the execution of the Contract, Contractor shall deliver to the District Certificates of 
Insurance evidencing the insurance coverages required by the Contract Documents.  
Failure or refusal of the Contractor to so deliver Certificates of Insurance may be 
deemed by the District to be a default of a material obligation of the Contractor under 
the Contract Documents.  The Certificates of Insurance and the insurance policies 
required by the Contract Documents shall contain a provision that coverages afforded 
under such policies will not be canceled or allowed to expire until at least thirty (30) 
days prior written notice has been given to the District.  The insurance policies required 
of Contractor hereunder shall also name the District as an additional insured as its 
interests may appear.  Should any policy of insurance be canceled before Final 
Acceptance of the Work by the District and the Contractor fails to immediately procure 
replacement insurance as required, the District reserves the right to procure such 
insurance and to deduct the premium cost thereof and other costs incurred by the District 
in connection therewith from any sum then or thereafter due the Contractor under the 
Contract Documents.  The Contractor shall, from time to time, furnish the District, when 
requested, with satisfactory proof of coverage of each type of insurance required by the 
Contract Documents; failure of the Contractor to comply with the District's request may 
be deemed by the District to be a default of a material obligation of the Contractor under 
the Contract Documents. 

 
6.5.2 Subcontractors' Insurance 

Contractor shall require that every Subcontractor, of any tier, performing or providing 
any portion of the Work obtain and maintain the policies of insurance set forth in 
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Articles 6.1 and 6.2 of these General Conditions; the coverages and limits of liability of 
such policies of insurance to be obtained and maintained by Subcontractors shall be as 
set forth in the Special Conditions.  The policies of insurance to be obtained and 
maintained by Subcontractors hereunder are in addition to, and not in lieu of, Contractor 
obtaining and maintaining such policies of insurance.  Each of the policies of insurance 
obtained and maintained by a Subcontractor hereunder shall conform with the 
requirements of this Article 6.  Upon request of the District, Contractor shall promptly 
deliver to the District Certificates of Insurance evidencing that the Subcontractors have 
obtained and maintained policies of insurance in conformity with the requirements of 
this Article 6.  Failure or refusal of the Contractor to provide the District with 
Subcontractors' Certificates of Insurance evidencing the insurance coverages required 
hereunder is a material default of Contractor hereunder.   

 
6.6 Maintenance of Insurance 

Any insurance bearing on the adequacy of performance of Work shall be maintained after the 
District's Final Acceptance of all of the Work for the full one year correction of Work period 
and any longer specific guarantee or warranty periods set forth in the Contract Documents.  
Should such insurance be canceled before the end of any such periods and the Contractor fails 
to immediately procure replacement insurance as specified, the District reserves the right to 
procure such insurance and to charge the cost thereof to the Contractor.  Nothing contained in 
these insurance requirements is to be construed as limiting the extent of the Contractor's 
responsibility for payment of damages resulting from its operations or performance of the Work 
under the Contract Documents, including without limitation the Contractor's obligation to pay 
Liquidated Damages.  In no instance will the District's exercise of its option to occupy and use 
completed portions of the Work relieve the Contractor of its obligation to maintain insurance 
required under this Article until the date of Final Acceptance of the Work by the District, or 
such time thereafter as required by the Contract Documents.  The insurer providing any 
insurance coverage required hereunder shall be to the reasonable satisfaction of the District.  

 
6.7 Contractor's Insurance Primary 

All insurance and the coverages thereunder required to be obtained and maintained by 
Contractor hereunder, if overlapping with any policy of insurance maintained by the District, 
shall be deemed to be primary and non-contributing with any policy maintained by the District 
and any policy or coverage thereunder maintained by District shall be deemed excess insurance.  
To the extent that the District maintains a policy of insurance covering property damage arising 
out of the perils of fire or other casualty covered by the Contractor’s Builder’s Risk Insurance or 
the Commercial General Liability Insurance of the Contractor or any Subcontractor, the District, 
Contractor and all Subcontractors waive rights of subrogation against  the others.  The costs for 
obtaining and maintaining the insurance coverages required herein shall be included in the 
Contract Price.  The District shall be endorsed on all policies provided by Contractor, as 
appropriate, as additional insureds as respects liability arising out of Contractor’s or 
Subcontractors’ performance of the terms and conditions of these Contract Documents.   

 
6.8 Indemnity 

Unless arising solely out of the active negligence, gross negligence or willful misconduct of the 
District, the Architect or the Project Manager, the Contractor shall indemnify, defend and hold 
harmless:  (i) the District and its Board of Trustees, officers, employees, agents and 
representatives (including the District’s Inspector); (ii) the Architect and its consultants for the 
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Work and their respective agents and employees; and (iii) the Project Manager and its agents 
and employees from and against any and all damages, losses, claims, demands or liabilities 
whether for damages, losses or other relief, including, without limitation attorneys fees and 
costs which arise, in whole or in part, from the Work, the Contract Documents or the acts, 
omissions or other conduct of the Contractor or any Subcontractor or any person or entity 
engaged by them for the Work.  The Contractor’s obligations under the foregoing include 
without limitation: (i) injuries to or death of persons; (ii) damage to property; or (iii) theft or 
loss of property; and (iv) other losses, liabilities, damages or costs resulting from, in whole or 
part, any acts, omissions or other conduct of Contractor, any of Contractor's Subcontractors, of 
any tier, or any other person or entity employed directly or indirectly by Contractor in 
connection with the Work and their respective agents, officers or employees.  If any action or 
proceeding, whether judicial, administrative, arbitration or otherwise, shall be commenced on 
account of any claim, demand or liability subject to Contractor's obligations hereunder, and 
such action or proceeding names the District as a party thereto, the Contractor shall, at its sole 
cost and expense, defend the District in such action or proceeding with counsel reasonably 
satisfactory to District.  In the event that there shall be any judgment, award, ruling, settlement, 
or other relief arising out of any such action or proceeding to which the District is bound by, 
Contractor shall pay, satisfy or otherwise discharge any such judgment, award, ruling, 
settlement or relief; Contractor shall indemnify and hold harmless the District from any and all 
liability or responsibility arising out of any such judgment, award, ruling, settlement or relief.  
The Contractor's obligations hereunder are binding upon Contractor's Performance Bond Surety 
and these obligations shall survive notwithstanding Contractor's completion of the Work or the 
termination of the Contract. 

 
6.9 Payment Bond; Performance Bond 

Prior to commencement of the Work, the Contractor shall furnish a Performance Bond as 
security for Contractor's faithful performance of the Contract and a Labor and Material Payment 
Bond as security for payment of persons or entities performing work, labor or furnishing 
materials in connection with Contractor's performance of the Work under the Contract 
Documents.  The amounts of the Performance Bond and the Payment Bond required hereunder 
shall be one hundred percent (100%) of the Contract Price.  Said Labor and Material Payment 
Bond and Performance Bond shall be in the form and content set forth in the Contract 
Documents.  The failure or refusal of the Contractor to furnish either the Performance Bond or 
the Labor and Material Payment Bond in strict conformity with this Article 6.9 may be deemed 
by the District as a default by the Contractor of a material obligation hereunder.  Upon request 
of the Contractor, the District may consider and accept, but is not obligated to do so, multiple 
sureties on such bonds.  The Surety on any bond required under the Contract Documents shall 
be an Admitted Surety Insurer as that term is defined in California Code of Civil Procedure 
§995.120.  

 
ARTICLE 7: CONTRACT TIME  
7.1 Substantial Completion of the Work Within Contract Time 

Unless otherwise expressly provided in the Contract Documents, the Contract Time is the 
period of time, including authorized adjustments thereto, allotted in the Contract Documents for 
achieving Substantial Completion of the Work.  The date for commencement of the Work is the 
date established by the Notice to Proceed issued by the District, which shall not be postponed 
by the failure to act of the Contractor or of persons or entities for whom the Contractor is 
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responsible.  The date of Substantial Completion is the date certified by the Architect, the 
Project Manager and the District’s Inspector as such in accordance with the Contract 
Documents.  The Contract Time is as indicated in the Special Conditions.  

7.2 Progress and Completion of the Work 
7.2.1 Time of Essence   

Time limits stated in the Contract Documents are of the essence.  By executing the 
Agreement, the Contractor confirms that the Contract Time is a reasonable period for 
performing and achieving Substantial Completion of the Work.  The Contractor shall 
employ and supply a sufficient force of workers, material and equipment, and prosecute 
the Work with diligence so as to maintain progress, to prevent Work stoppage and to 
achieve Substantial Completion of the Work within the Contract Time. 

7.2.2 Substantial Completion 
Substantial Completion is that stage in the progress of the Work when the Work is 
complete in accordance with the Contract Documents, including but not limited to start-
up and testing, so the District can occupy or use the Work for its intended purpose.  
Substantial Completion shall be determined by the Architect and the District's Inspector 
upon request by the Contractor in accordance with the Contract Documents. The good 
faith and reasonable determination of Substantial Completion by the District's Inspector 
and the Architect shall be controlling and final. 
 

7.2.3 Correction or Completion of the Work After Substantial Completion 
Upon achieving Substantial Completion of the Work, the District, the District's 
Inspector, the Project Manager, the Architect and the Contractor shall jointly inspect the 
Work and prepare a comprehensive list of items of the Work (punch list) to be corrected 
or completed by the Contractor.  The exclusion of, or failure to include, any item on 
such list shall not alter or limit the obligation of the Contractor to complete or correct 
any portion of the Work in accordance with the Contract Documents.  In the event that 
the Contractor shall fail or refuse, for any reason, to complete all punch list items within 
the Contract Time, Contractor shall be subject to assessment of Liquidated Damages in 
accordance with Article 7.4 hereof.  If the Contractor fails or refuses to complete all 
items of the Work within the Contract Time, the District may, in its sole and exclusive 
discretion and without further notice to Contractor, elect to cause the completion of such 
items of the Work, provided, however, that such election by the District is in addition to, 
and not in lieu of, any other right or remedy of the District under the Contract 
Documents or at law.  If the District elects to complete items of the Work, Contractor 
shall be responsible for all costs incurred by the District in connection therewith and the 
District may deduct such costs from the Contract Price then or thereafter due the 
Contractor; if these costs exceed the remaining Contract Price due to the Contractor, the 
Contractor and the Performance Bond Surety are liable to District for any such excess 
costs.  

7.2.4 Final Completion 
Final Completion is that stage of the Work when all Work has been completed in 
accordance with the Contract Documents, including without limitation, the performance 
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of all punch list items noted upon Substantial Completion, and the Contract has been 
otherwise fully performed by the Contractor.  Final Completion shall be determined by 
the Architect and the District's Inspector upon request of the Contractor.  The good faith 
and reasonable determination of Final Completion by the District's Inspector and the 
Architect shall be controlling and final. 

7.2.5 Contractor Responsibility for Multiple Inspections 
In the event the Contractor shall request determination of Substantial or Final 
Completion and it is determined by the District that the Work does not then justify 
certification of Substantial or Final Completion, as applicable, and re-inspection is 
required at a subsequent time to make such determination, the Contractor shall be 
responsible for all costs of such re-inspection, including without limitation, the fees of 
the Architect and the salary of the District's Inspector.  The District may deduct such 
costs from the Contract Price then due or thereafter due to the Contractor.  

7.2.6 Final Acceptance 
Final Acceptance of the Work shall occur upon approval of the Work by the District's 
Board of Trustees.  Such approval shall be submitted for adoption at the next regularly 
scheduled meeting of the District's Board of Trustees after the determination of Final 
Completion.  The commencement of any warranty or guarantee period under the 
Contract Documents shall be deemed to be the date upon the District’s Board of 
Trustees approves of the Final Acceptance of the Work. 
 

7.3 Progress Schedule 
7.3.1 Submittal of Preliminary Construction Schedule 

Within ten (10) days following execution of the Agreement, the Contractor shall prepare 
and submit to the District, the Project Manager and the Architect a Preliminary 
Construction Schedule indicating, in graphic and tabular form, the estimated rate of 
progress and sequence of all Work required under the Contract Documents.  The 
purpose of the Preliminary Construction Schedule is to assure adequate planning and 
execution of the Work so that it is completed within the Contract Time and to permit 
evaluation of the progress of the Work.  The Preliminary Construction Schedule shall 
indicate the dates for commencement and completion of various portions of the Work, 
including, without limitation, the procurement and fabrication of major items, material 
and equipment forming a part of, or to be incorporated into, the Work as well as Site 
construction activities.  The Preliminary Construction Schedule shall identify all major 
(critical) Submittals required, the portion(s) of the Work for which the identified 
Submittals relate to and the date upon which each Submittal required will be transmitted 
to the Architect for review (the “Submittal Schedule”).  The Contractor shall prepare the 
Preliminary Construction Schedule using Primavera, Sure Track, or comparable 
software in Critical Path Method format.  If Contractor elects to use software other than 
Primavera or Sure Track, Contractor shall provide such software to the District at 
Contractor’s expense.  These requirements shall not be deemed control over or 
assumption of construction means, methods or sequences, all of which remain the 
Contractor’s responsibility.  Further, these requirements shall not give rise to an increase 
in the Contract Time or the Contract Price.  The Contractor may submit a Preliminary 
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Construction Schedule depicting completion of the Work in a duration shorter than the 
Contract Time; provided that such Preliminary Construction Schedule shall not be a 
basis for adjustment to the Contract Price in the event that completion of the Work shall 
occur after the time depicted therein, nor shall such Preliminary Construction Schedule 
be the basis for any extension of the Contract Time, the Contractor's entitlement to any 
extension of the Contract Time shall be based upon the Contract Time and not on any 
shorter duration which may be depicted in the Contractor's Preliminary Construction 
Schedule.  In the event any of the Construction Schedules required under this Article 7.3 
incorporate therein "float" time, such float shall be deemed to belong to and owned by 
the District.  As used herein, “float time” shall be deemed to refer to the time between 
the earliest start date and the latest start date, or between the earliest finish date and the 
latest finish date of each activity shown on the Construction Schedule. 

7.3.2  Review of Preliminary Construction Schedule 
The District, the Project Manager and the Architect shall review the Preliminary 
Construction Schedule submitted by the Contractor pursuant to Article 7.3.1 above for 
conformity with the requirements of the Contract Documents.  Within fifteen (15) days 
of the date of receipt of the Preliminary Construction Schedule, such Schedule will be 
returned to the Contractor with comments to the form or content thereof.  Review of the 
Preliminary Progress Schedule and any comments thereto by the District, the Project 
Manager and/or the Architect shall not be deemed to be the assumption of construction 
means, methods or sequences by the District, the Project Manager or the Architect, all of 
which remain the Contractor's obligations under the Contract Documents. 
 

7.3.3 Preparation and Submittal of Contract Construction Schedule 
Within ten (10) days of the District's return of the Preliminary Construction Schedule to 
the Contractor pursuant to Article 7.3.2 above, the Contractor shall prepare and submit 
the Cost Loaded Construction Schedule which incorporates therein the comments to the 
Preliminary Construction Schedule.  Upon the Contractor's submittal of such 
Construction Schedule, the District shall review the same for purposes of determining 
conformity with the requirements of the Contract Documents.  Within fifteen (15) days 
of the receipt of the Construction Schedule, the District will approve such Construction 
Schedule or will return the same to the Contractor with comments to the form or content.  
In the event there are comments to the form or content thereof, the Contractor, shall 
within seven (7) days of receipt of such comments, revise and resubmit the Construction 
Schedule incorporating therein such comments.  Upon the District's approval of the form 
and content of a Construction Schedule, the same shall be deemed the "Approved 
Construction Schedule."  The District's approval of a Construction Schedule shall be for 
the sole and limited purpose of determining conformity with the requirements of the 
Contract Documents.  By the Approved Construction Schedule, the District shall not be 
deemed to have exercised control over, or approval of, construction means, methods or 
sequences, all of which remain the responsibility and obligation of the Contractor in 
accordance with the terms of the Contract Documents.  Further, the Approved 
Construction Schedule shall not operate to limit or restrict any of Contractor's 
obligations under the Contract Documents nor relieve the Contractor from the full, 
faithful and timely performance of such obligations in accordance with the terms of the 
Contract Documents.  The activities, commencement and completion dates of activities, 
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and the sequencing of activities depicted on the Approved Construction Schedule shall 
not be modified or revised by the Contractor without the prior consent, or direction, of 
the District.  Updates to the Approved Construction Schedule pursuant to Article 7.3.5 
below shall not be deemed revisions to the Approved Construction Schedule.  In the 
event that the Approved Construction Schedule shall depict completion of the Work in a 
duration shorter than the Contract Time, the same shall not be a basis for an adjustment 
of the Contract Time or the Contract Price in the event that actual completion of the 
Work shall occur after such the time depicted in such Approved Construction Schedule.  
In such event, the Contract Price shall not be subject to adjustment on account of any 
additional costs incurred by the Contractor to complete the Work prior to the Contract 
Time, as adjusted in accordance with the terms of the Contract Documents.  Any 
adjustment of the Contract Time or the Contract Price shall be based upon the Contract 
Time set forth in the Contract Documents and not any shorter duration which may 
depicted in the Approved Construction Schedule. 

7.3.4 Revisions to Approved Construction Schedule 
In the event that the progress of the Work or the sequencing of the activities of the Work 
shall materially differ from that indicated in the Approved Construction Schedule, as 
determined by the District in its reasonable discretion and judgment, the District may 
direct the Contractor to revise the Approved Construction Schedule; within fifteen (15) 
days of the District's direction, the Contractor shall prepare and submit a revised 
Approved Construction Schedule, for review and approval by the District.  The 
Contractor may request consent of the District to revise the Approved Construction 
Schedule.  Any such request shall be considered by the District only if in writing setting 
forth the Contractor's proposed revision(s) to the Approved Construction Schedule and 
the reason(s) therefor.  The District may consent to, or deny, any such request of the 
Contractor to revise the Approved Construction Schedule in its reasonable discretion. 

7.3.5 Updates to Approved Construction Schedule 
The Contractor shall monitor and update the Approved Construction Schedule on a 
monthly basis, or more frequently as required by the conditions or progress of the Work, 
or as may be requested by the District.  Proper and complete updating of the Approved 
Construction Schedule shall be a condition precedent to the issuance of progress 
payments described in Article 8 of these General Conditions.  The Contractor shall 
provide the District with updated Approved Construction Schedules indicating progress 
achieved and activities commenced or completed within the prior updated Approved 
Construction Schedule.  Updates to the Approved Construction Schedule shall not 
include any revisions to the activities, commencement and completion dates of activities 
or the sequencing of activities depicted on the Approved Construction Schedule.  Any 
such revisions to the Approved Construction Schedule shall result in the District's 
rejection of such update and Contractor shall, within seven (7) days of the District's 
rejection of such update, submit to the Architect and the Project Manager an Updated 
Approved Construction Schedule which does not incorporate any such revisions.  If 
requested by the District, the Contractor shall also submit, with its updates to the 
Approved Construction Schedule, a narrative statement including a description of 
current and anticipated problem areas of the Work, delaying factors and their impact, 
and an explanation of corrective action taken or proposed by the Contractor.  If the 
progress of the Work is behind the Approved Construction Schedule, the Contractor 
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shall indicate what measures will be taken to place the Work back on schedule.  The 
District may, from time to time, and in the District's sole and exclusive discretion, 
transmit to the Contractor's Performance Bond Surety the Approved Construction 
Schedule, any updates thereof and the narrative statement described hereinabove.  The 
District's election to transmit, or not to transmit such information, to the Contractor's 
Performance Bond Surety shall not limit the Contractor's obligations under the Contract 
Documents. 

7.3.6 Contractor Responsibility for Construction Schedule  
The Contractor shall be responsible for the preparation, submittal and maintenance of 
the Construction Schedules required by the Contract Documents, and any failure of the 
Contractor to do so may be deemed by the District as the Contractor's default in the 
performance of a material obligation under Contract Documents.  Any and all costs or 
expenses required or incurred to prepare, submit, maintain, and update the Construction 
Schedules shall be solely that of the Contractor and no such cost or expense shall be 
charged to the District.  The Contract Price shall not be subject to adjustment on account 
of costs, fees or expenses incurred or associated with the Contractor's preparation, 
submittal, maintenance or updating of the Construction Schedules.  All schedule 
submittals shall include electronic diskettes for use by the District in its analysis and 
approval of the schedule submittal. 

7.4 Adjustment of Contract Time 
If Substantial Completion or completion of an Interim Milestone is delayed, adjustment, if any, 
to the Contract Time on account of such delay shall  be in accordance with this Article 7.4.    

7.4.1 Excusable Delays 
If Substantial Completion of the Work or completion of an Interim Milestone is delayed 
by Excusable Delays, the Contract Time shall be subject to adjustment for such 
reasonable period of time as determined by the District.  Excusable Delays shall not 
result in any increase in the Contract Price.  Excusable Delays refer to unforeseeable and 
unavoidable casualties or other unforeseen causes beyond the control, and without fault 
or neglect, of the Contractor, any Subcontractor, Material Supplier or other person 
directly or indirectly engaged by the Contractor in performance of any portion of the 
Work.  Excusable Delays include unanticipated and unavoidable labor disputes, unusual 
and unanticipated delays in transportation of equipment, materials or Construction 
Equipment reasonably necessary for completion and proper execution of the Work, and 
unanticipated unusually severe weather conditions.  Neither the financial resources of 
the Contractor or any person or entity directly or indirectly engaged by the Contractor in 
performance of any portion of the Work shall be deemed conditions beyond the control 
of the Contractor.  If an event of Excusable Delay occurs, the Contract Time shall be 
subject to adjustment hereunder only if the Contractor establishes: (i) full compliance 
with all applicable provisions of the Contract Documents relative to the method, manner 
and time for Contractor’s notice and request for adjustment of the Contract Time; (ii) 
that the event(s) forming the basis for Contractor’s request to adjust the Contract Time 
are outside the reasonable control and without any fault or neglect of the Contractor or 
any person or entity directly or indirectly engaged by Contractor in performance of any 
portion of the Work; and (iii) that the event(s) forming the basis for Contractor’s request 
to adjust the Contract Time directly and adversely impacted the progress of the Work as 
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indicated in the Approved Construction Schedule or the most recent updated Approved 
Construction Schedule relative to the date(s) of the claimed event(s) of Excusable Delay. 
The foregoing provisions notwithstanding, if the Special Conditions set forth a number 
of “Rain Days” to be anticipated during performance of the Work, the Contract Time 
shall not be adjusted for rain related unusually severe weather conditions until and 
unless the actual number of Rain Days during performance of the Work shall exceed 
those noted in the Special Conditions and such additional Rain Days shall have directly 
and adversely impacted the progress of the Work as depicted in the Approved 
Construction Schedule or the most recent updated Approved Construction Schedule 
relative to the date(s) of such additional Rain Days.   

7.4.2 Compensable Delays 
If Substantial Completion of the Work or completion of an Interim Milestone is delayed 
and such delay is caused by the acts or omissions of the District, the Architect, the 
Project Manager or separate contractor employed by the District (collectively 
“Compensable Delays”), upon Contractor’s request and notice, in strict conformity with 
Articles 7 and 9 of these General Conditions, the Contract Time will be adjusted by 
Change Order for such reasonable period of time as determined by the Architect, Project 
Manager and the District.  In accordance with California Public Contract Code § 7102, if 
the Contractor’s progress is delayed by any of the events described in the preceding 
sentence, Contractor shall not be precluded from the recovery of damages directly and 
proximately resulting therefrom, provided that the District is liable for the delay, the 
delay is unreasonable under the circumstances involved and the delay was not within the 
reasonable contemplation of the District and the Contractor at the time of execution of 
the Agreement. In such event, Contractor’s damages, if any, shall be limited to direct, 
actual and unavoidable additional costs of labor, materials or Construction Equipment 
directly resulting from such delay, and shall exclude indirect or other consequential 
damages. Except as expressly provided for herein, Contractor shall not have any other 
claim, demand or right to adjustment of the Contract Price arising out of delay, 
interruption, hindrance or disruption to the progress of the Work. Adjustments to the 
Contract Price and the Contract Time, if any, on account of Changes to the Work or 
Suspension of the Work shall be governed by the applicable provisions of the Contract 
Documents, including without limitation, Articles 9 and 14 of these General Conditions.  

7.4.3 Unexcusable Delays 
Unexcusable Delays refer to any delay to the progress of the Work caused by events or 
factors other than those specifically identified in Articles 7.4.1 and 7.4.2 above.  Neither 
the Contract Price nor the Contract Time shall be adjusted on account of Unexcusable 
Delays. 

7.4.4 Adjustment of Contract Time 
7.4.4.1 Procedure for Adjustment of Contract Time 

The Contract Time shall be subject to adjustment only in strict conformity with 
applicable provisions of the Contract Documents.  Failure of Contractor to 
request adjustment(s) of the Contract Time in strict conformity with applicable 
provisions of the Contract Documents shall be deemed Contractor’s waiver of 
the same.  
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7.4.4.2 Limitations Upon Adjustment of Contract Time on Account of Delays   
Any adjustment of the Contract Time on account of an Excusable Delay or a 
Compensable Delay shall be limited as set forth herein.  If an Excusable Delay 
and a Compensable Delay occur concurrently, the maximum extension of the 
Contract Time shall be the number of days from the commencement of the first 
delay to the cessation of the delay which ends last.  If an Unexcusable Delay 
occurs concurrently with either an Excusable Delay or a Compensable Delay, the 
maximum extension of the Contract Time shall be the number of days, if any, 
which the Excusable Delay or the Compensable Delay exceeds the period of time 
of the Unexcusable Delay.  No adjustment of the Contract Time shall be made on 
account of any Excusable Delays or Compensable Delays unless such delay(s) 
actually and directly impact Work or Work activities on the critical path of the 
then current and updated Approved Construction Schedule as of the date on 
which such delay first occurs. The District shall not be deemed in breach of, or 
otherwise in default of any obligation hereunder, if the District shall deny any 
request by the Contractor for an adjustment of the Contract Time for any delay 
which does not actually and directly impact Work on the then current and 
updated Approved Construction Schedule.  

7.5 Liquidated Damages 
 

7.5.1 Contractor Delays 
Should the Contractor neglect, fail or refuse to achieve Substantial Completion of the 
Work within the Contract Time, as adjusted, or to complete an Interim Milestone or 
Final Completion in accordance with the times specified or provided for in the Contract 
Documents, the Contractor agrees to pay to the District the amount of per diem 
Liquidated Damages set forth in the Special Conditions, not as a penalty but as 
Liquidated Damages, for every day beyond the Contract Time, as adjusted, Interim 
Milestone or Final Completion, the Work is achieved.  The Liquidated Damages 
amounts set forth in the Special Conditions are agreed upon by and between the 
Contractor and the District because of the difficulty of fixing the District's actual 
damages in the event of delayed completion of the Work.  The Contractor and the 
District specifically agree that said amounts are reasonable estimates of the District's 
damages in such event, and that such amounts do not constitute a penalty.  Liquidated 
Damages may be deducted from the Contract Price then or thereafter due the Contractor.  
The Contractor and the Surety shall be liable to the District for any Liquidated Damages 
exceeding any amount of the Contract Price then held or retained by the District. In the 
event that the Contractor shall fail or refuse to correct or complete items of the Work 
noted upon Substantial Completion and the District elects to exercise its right to cause 
completion or correction of such items pursuant to Article 7.2.3.2 hereof, the District's 
assessment of Liquidated Damages pursuant to the foregoing shall be in addition, and 
not in lieu of, the District's right to charge Contractor with the cost of completing or 
correcting such items of the Work, as provided for under Article 7.2.3.2.   

 
7.5.2 District Delays 

If the Contractor is delayed by the District or anyone employed by it and granted an 
extension of time, or if the Contractor is delayed and the District is held responsible for 
such delay, the Contractor and the District agree that it is impractical and infeasible to 
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determine the amount of actual damage suffered by the Contractor as a result of such 
delay.  Such damages include, but are not limited to, extended home and field office 
overhead, impairment of bonding capacity, lost opportunity, and all other damages or 
claims, regardless of tier, attributable, or claimed to be attributable to any such delay.  
Accordingly, in such an instance, it is agreed that the District will pay to the Contractor 
as fixed and liquidated damages, and not as a penalty, the sum of set forth in the Special 
Conditions for each calendar day of delay beyond the Contract Time. 

 
7.5.3 Liquidated Damages Reasonable  

The Contractor and the District acknowledge and agree that the provisions of this Article 
7.5 are reasonable under the circumstances existing at the time of the Contractor's 
execution of the Agreement. 

 
ARTICLE 8: CONTRACT PRICE  
8.1 Contract Price 

The Contract Price is the amount stated in the Agreement as such, and subject to any authorized 
adjustments thereto in accordance with the Contract Documents, is the total amount payable by 
the District to the Contractor for performance of the Work under the Contract Documents.  The 
District's payment of the Contract Price to the Contractor shall be in accordance with the 
Contract Documents. 

8.2 Cost Breakdown (Schedule of Values) 
Within fifteen (15) days of the Cost Loaded Contract Construction Schedule (Article 7.3.3), the 
Contractor shall furnish a detailed tabular Cost Breakdown of the Contract price consistent with 
the cost-loaded work activities included in the Approved Construction Schedule.  The Cost 
Breakdown shall be subject to the District's review and approval of the form and content 
thereof.  In the event that the District shall reasonably object to any portion of the Cost 
Breakdown, within ten (10) days of the District's receipt of the Cost Breakdown, the District 
shall notify the Contractor, in writing of the District's objection(s) to the Cost Breakdown.  
Within five (5) days of the date of the District's written objection(s), Contractor shall submit a 
revised Cost Breakdown to the District for review and approval. The foregoing procedure for 
the preparation, review and approval of the Cost Breakdown shall continue until the District has 
approved of the entirety of the Cost Breakdown. Once the Cost Breakdown is approved by the 
District, the Cost Breakdown shall not be thereafter modified or amended by the Contractor 
without the prior consent and approval of the District, which may be granted or withheld in the 
sole reasonable discretion of the District. Notwithstanding any provision of the Contract 
Documents to the contrary, payment of the Contractor's overhead, supervision and general 
conditions costs and profit, as such items are reflected in the Cost Breakdown, shall be made 
incrementally as included in the activities included in the Approved Construction Schedule. 

8.3 Progress Payments 
8.3.1 Applications for Progress Payments  

During the Contractor's performance of the Work, the Contractor shall submit monthly, 
on the first working day of each month, to the Project Manager, Applications for 
Progress Payments, on forms approved by the District, setting forth an itemized estimate 
of Work completed in the preceding month.  Values utilized in the Applications for 
Progress Payments shall be based upon the proper updating of the Approved 
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Construction Schedule. The Cost Breakdown and/or Approved Cost Loaded 
Construction Schedule, pursuant to Article 8.2 above, and such values shall be only for 
determining the basis of Progress payments to the Contractor, and shall not be 
considered as fixing a basis for adjustments, whether additive or deductive, to the 
Contract Price. 

8.3.2 District's Review of Applications for Progress Payments 
In accordance with Public Contract Code §20104.50, upon receipt of an Application for 
Progress Payment, the Project Manager, the District’s Inspector, and the Architect shall 
review the Application.  Such review shall be for the purpose of determining that the 
Application for Progress Payment is a proper Progress Payment request.  For purposes 
of this Article 8.3.2, an Application for Progress Payment shall be deemed "proper" only 
if it is submitted on the properly completed form approved by the District, and 
accompanied by: 
(i) the Application submitted by the Contractor shall be consistent with and 

accompanied by the updated Approved Construction Schedule; 
(ii) weekly Certified Payrolls of the Contractor and all Subcontractors, of any tier, 

for laborers performing any portion of the Work for which a Progress Payment is 
included (if requested); 

(iii) duly completed and executed forms of Conditional Waiver and Release of Rights 
Upon Progress Payment in accordance with California Civil Code § 3262 of the 
Contractor, all Subcontractors of any tier, and Material Suppliers covering the 
Progress Payment requested; 

(iv) duly completed and executed forms of Unconditional Waiver and Release of 
Rights upon Progress Payment in accordance with California Civil Code § 3262 
of the Contractor, all Subcontractors of any tier, and Material Suppliers covering 
the Progress Payment received by the Contractor under the prior Application for 
Progress Payment;  

(v) a current union statement reflecting that the Contractor and any Subcontractor of 
any tier, are current in the payment of any supplemental fringe benefits required 
pursuant to any collective bargaining agreement to which the Contractor or any 
such Subcontractor is a party to or is otherwise bound by (if requested); and  

(vi) a certification by the Contractor that it has maintained the Record Documents 
reflecting the actual as-built conditions of the Work performed (such certification 
is subject to verification by the District‘s Inspector prior to approval of the 
Progress Payment). 

In accordance with Public Contract Code § 20104.50, an Application for Progress 
Payment determined by the District not to be a proper Application for Progress Payment 
shall be returned by the District to the Contractor as soon as is practicable after receipt 
of the same from the Contractor, but in no event not more than seven (7) days after the 
District's receipt thereof. The District's return of any Application for Progress Payment 
pursuant to the preceding sentence shall be accompanied by a written document setting 
forth the reason(s) why the Application for Progress Payment is not proper.  Pursuant to 
the District’s Labor Compliance Program, Labor Code §1771.5 and other applicable 
law, the District shall withhold payments when payroll records are delinquent or 
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inadequate. 

8.3.3 Architect and District's Inspector Review of Applications for Progress Payments    
Upon receipt of an Application for Progress Payment, the Architect and the District's 
Inspector shall meet with the Contractor to inspect the completed work and verify the 
portion of the work completed during the month using the approved Construction 
Schedule update and the Cost Breakdown.  The Application for Progress Payment shall 
reflect the agreed percentages of work complete that is properly due to the Contractor 
under the terms of the Contract Documents.  The Application submitted by the 
Contractor shall be consistent with and accompanied by the updated Approved 
Construction Schedule. 

 
8.3.4 District's Disbursement of Progress Payments 

8.3.4.1 Timely Disbursement of Progress Payments 
In accordance with Public Contract Code § 20104.50, within thirty (30) days 
after the District's receipt of a proper Application for Progress Payment, there 
shall be paid, by District, to Contractor a sum equal to ninety percent (95%) of 
the value of the Work indicated in the Application for Progress Payment as 
verified and approved by the District's Inspector and the Architect.  If an 
Application for Progress payment is determined not to be proper due to the 
failure or refusal of the contractor to submit the required documents with the 
Application for progress payment, or if it is reasonably determined that the 
Record Documents have not been continuously maintained to reflect the actual 
as-built conditions of the Work completed in the period for which the Progress 
Payment is requested, the thirty (30) day period hereunder for the District’s 
timely disbursement of a Progress payment shall be deemed to commence on the 
date that the District is actually in receipt of a complete and proper Application 
for Progress payment or verifies the proper updating of the as-built conditions. 

8.3.4.2 Untimely Disbursement of Progress Payments 
In accordance with Public Contract Code §20104.50, in the event that the District 
shall fail to make any Progress Payment within thirty (30) days after receipt of an 
undisputed and properly submitted Application for Progress Payment, the 
District shall pay the Contractor interest on the undisputed amount of such 
Application for Progress Payment equal to the legal rate of interest set forth in 
California Code of Civil Procedure § 685.010(a).  The foregoing 
notwithstanding, pursuant to the District’s Labor Compliance Program, Labor 
Code §1771.5 and other applicable law, the District shall withhold payments 
when payroll records are delinquent or inadequate without penalty or payment of 
interest under Public Contract Code §20104.50. 

8.3.4.3 District's Right to Disburse Progress or Final Payments by Joint Checks 
The District may, in its sole discretion, issue joint checks to the Contractor and 
any  Subcontractor or Material Supplier providing work, labor, materials, 
equipment or services for the Project in satisfaction of its obligation to make 
Progress Payments or the Final Payment due hereunder.  District may require 
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Contractor to provide copies of applicable Subcontracts, purchase orders, rental 
invoices or materials invoices.   

8.3.4.4 No Waiver of Defective or Non-Conforming Work 
The approval of any Application for Progress Payment or the disbursement of 
any Progress Payment to the Contractor shall not be deemed nor constitute 
acceptance of defective Work or Work not in conformity with the Contract 
Documents. 

8.3.5 Progress Payments for Changed Work 
The Contractor's Applications for Progress Payment may include requests for payment 
on account of Changes in the Work which have been properly authorized and approved 
by the District’s Inspector, the Architect and the Board.  Except as provided for herein, 
no other payment shall be made by the District for Changes in the Work. 

8.3.6 Materials or Equipment Not Incorporated Into the Work 
8.3.6.1 Limitations Upon Payment 

Except as expressly provided for herein, no payments shall be made by the 
District on account of any item of the Work, including without limitation, 
materials or equipment which has/have not been incorporated into and made a 
part of the Work.   

8.3.6.2 Materials or Equipment Delivered and Stored at the Site 
The District may, in its sole and exclusive discretion, make payment for 
materials or equipment not yet incorporated into the Work if, a request for 
payment of such materials or equipment is made and if all of the following are 
complied with: (a) the materials or equipment have been delivered to the Site; (b) 
adequate arrangements, reasonably satisfactory to the District, have been made 
by the Contractor to store and protect such materials or equipment at the Site 
including without limitation, insurance reasonably satisfactory to the District, 
covering and protecting against the risk of loss, destruction, theft or other 
damage to such materials or equipment while in storage; and (c) the 
establishment of procedures reasonably satisfactory to the District by which title 
to such materials or equipment will be vested in the District upon the District's 
payment therefor.  The Contractor acknowledges that the discretion to make, or 
not to make, payment for materials or equipment delivered or stored at the site of 
the Work pursuant to the preceding sentence shall be exercised exclusively by 
the District; the District's exercise of discretion not to make payment for 
materials or equipment delivered or stored at the Site, but not yet incorporated 
into the Work shall not be deemed the District's default hereunder.  In the event 
that the District shall elect to make payment for materials or equipment delivered 
and stored at the Site, the costs and expenses incurred to comply with the 
requirements of (b) and (c) of this Article 8.3.6.2 shall be borne solely and 
exclusively by the Contractor and no payment shall be made by the District on 
account of such costs and expenses. 

8.3.7 Exclusions From Progress Payments 
No payments shall be made by the District for materials or equipment to be incorporated 
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into the Work where such materials or equipment have not been delivered or stored at 
the Site.  The District shall not make any payment on account of any materials or 
equipment which are in the process of being fabricated or which are in transit to the Site 
or other storage location. In addition to the District's right to withhold disbursement of 
any Progress Payment provided for in the Contract Documents, neither the Contractor's 
Application for Progress Payment shall include, nor shall the District be obligated to 
disburse any portion of the Contract Price for amounts which the Contractor does not 
intend to pay any Subcontractor, of any tier, or Material Supplier because of a dispute or 
any other reason. 

8.3.8 Title to Work 
The Contractor warrants that title to all Work covered by an Application for Progress 
Payment will pass to the District no later than the time of payment.  The Contractor 
further warrants that upon submittal of an Application for Progress Payment, all Work 
for which a Progress Payment has been previously issued and the Contractor has 
received payment from the District therefor shall, to the best of the Contractor's 
knowledge, information and belief, be free and clear of liens, claims, stop notices, 
security interests or encumbrances in favor of the Contractor, Subcontractors, Material 
Suppliers or other persons or entities making a claim by reason of having provided 
labor, materials and equipment relating to the Work. 

8.4 Final Payment 
8.4.1 Application for Final Payment 

When the Contractor has achieved Final Completion of the Work and has otherwise 
fully performed its obligations under the Contract Documents, the Contractor shall 
submit an Application for Final Payment on such form as approved by the District.  
Thereupon, the Architect and the District's Inspector will promptly make a final 
inspection of the Work and when the Architect and the District's Inspector find the Work 
acceptable under the Contract Documents and that the Contract has been fully performed 
by the Contractor, the Architect and the District's Inspector will thereupon promptly 
approve the Application for Final Payment, stating that to the best their knowledge, 
information and belief, the Work has been completed in accordance with the terms of 
the Contract Documents.  The Final Payment shall include the remaining balance of the 
Contract Price and any retention from Progress Payments previously withheld by the 
District. 

8.4.2 Conditions Precedent to Disbursement of Final Payment 
Neither Final Payment nor any remaining Contract Price shall become due until the 
Contractor submits to the District each and all of the following, the submittal of which 
are conditions precedent to the District's obligation to disburse the Final Payment: (i) an 
affidavit or certification by the Contractor that payrolls, bills for materials and other 
indebtedness incurred in connection with the Work for which the District or the 
District's property may or might be responsible or encumbered have been paid or 
otherwise satisfied; (ii) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after the Contractor's receipt of Final Payment is currently 
in effect; (iii) a written statement that the Contractor knows of no substantial reason that 
the insurance will not be renewable to cover any period following Final Payment as 
required by the Contract Documents; if required (iv) consent of the Surety on the Labor 
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and Material Payment Bond and Performance Bond, to Final Payments if required; (v) 
duly completed and executed forms of Conditional or Unconditional Waivers and 
Releases of rights upon Final Payment of the Contractor, Subcontractors of any tier and 
Material Suppliers in accordance with California Civil Code §3262, with each of the 
same stating that there are, or will be, no claims for additional compensation after 
disbursement of the Final Payment; (vi) Operations and Maintenance manuals and 
separate warranties provided by any manufacturer or distributor of any materials or 
equipment incorporated into the Work; (vii) the Record Drawings; (viii) the form of 
Guarantee included in the Contract Documents duly executed by an authorized 
representative of the Contractor; (ix) any and all other items or documents required by 
the Contract Documents to be delivered to the District upon completion of the Work; 
and  (x) if required by the District, such other data establishing payment or satisfaction 
of obligations such as receipts, releases and waivers of liens, stop notices, claims, 
security interest or encumbrances arising out of the Contract to the extent and in such 
form as may be required by the District.  

8.4.3 Disbursement of Final Payment 
Provided that the District is then in receipt of all documents and other items in Article 
8.4.2 above as conditions precedent to the District’s obligation to disburse Final 
Payment, not later than sixty (60) days following Final Acceptance the District shall 
disburse the Final Payment to the Contractor.  Pursuant to California Public Contract 
Code §7107, if there is any dispute between the District and the Contractor at the time 
that disbursement of the Final Payment is due, the District may withhold from 
disbursement of the Final Payment an amount not to exceed one hundred fifty percent 
(150%) of the amount in dispute.  

8.4.4 Waiver of Claims 
The Contractor's acceptance of the Final Payment is a waiver and release by the 
Contractor of any and all claims against the District for compensation or otherwise in 
connection with the Contractor's performance of the Contract. 

8.4.5 Claims Asserted After Final Payment   
Any lien, stop notice or other claim filed or asserted after the Contractor's acceptance of 
the Final Payment by any Subcontractor, of any tier, laborer, Material Supplier or others 
in connection with or for Work performed under the Contract Documents shall be the 
sole and exclusive responsibility of the Contractor who further agrees to indemnify, 
defend and hold harmless the District and its officers, agents, representatives and 
employees from and against any claims, demands or judgments arising or associated 
therewith, including without limitation attorneys fees incurred by the District in 
connection therewith.  In the event any lien, stop notice or other claim of any 
Subcontractor, Laborer, Material Supplier or others performing Work under the Contract 
Documents remain unsatisfied after Final Payment is made, Contractor shall refund to 
District all monies that the District may pay or be compelled to pay in discharging any 
lien, stop notice or other claim, including, without limitation all costs and reasonable 
attorneys fees incurred by District in connection therewith.   
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8.5 Withholding of Payments  
The District may withhold any Progress Payment or the Final Payment, in whole or in part, or 
backcharge the Contractor to the extent it may deem advisable to protect the District on account 
of:  (i) defective Work or Work not in conformity with the requirements of the Contract 
Documents which is not remedied; (ii) failure of the Contractor to make payments when due 
Subcontractors or Material Suppliers for materials or labor; (iii) claims filed or reasonable 
evidence of the probable filing of claims by Subcontractors, laborers, Material Suppliers, or 
others performing any portion of the Work under the Contract Documents for which the District 
may be liable or responsible including, without limitation, Stop Notice Claims filed with the 
District pursuant to California Civil Code §3179 et seq.; (iv) a reasonable doubt that the 
Contract can be completed for the then unpaid balance of the Contract Price; (v) tax demands 
filed in accordance with California Government Code §12419.4; (vi) inadequate or delinquent 
payroll records, or violations of requirements to pay prevailing wages, or employment of 
apprentices; (vii) other claims, penalties and/or forfeitures for which the District is required or 
authorized to retain funds otherwise due the Contractor; (viii) any amounts due from the 
Contractor to the District under the terms of the Contract Documents; (ix) the Contractor’s 
failure to perform any of its obligations under the Contract Documents or its default under the 
Contract Documents or its failure to maintain adequate progress of the Work; or (x) the 
Contractor’s failure to timely provide Certified Payrolls of the Contractor and all 
Subcontractors, of any tier, in accordance with Articles 8.3.2., 8.4.2. or applicable law.  In 
addition to the foregoing, the District shall not be obligated to process any Application for 
Progress Payment or Final Payment, nor shall Contractor be entitled to any Progress Payment or 
Final Payment so long as any lawful or proper direction concerning the Work or the 
performance thereof or any portion thereof, given by the District, the District’s Inspector, the 
Architect or any public authority having jurisdiction over the Work, or any portion thereof, shall 
not be fully and completely complied with by the Contractor.  When the District is reasonably 
satisfied that the Contractor has remedied any such deficiency, payment shall be made of the 
amount withheld. 

8.6 Payments to Subcontractors  
The Contractor shall pay all Subcontractors for and on account of Work of the Contract 
performed by such Subcontractors in accordance with the terms of their respective subcontracts 
and as provided for pursuant to California Public Contract Code §10262, the provisions of 
which are deemed incorporated herein by this reference.  In the event of the Contractor's failure 
to make payment to Subcontractors in conformity with California Public Contract Code §10262, 
the provisions of California Public Contract Code §10253 shall apply; by this reference, the 
provisions of California Public Contract Code §10253 are incorporated herein in its entirety, 
except that the references in said Section 10253 to "the director" shall be deemed to refer to the 
District.  

 
ARTICLE 9: CHANGES 
9.1 Changes in the Work  

The District, at any time, by written order, may make Changes within the general scope of the 
Work under the Contract Documents or issue additional instructions, require additional Work or 
direct deletion of Work.  The Contractor shall not proceed with any Change involving an 
increase or decrease in the Contract Price or the Contract Time without prior written 
authorization from the District. The foregoing notwithstanding, the Contractor shall promptly 
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commence and diligently complete any Change to the Work subject to the District's written 
authorized issued pursuant to the preceding sentence; the Contractor shall not be relieved or 
excused from its prompt commencement and diligent completion of any Change subject to the 
District's written authorization by virtue of the absence or inability of the Contractor and the 
District to agree upon the extent of any adjustment to the Contract Time or the Contract Price 
on account of such Change.  The issuance of a Change Order pursuant to this Article 9 in 
connection with any Change authorized by the District under this Article 9.1 shall not be 
deemed a condition precedent to Contractor's obligation to promptly commence and diligently 
complete any such Change authorized by the District hereunder.  The District's right to make 
Changes shall not invalidate the Contract nor relieve the Contractor of any liability or other 
obligations under the Contract Documents.  Any requirement of notice of Changes in the scope 
of Work to the Surety shall be the responsibility of the Contractor.  Changes to the Work 
depicted or described in the Drawings or the Specifications shall be subject to approval by the 
DSA.  The District may make Changes to bring the Work or the Project into compliance with 
environmental requirements or standards established by state or federal statutes and regulations 
enacted after award of the Contract. 

9.2 Oral Order of Change in the Work 
Any oral order, direction, instruction, interpretation, or determination from the District, the 
District's Inspector or the Architect which in the opinion of the Contractor causes any change to 
the scope of the Work, or otherwise requires an adjustment to the Contract Price or the Contract 
Time, shall be treated as a Change only if the Contractor gives the Architect and the District's 
Inspector written notice within ten (10) days of the order, directions, instructions, interpretation 
or determination and prior to acting in accordance therewith.  Time is of the essence in 
Contractor's written notice pursuant to the preceding sentence so that the District can promptly 
investigate and consider alternative measures to address the order, direction, instruction, 
interpretation or determination giving rise to Contractor's notice.  Accordingly, Contractor 
acknowledges that its failure, for any reason, to give written notice within ten (10) days of such 
order, direction, instruction, interpretation or determination shall be deemed Contractor's waiver 
of any right to assert or claim any entitlement to an adjustment of the Contract Time or the 
Contract Price on account of such order, direction, instruction, interpretation or determination.  
The written notice shall state the date, circumstances, extent of adjustment to the Contract Price 
or the Contract Time, if any, requested, and the source of the order, directions, instructions, 
interpretation or determination that the Contractor regards as a Change.  Unless the Contractor 
acts in strict accordance with this procedure, any such order, direction, instruction, 
interpretation or determination shall not be treated as a Change and the Contractor hereby 
waives any claim for any adjustment to the Contract Price or the Contract Time on account 
thereof. 

9.3 Contractor Submittal of Data 
Within fifteen (15) days after receipt of a written order directing a Change in the Work or 
furnishing the written notice regarding any oral order directing a Change in the Work, the 
Contractor shall submit to the District a detailed written statement setting forth the amount of 
any adjustment to the Contract Price on account thereof, properly itemized and supported by 
sufficient substantiating data to permit evaluation of the same, and the extent of adjustment of 
the Contract Time, if any, required by such Change.  No claim or adjustment to the Contract 
Price or the Contract Time shall be allowed if not asserted by the Contractor in strict conformity 
herewith or if asserted after Final Payment is made under the Contract Documents. 
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9.4 Adjustment to Contract Price and Contract Time on Account of Changes to the Work  
9.4.1 Adjustment to Contract Price 

Adjustments to the Contract Price due to Changes in the Work shall be determined by 
application of one of the following methods, in the following order of priority:  

9.4.1.1 Mutual Agreement 
By negotiation and mutual agreement, on a lump sum basis, between the District 
and the Contractor on the basis of the estimate of the actual and direct increase or 
decrease in costs on account of the Change.  Upon request of the District, the 
Contractor shall provide a detailed estimate of increase or decrease in costs 
directly associated with performance of the Change along with cost breakdowns 
of the components of the Change and supporting data and documentation.  The 
Contractor shall be solely responsible for any additional costs or additional time 
arising out of, or related in any manner to, its failure to provide the estimate of 
costs within fifteen (15) days after the receipt of the written request of the 
District for such estimate.  

9.4.1.2 Determination by the District 
By the District, whether or not negotiations are initiated pursuant to Article 
9.4.1.1 above, based upon actual and necessary costs incurred by the Contractor 
as determined by the District on the basis of the Contractor's records.  In the 
event that the procedure set forth in this Article 9.4.1.2 is utilized to determine 
the extent of adjustment to the Contract Price on account of Changes to the 
Work, promptly upon determining the extent of adjustment to the Contract Price, 
the District shall notify the Contractor in writing of the same; the Contractor 
shall be deemed to have accepted the District's determination of the amount of 
adjustment to the Contract Price on account of a Change to the Work unless 
Contractor shall notify the District, the Architect and the District's Inspector, in 
writing, not more than fifteen (15) days from the date of the District's written 
notice, of any objection to the District's determination.  Failure of the Contractor 
to timely notify the District, the Architect and the District's Inspector of 
Contractor's objections to the District's determination of the extent of adjustment 
to the Contract Price shall be deemed Contractor's acceptance of the District's 
determination and a waiver of any right or basis of the Contractor to thereafter 
protest or otherwise object to the District's determination.  Notwithstanding any 
objection of the Contractor to the District's determination of the extent of any 
adjustment to the Contract Price pursuant to this Article 9.4.1.2,  
Contractor shall, pursuant to Article 9.7 below, diligently proceed to perform and 
complete any such Change.  

9.4.1.3 Basis for Adjustment of Contract Price 
If Changes in the Work require an adjustment of the Contract Price pursuant to 
Articles 9.4.1.1 or 9.4.1.2 above, the basis for adjustment of the Contract Price 
shall be as follows: 
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 9.4.1.3.1 Labor 
Contractor shall be compensated for the costs of labor          

 actually and directly utilized in the performance of the Change.        
 Such labor costs shall be limited to field labor for which there          
 is a prevailing wage rate classification. Wage rates for labor             
 shall not exceed the prevailing wage rates in the locality of the         
 Site and shall be the labor classification(s) necessary for the            
 performance of the Change.  Use of a labor classification which      
 would increase labor costs associated with any Changes shall          
 not be permitted.  Labor costs shall exclude costs incurred by         
 the Contractor in preparing estimate(s) of the costs of the Change,   
 in the maintenance of records relating to the costs of the change     
 coordination and assembly of materials and information relating      
 to the Change or performance thereof, or the supervision and         
 other overhead and general conditions costs associated with the      
 Change or performance thereof.  

 9.4.1.3.2 Materials and Equipment 
Contractor shall be compensated for the costs of materials and 
equipment necessarily and actually used or consumed in 
connection  with the performance of Changes. Costs of materials 
and equipment may include reasonable costs of transportation 
from a source closest to the site of the Work and delivery to the 
Site.  If discounts by Material Suppliers are available for materials 
necessary used in the performance of  Changes, they shall be 
credited to the District.  If materials and/or equipment necessarily 
used in the performance of Changes are obtained from a supplier 
or source owned in whole or in part by the Contractor, 
compensation therefore shall not exceed the  current wholesale 
price for such materials or equipment.  If, in the reasonable 
opinion of the District, the costs asserted by the Contractor for 
materials and/or equipment in connection with any Change is 
excessive, or if the Contractor fails to provide satisfactory 
evidence of the actual costs of such materials and/or equipment 
from its supplier or vendor of the same, the costs of such 
materials and/or equipment and the District’s obligation for 
payment of the same shall be limited to the then lowest wholesale 
price at which similar materials and/or equipment are available in 
the quantities required to perform the Change.  The District may 
elect to furnish materials and/or equipment for changes to the 
Work, in which event the Contractor shall not be compensated for 
the costs of furnishing such materials and/or equipment or any 
mark-up thereon.   

 9.4.1.3.3 Construction Equipment 
Contractor shall be compensated for the actual cost of the 
necessary and direct use of Construction Equipment in the 
performance of Changes to the Work.  Use of  such Construction 
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Equipment in the performance of Changes to Work shall be 
compensated in increments of hourly, weekly or monthly rates, 
whichever shall be the most economical to the District when 
applied to the scope of the specific change.  Rental time for 
Construction Equipment moved by its own power shall include 
time required to move such Construction Equipment to the site of 
the Work from the nearest available rental source of the same.  If 
Construction Equipment is not moved to the Site by its own 
power, Contractor will be compensated for the loading and 
transportation costs in lieu of rental time the foregoing not with-
standing, neither moving time or loading and transportation time    
shall be allowed if the Construction Equipment is used for 
performance of any portion of the Work other than Changes to the 
Work.  Unless prior approval in writing is obtained by the 
Contractor from the Architect, the District’s Inspector and the 
District, no costs or compensation shall be allowed for time while  
Construction Equipment is inoperative, idle or on standby, for any 
reason.  The Contractor shall not be entitled to an allowance or   
any other compensation for Construction Equipment or tools used 
in the performance of Changes to the Work where such 
Construction Equipment or tools have a replacement value of  
$1,000.00 or less.  Construction Equipment costs claimed by the   
Contractor in connection with the performance of any Change to 
the Work shall not exceed rental rates (Blue Book) established by 
distributors or construction equipment rental agencies in the 
locality of the Site; any costs asserted which exceed such rental     
rates shall not be allowed or paid.  Unless otherwise specifically 
approved in writing by the Architect, the District’s inspector and   
the District, the allowable rate for the use of Construction 
Equipment in connection with the Changes to the Work shall 
constitute full compensation to the Contractor for the cost of 
rental, fuel, power, oil, lubrication, supplies, necessary 
attachments, repairs or maintenance of any kind, depreciation, 
storage, insurance, labor (exclusive of labor costs of the 
Construction Equipment operator), and any / all other costs 
incurred by the Contractor incidental to the use of such                 
Construction Equipment.  

 9.4.1.3.4 Mark-up on Costs of Changes to the Work 
In determining the cost to the District and the extent of increase to 
the Contract Price resulting from a Change adding to the Work, 
the allowance for mark-ups on the costs of the Change for all 
overhead (including home office and field overhead), general 
conditions costs and profit associated with the Change shall not 
exceed the percentage set forth in the Special Conditions, 
regardless of the number of Subcontractors, of any tier, 
performing any portion of any Change to the Work.  If a Change 
to the Work reduces the Contract Price, the maximum adjustment 
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to the Contract Price shall be the actual cost reduction realized by 
the reduced or deleted Work multiplied by the percentage set forth 
in the Special Conditions. 

9.4.1.4 Contractor Maintenance of Records 
In the event that Contractor shall be directed to perform any Changes to the 
Work pursuant to Article 9.1 or 9.2, or should the Contractor encounter 
conditions which the Contractor, pursuant to Article 9.6, believes would obligate 
the District to adjust the Contract Price and/or the Contract Time, Contractor 
shall maintain detailed records on a daily basis.  Such records shall include 
without limitation hourly records for labor and Construction Equipment and 
itemized records of materials and equipment used that day in connection with the 
performance of any Change to the Work.  In the event that more than one 
Change to the Work is performed  by the Contractor in a calendar day, 
Contractor shall maintain separate records of labor, Construction Equipment, 
materials and equipment for each such Change.  In the event that any 
Subcontractor, of any tier, shall provide or perform any portion of any Change to 
the Work, Contractor shall require that each such Subcontractor maintain records 
in accordance with this Article. Each daily record maintained hereunder shall be 
signed by Contractor's Superintendent or Contractor's authorized representative; 
such signature shall be deemed Contractor's representation and warranty that all 
information contained therein is true, accurate, complete and relate only to the 
Change referenced therein. All records maintained by a Subcontractor, of any 
tier, relating to the costs of a Change to the Work shall be signed by such 
Subcontractor's authorized representative or Superintendent. All records 
maintained hereunder shall be subject to inspection, review and/or reproduction 
by the District, the Architect or the District's Inspector upon request.  In the event 
that Contractor shall fail or refuse, for any reason, to maintain or make available 
for inspection, review and/or reproduction such    records and the adjustment to 
the Contract Price on account of any Change to the Work is determined pursuant 
to this Article, the District's reasonable good faith determination of the extent of 
adjustment to the Contract Price on account of such Change shall be final, 
conclusive, dispositive and binding upon Contractor.  Contractor's obligation to 
maintain records hereunder is in addition to, and not in lieu of, any other 
Contractor obligation under the Contract Documents with respect to Changes to 
the Work. 

9.4.2 Adjustment to Contract Time. 
In the event of any Change(s) to the Work pursuant to this Article 9, the Contract Time 
shall be extended or reduced by Change Order for a period of time commensurate with 
the time reasonably necessary to perform such Change.  Such time shall be requested in 
writing by the Contractor with the Contract price Adjustment Proposal.  The time 
extension request shall be justified by the Contractor by submittal of a CPM analysis 
accurately portraying the impact of the change on the critical path of the project 
schedule.  Changes performed within available float as indicated in the updated 
Approved Construction Schedule shall not justify a time extension to the Contract.  
When agreement is reached between the District and Contractor that a Change shall 
require an extension of the contract time, the Contractor shall not be subject to 
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Liquidated Damages for such period of time.  If completion of the Work is delayed by 
causes for which the District is responsible and the delay is unreasonable under the 
circumstances involved, and not within the contemplation of the Contractor and the 
District at the time of execution of the Agreement, the Contractor shall not be precluded 
from the recovery of damages arising therefrom.  

9.4.3 Addition or Deletion of Alternate Bid Item(s) 
If the Bid for the Work includes proposal(s) for Alternate Bid Item(s), during 
Contractor's performance of the Work, the District may elect, pursuant to this Article to 
add any such Alternate Bid Item(s) if the same did not form a basis for award of the 
Contract or delete any such Alternate Bid Item(s) if the same formed a basis for award 
of the Contract.  If the District elects to add or delete any such Alternate Bid Item(s) 
pursuant to the foregoing, the cost or credit for such Alternate Bid Item(s) shall be as set 
forth in the Contractor’s Bid. 

9.5 Change Orders 
If the District approves of a Change, a written Change Order prepared on behalf of the District 
shall be forwarded to the Contractor describing the Change and setting forth the adjustment to 
the Contract Time and the Contract Price, if any, on account of such Change.  All Change 
Orders shall be in full payment and final settlement of all claims for direct, indirect and 
consequential costs, including without limitation, costs of delays or impacts related to, or arising 
out of, items covered and affected by the Change Order, as well as any adjustments to the 
Contract Time.  Any claim or item relating to any Change incorporated into a Change Order not 
presented by the Contractor for inclusion in the Change Order shall be deemed waived.  The 
Contractor shall execute the Change Order prepared pursuant to the foregoing; once the Change 
Order has been prepared and forwarded to the Contractor for execution, without the prior 
approval of the District which may be granted or withheld in the sole and exclusive discretion of 
the District, the Contractor shall not modify or amend the form or content of such Change 
Order, or any portion thereof.  The Contractor's attempted or purported modification or 
amendment of any such Change Order, without the prior approval of the District, shall not be 
binding upon the District; any such unapproved modification or amendment to such Change 
Order shall be null, void and unenforceable.  Unless otherwise expressly provided for in the 
Contract Documents or in the Change Order, any Change Order issued hereunder shall be 
binding upon the District only upon action of the District's Board of Trustees approving and 
ratifying such Change Order.  In the event of any amendment or modification made by the 
Contractor to a Change Order for which there is no prior approval by the District, in accordance 
with the provisions of this Article 9.5, unless otherwise expressly stated in its approval and 
ratification of such Change Order, any action of the Board of Trustees to approve and ratify 
such Change Order shall be deemed to be limited to the Change Order as prepared by the 
Architect; such approval and ratification of such Change Order shall not be deemed the 
District's approval and ratification of any unapproved amendment or modification by the 
Contractor to such Change Order. 

9.6 Contractor Notice of Changes 
If the Contractor should claim that any instruction, request, the Drawings, the Specifications, 
action, condition, omission, default, or other situation obligates the District to increase the 
Contract Price or to extend the Contract Time, the Contractor shall notify the District's Project 
Manager and the Architect, in writing, of such claim within ten (10) days from the date of its 
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actual or constructive notice of the factual basis supporting the same.  The District shall 
consider any such claim of the Contractor only if sufficient supporting documentation is 
submitted with the Contractor's notice to the District's Project Manager and the Architect.  Time 
is of the essence in Contractor's written notice pursuant to the preceding sentence so that the 
District can promptly investigate and consider alternative measures to the address such 
instruction, request, Drawings, Specifications, action, condition, omission, default or other 
situation.  Accordingly, Contractor acknowledges that its failure, for any reason, to give written 
notice (with sufficient supporting documentation to permit the District's review and evaluation) 
within ten (10) days of its actual or constructive knowledge of any instruction, request, 
Drawings, Specifications, action, condition, omission, default or other situation for which the 
Contractor believes there should an adjustment of the Contract Time or the Contract Price shall 
be deemed Contractor's waiver, release, discharge and relinquishment of any right to assert or 
claim any entitlement to an adjustment of the Contract Time or the Contract Price on account of 
any such instruction, request, Drawings, Specifications, action, condition, omission, default or 
other situation.  In the event that the District determines that the Contract Price or the Contract 
Time are subject to adjustment based upon the events, circumstances and supporting 
documentation submitted with the Contractor's written notice under this Article 9.6, any such 
adjustment shall be determined in accordance with the provisions of Articles 9.4.1 and 9.4.2. 

9.7 Disputed Changes 
In the event of any dispute or disagreement between the Contractor and the District or the 
Architect regarding the characterization of any item as a Change to the Work or as to the 
appropriate adjustment of the Contract Price or the Contract Time on account thereof, the 
Contractor shall promptly proceed with the performance of such item of the Work, subject to a 
subsequent resolution of such dispute or disagreement in accordance with the terms of the 
Contract Documents.  The Contractor's failure or refusal to so proceed with such Work may be 
deemed to be Contractor's default of a material obligation of the Contractor under the Contract 
Documents. 

9.8 Emergencies 
In an emergency affecting the safety of life, or of the Work, or of property, the Contractor, 
without special instruction or prior authorization from the District or the Architect, is permitted 
to act at its discretion to prevent such threatened loss or injury.  Any compensation claimed by 
the Contractor on account of such emergency work shall be submitted and determined in 
accordance with this Article 9. 

9.9 Minor Changes in the Work 
The Architect may order minor Changes in the Work not involving an adjustment in the 
Contract Price or the Contract Time and not inconsistent with the intent of the Contract 
Documents.  Such Changes shall be effected by written order and shall be binding on the 
District and the Contractor.  The Project Manager or the District's Inspector may direct the 
Contractor to perform Changes provided that each such Change does not result in an increase of 
more than $500.00 to the Contract Price and no adjustment of the Contract Time.  The 
Contractor shall carry out such orders promptly. 

9.10 Unauthorized Changes  
Any Work beyond the lines and grades shown on the Contract Documents, or any extra Work 
performed or provided by the Contractor without notice to the Architect and the District's 
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Inspector in the manner and within the time set forth in Articles 9.2 or 9.6 shall be considered 
unauthorized and at the sole expense of the Contractor.  Work so done will not be measured or 
paid for, no extension to the Contract Time will be granted on account thereof and any such 
Work may be ordered removed at the Contractor's sole cost and expense.  The failure of the 
District to direct or order removal of such Work shall not constitute acceptance or approval of 
such Work nor relieve the Contractor from any liability on account thereof. 

ARTICLE 10:  SEPARATE CONTRACTORS 
10.1 District's Right to Award Separate Contracts 

The District reserves the right to perform construction or operations related to the Project with 
the District's own forces or to award separate contracts in connection with other portions of the 
Project or other construction or operations at or about the Site.   If the Contractor claims that 
delay or additional cost is involved because of such action by the District, the Contractor shall 
seek an adjustment to the Contract Price or the Contract Time as provided for in the Contract 
Documents.  Failure of the Contractor to request such an adjustment of the Contract Time or the 
Contract Price in strict conformity with the provisions of the Contract Documents applicable 
thereto shall be deemed a waiver of the same. 

10.2 District's Coordination of Separate Contractors 
The District shall provide for coordination of the activities of the District's own forces and of 
each separate contractor with the Work of the Contractor, who shall cooperate with them.  The 
Contractor shall participate with other separate contractors and the District in reviewing their 
respective Construction Schedules when directed to do so.  The Contractor shall make any 
revisions to the Approved Construction Schedule for the Work hereunder deemed necessary 
after a joint review and mutual agreement.  The Construction Schedules shall then constitute the 
Construction Schedules to be used by the Contractor, separate contractors and the District until 
subsequently revised. 

10.3 Mutual Responsibility 
The Contractor shall afford the District and separate contractors reasonable opportunity for 
storage of their materials and equipment and performance of their activities at the Site and shall 
connect and coordinate the Contractor's Work, construction and operations with theirs as 
required by the Contract Documents. 

10.4 Discrepancies or Defects 
If part of the Contractor's Work depends for proper execution or results upon construction or 
operations by the District or a separate contractor, the Contractor shall, prior to proceeding with 
that portion of the Work, promptly report to the Project Manager any apparent discrepancies or 
defects in such other construction that would render it unsuitable for such proper execution and 
results.  Failure of the Contractor to so report shall constitute an acknowledgment that the 
District's or separate contractors' completed or partially completed construction is fit and proper 
to receive the Contractor's Work, except as to defects not then discoverable by the Contractor's 
reasonable diligence.  
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ARTICLE 11: TESTS AND INSPECTIONS  
11.1 Tests; Inspections; Observations 

11.1.1 Contractor's Notice   
If the Contract Documents, laws, ordinances or any public authority with jurisdiction 
over the Work requires the Work, or any portion thereof, to be specially tested, 
inspected or approved, the Contractor shall give the Project Manger written notice of the 
readiness of such Work for observation, testing or inspection at least two (2) working 
days prior to the time for the conducting of such test, inspection or observation.  If 
inspection, testing or observation is by authority other than the District, the Contractor 
shall inform the District's Inspector and the Project Manager not less than two (2) 
working days prior to the date fixed for such inspection, test or observation.  The 
Contractor shall not cover up any portion of the Work subject to tests, inspections or 
observations prior to the completion and satisfaction of the requirements of such test, 
inspection or observation.  In the event that any portion of the Work subject to tests, 
inspection or approval shall be covered up by Contractor prior to completion and 
satisfaction of the requirements of such tests, inspection or approval, Contractor shall be 
responsible for the uncovering of such portion of the Work as is necessary for 
performing such tests, inspection or approval without adjustment of the Contract Price 
or the Contract Time on account thereof. 
 

11.1.2 Cost of Tests and Inspections 
Costs for tests and inspection of materials shall be paid by the District as provided for 
herein. Within twenty (20) days after the establishment of the Approved Construction 
Schedule pursuant to Article 7.3 hereof, the District shall submit to the Contractor a 
written list of the portions of the Work subject to special tests or inspections to be paid 
for by the District along with the number of hours or costs of testing or inspection 
allocated for each such portion of the Work.  Should any act, omission or other conduct 
of the Contractor, any of its Subcontractors, of any tier, or Material Suppliers cause the 
number of hours or the costs of such tests or inspections to exceed that set forth in the 
District's list submitted pursuant to the foregoing, the Contractor shall be solely 
responsible for all such excess costs and the District may deduct such amount from any 
portion of the Contract Price then or thereafter due the Contractor.  The District will pay 
for all tests and inspections provided that, in addition to the cost to be paid by the 
Contractor previously set forth in this Article, the Contractor shall pay for all tests and 
inspections under any of the following conditions:  (i) when such costs are stipulated in 
the provisions of the Contract Documents to be borne by the Contractor; (ii) when a 
material is tested or inspected and fails to meet the requirements of the Specifications 
and/or Drawings; or (iii) when the source of the material is changed after the original 
test or inspection has been made or approved. 

11.1.3 Testing/Inspection Laboratory  
The District shall select duly qualified person(s) or testing laboratory(ies) to conduct the 
tests and inspections to be paid for by the District and required by the Contract 
Documents.  All such tests and inspections shall be in conformity with the latest adopted 
Title 24 of the California Code of Regulations.  Where inspection or testing is to be 
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conducted by an independent laboratory or testing agency, materials or samples thereof 
shall be selected by the laboratory, testing agency, the District's Inspector, the Project 
Manager or the Architect and not by the Contractor. 

11.1.4 Additional Tests, Inspections and Approvals  
If the Architect, the Project Manager, the District's Inspector or public authorities having 
jurisdiction over the Work determine that portions of the Work require additional 
testing, inspection or approval, the Project Manager shall instruct the Contractor to make 
arrangements for such additional testing, inspection or approval by an entity acceptable 
to the District, and the Contractor shall give timely notice to the Project Manager of 
when and where tests and inspections are to be made so the District's Inspector and the 
Architect may observe such procedures.  The District shall bear the costs of such 
additional tests, inspections or approvals, except to the extent that such additional tests, 
inspections or approvals reveal any failure of the Work to comply with the requirements 
of the Contract Documents, in which case the Contractor shall bear all costs made 
necessary by such failures, including without limitation, the costs of corrections, repeat 
tests, inspections or approvals and the costs of the Architect's services or its consultants 
in connection therewith.  Where required DSA testing of the work identifies a failure 
rate of ten percent (10%) or greater for any system, scope of work, installation or 
subtrade that has been specifically targeted, District may, at its sole discretion, order that 
all such similar systems, installations, scopes of work or subtrade work used in 
connection with the Project be tested, and the cost to test all such work shall be paid by 
the Contractor. 

11.2 Delivery of Certificates  
Required certificates of testing, inspection or approval shall, unless otherwise required by the 
Contract Documents, be secured by the Contractor and promptly delivered to the Architect.  If a 
material is not required to be tested, the Architect, Inspector or the District may require 
Contractor to furnish a certificate bearing the official and legal signature of the supplier with 
each delivery of such material, which certificate shall state that the material complies with the 
Specifications. 

11.3 Timeliness of Tests, Inspections and Approvals  
Tests or inspections required and conducted pursuant to the Contract Documents shall be made 
or arranged by Contractor to avoid delay in the progress of the Work. 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK  
12.1 Inspection of the Work 

12.1.1 Access to the Work 
All Work and all materials and equipment forming a part of the Work or incorporated 
into the Work are subject to inspection by the District, the Project Manager, the 
Architect and the District's Inspector for conformity with the Contract Documents.  The 
Contractor shall, at its cost and without adjustment to the Contract Price or the Contract 
Time, furnish any facilities necessary for sufficient and safe access to the Work for 
purposes of inspection by the District, the Project Manager, the Architect, the District's 
Inspector, DSA or any other public or quasi-public authority with jurisdiction over the 
Work or any portion thereof. 
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12.1.2 Limitations Upon Inspections 
Inspections, tests, measurements, or other acts of the Architect and the District's 
Inspector hereunder are for the sole purpose of assisting them in determining that the 
Work, materials, equipment, progress of the Work, and quantities generally comply and 
conform with the requirements of the Contract Documents.  These acts or functions shall 
not relieve the Contractor from performing the Work in full compliance with the 
Contract Documents.  No inspection by the Architect or the District's Inspector shall 
constitute or imply acceptance of Work inspected.  Inspection of the Work hereunder is 
in addition to, and not in lieu of, any other testing, inspections or approvals of the Work 
required under the Contract Documents. 

12.2 Uncovering of Work 
If any portion of the Work is covered contrary to the request of the Architect, the District's 
Inspector, the Project Manager or the requirements of the Contract Documents, it must be 
uncovered by the Contractor for observation by such District representative and be replaced by 
the Contractor without adjustment of the Contract Time or the Contract Price. 

12.3 Rejection of Work 
Prior to the District's Final Acceptance of the Work, any Work or materials or equipment 
forming a part of the Work or incorporated into the Work which is defective or not in 
conformity with the Contract Documents may be rejected by the District, the Project Manager, 
the Architect or the District's Inspector and the Contractor shall correct such rejected Work 
without any adjustment to the Contract Price or the Contract Time, even if the Work, materials 
or equipment have been previously inspected by the Architect or the District's Inspector or even 
if they failed to observe the defective or non-conforming Work, materials or equipment. 

12.4 Correction of Work 
The Contractor shall promptly correct any portion of the Work rejected by the District, the 
Project Manager, the Architect or the District's Inspector for failing to conform to the 
requirements of the Contract Documents, or which is determined by them to be defective, 
whether observed before or after Substantial Completion and whether or not fabricated, 
installed or completed.  The Contractor shall bear all costs of correcting such rejected Work, 
including additional testing and inspections and compensation for the Architect's or Inspector’s 
services and expenses made necessary thereby.  The Contractor shall bear all costs of correcting 
destroyed or damaged construction, whether completed or partially completed, of the District or 
separate contractors, caused by the Contractor's correction or removal of Work which is not in 
accordance with the requirements of the Contract Documents, or which is defective. 

12.5 Removal of Non-Conforming or Defective Work 
The Contractor shall, at its sole cost and expense, remove from the Site all portions of the Work 
which are defective or are not in accordance with the requirements of the Contract Documents 
which are neither corrected by the Contractor nor accepted by the District. 

12.6 Failure of Contractor to Correct Work 
If the Contractor fails to commence to correct defective or non-conforming Work within three 
(3) days of notice of such condition and promptly thereafter complete the same within a 
reasonable time, the District may correct it in accordance with the Contract Documents.  If the 
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Contractor does not so proceed, the District may remove it and store the salvable materials or 
equipment at the Contractor's expense.  If the Contractor does not pay costs of such removal and 
storage after written notice, the District may sell such materials or equipment at auction or at 
private sale and shall account for the proceeds thereof, after deducting costs and damages that 
should have been borne by the Contractor, including without limitation compensation for the 
Architect's and Inspector’s services, attorneys fees and other expenses made necessary thereby.  
If such proceeds of sale do not cover costs which the Contractor should have borne, the 
Contract Price shall be reduced by the deficiency.  If payments of the Contract Price then or 
thereafter due the Contractor are not sufficient to cover such amount, the Contractor and the 
Surety shall promptly pay the difference to the District. 

12.7 Acceptance of Defective or Non-Conforming Work 
The District may, in its sole and exclusive discretion, elect to accept Work which is defective or 
which is not in accordance with the requirements of the Contract Documents, instead of 
requiring its removal and correction, in which case the Contract Price shall be reduced as 
appropriate and equitable. 

 
ARTICLE 13: WARRANTIES  
13.1 Workmanship and Materials 

The Contractor warrants to the District that all materials and equipment furnished under the 
Contract Documents shall be new, of good quality and of the most suitable grade and quality for 
the purpose intended, unless otherwise specified in the Contract Documents.  All Work shall be 
of good quality, free from faults and defects and in conformity with the requirements of the 
Contract Documents.  If required by the District, the Contractor shall furnish satisfactory 
evidence as to the kind and quality of materials and equipment incorporated into the Work.  
Any Work, or portion thereof not conforming to these requirements, including substitutions or 
alternatives not properly approved in accordance with the Contract Documents may be deemed 
defective.  Where there is an approved substitution of, or alternative to, material or equipment 
specified in the Contract Documents, the Contractor warrants to the District that such 
installation, construction, material, or equipment will equally perform the function and have the 
quality of the originally specified material or equipment.  The Contractor expressly warrants the 
merchantability, the fitness for use, and quality of all substitute or alternative items in addition 
to any warranty given by the manufacturer or supplier of such item. 

13.2 Warranty Work   
If, within one year after the date of Final Acceptance, or such other time frame set forth 
elsewhere in the Contract Documents, any of the Work is found to be defective or not in 
accordance with the requirements of the Contract Documents, or otherwise contrary to the 
warranties contained in the Contract Documents, the Contractor shall commence all necessary 
corrective action not more than seven (7) days after receipt of a written notice from the District 
to do so, and to thereafter diligently complete the same.  In the event that Contractor shall fail or 
refuse to commence correction of any such item within said seven (7) day period or to diligently 
prosecute such corrective actions to completion, the District may, without further notice to 
Contractor, cause such corrective Work to be performed and completed.  In such event, 
Contractor and Contractor's Performance Bond Surety shall be responsible for all costs in 
connection with such corrective Work, including without limitation, general administrative 
overhead costs of the District in securing and overseeing such corrective Work.  Nothing 
contained herein shall be construed to establish a period of limitation with respect to any 
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obligation of the Contractor under the Contract Documents.  The obligations of the Contractor 
hereunder shall be in addition to, and not in lieu of, any other obligations imposed by any 
special guarantee or warranty required by the Contract Documents, guarantees or warranties 
provided by any manufacturer of any item or equipment forming a part of, or incorporated into 
the Work, or otherwise recognized, prescribed or imposed by law.  Neither the District's Final 
Acceptance, the making of Final Payment, any provision in Contract Documents, nor the use or 
occupancy of the Work, in whole or in part, by District shall constitute acceptance of Work not 
in accordance with the Contract Documents nor relieve the Contractor or the Contractor's 
Performance Bond Surety from liability with respect to any warranties or responsibility for 
faulty or defective Work or materials, equipment and workmanship incorporated therein. 

13.3 Guarantee 
Upon completion of the Work, Contractor shall execute and deliver to the District the form of 
Guarantee included within the Contract Documents.  The Contractor's execution and delivery of 
the form of Guarantee is an express condition precedent to any obligation of the District to 
disburse the Final Payment to the Contractor. 

13.4 Survival of Warranties 
The provisions of this Article 13 shall survive the Contractor's completion of Work under the 
Contract Documents, the District's Final Acceptance or the termination of the Contract. 

 
ARTICLE 14 : SUSPENSION OF WORK  
14.1 District's Right to Suspend Work  

The District may, without cause and without invalidating or terminating the Contract, order the 
Contractor, in writing, to suspend, delay or interrupt the Work in whole or in part for such 
period of time as the District may determine.  The Contractor shall resume and complete the 
Work suspended by the District in accordance with the District's directive, whether issued at the 
time of the directive suspending the Work or subsequent thereto. 

14.2 Adjustments to Contract Price and Contract Time 
If the District orders a suspension of the Work, an adjustment shall be made to the Contract 
Price for increases in the direct cost of performance of the Work of the Contract Documents 
actually caused by suspension, delay or interruption ordered by the District; provided however 
that no adjustment of the Contract Price shall be made to the extent:  (i) that performance is, 
was or would have been so suspended, delayed or interrupted by another cause for which the 
Contractor is responsible under the Contract Documents; or (ii) that an equitable adjustment is 
made or denied under another provision of the Contract Documents.  Any such adjustment of 
the Contract Price shall not include any adjustment to increase the Contractor's overhead, 
general administrative costs or profit, all of which will remain as reflected in the Cost 
Breakdown submitted by the Contractor pursuant to the Contract Documents.  In the event of 
the District's suspension of the Work, the Contract Time shall be equitably adjusted.   
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ARTICLE 15: TERMINATION  
15.1 Termination for Cause 

15.1.1 District's Right to Terminate 
The District may terminate the Contract upon the occurrence of any one or more of the 
following events of the Contractor's default:  (i) if the Contractor refuses or fails to 
prosecute the Work with diligence as will ensure Substantial Completion of the Work 
within the Contract Time, or if the Contractor fails to substantially Complete the Work 
within the Contract Time; (ii) if the Contractor becomes bankrupt or insolvent, or makes 
a general assignment for the benefit of creditors, or if the Contractor or a third party files 
a petition to reorganize or for protection under any bankruptcy or similar laws, or if a 
trustee or receiver is appointed for the Contractor or for any of the Contractor's property 
on account of the Contractor's insolvency, and the Contractor or its successor in interest 
does not provide adequate assurance of future performance in accordance with the 
Contract Documents within 10 days of receipt of a request for such assurance from the 
District; (iii) if the Contractor repeatedly fails to supply sufficient skilled workmen or 
suitable materials or equipment; (iv) if the Contractor repeatedly fails to make prompt 
payments to any Subcontractor, of any tier, or Material Suppliers or others for labor, 
materials or equipment; (v) if the Contractor disregards laws, ordinances, rules, codes, 
regulations, orders applicable to the Work or similar requirements of any public entity 
having jurisdiction over the Work; (iv) if the Contractor disregards proper directives of 
the Architect, the District's Inspector or District under the Contract Documents; (vii) if 
the Contractor performs Work which deviates from the Contract Documents and 
neglects or refuses to correct such Work; or (viii) if the Contractor otherwise violates in 
any material way any provisions or requirements of the Contract Documents.  Once the 
District determines that sufficient cause exists to justify the action, the District may 
terminate the Contract without prejudice to any other right or remedy the District may 
have, after giving the Contractor and the Surety at least seven (7) days advance written 
notice of the effective date of termination.  The District shall have the sole discretion to 
permit the Contractor to remedy the cause for the termination without waiving the 
District's right to terminate the Contract, or otherwise waiving, restricting or limiting any 
other right or remedy of the District under the Contract Documents or at law.  

15.1.2 District's Rights Upon Termination 
In the event that the Contract is terminated pursuant to this Article 15.1, the District may 
take over the Work and prosecute it to completion, by contract or otherwise, and may 
exclude the Contractor from the site.  The District may take possession of the Work and 
of all of the Contractor's tools, appliances, construction equipment, machinery, 
materials, and plant which may be on the site of the Work, and use the same to the full 
extent they could be used by the Contractor without liability to the Contractor.  In 
exercising the District's right to prosecute the completion of the Work, the District may 
also take possession of all materials and equipment stored at the site of the Work or for 
which the District has paid the Contractor but which are stored elsewhere, and finish the 
Work as the District deems expedient.  In exercising the District's right to prosecute the 
completion of the Work, the District shall have the right to exercise its sole discretion as 
to the manner, methods, and reasonableness of the costs of completing the Work and the 
District shall not be required to obtain the lowest figure for completion of the Work.  In 
the event that the District takes bids for remedial Work or completion of the Work, the 
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Contractor shall not be eligible for the award of such contract(s). 

15.1.3 Completion by the Surety 
In the event that the Contract is terminated pursuant to this Article 15.1, the District may 
demand that the Surety take over and complete the Work.  The District may require that 
in so doing, the Surety not utilize the Contractor in performing and completing the 
Work. Upon the failure or refusal of the Surety to take over and begin completion of the 
Work within fifteen (15) days after demand therefor, the District may take over the 
Work and prosecute it to completion as provided for above.  Such remedy is in addition 
to, and not lieu of, other remedies available to District as provided by law or in equity. 

15.1.4 Assignment and Assumption of Subcontracts 
The District shall, in its sole and exclusive discretion, have the option of requiring any 
Subcontractor or Material Supplier to perform in accordance with its Subcontract or 
Purchase Order with the Contractor and assign the Subcontract or Purchase Order to the 
District or such other person or entity selected by the District to complete the Work. 

15.1.5 Costs of Completion 
In the event of termination under this Article 15.1, the Contractor shall not be entitled to 
receive any further payment of the Contract Price until the Work is completed.  If the 
unpaid balance of the Contract Price as of the date of termination exceeds the District's 
direct and indirect costs and expenses for completing the Work, including without 
limitation, attorneys' fees and compensation for additional professional and consultant 
services, such excess shall be used to pay the Contractor for the cost of the Work 
performed prior to the effective date of termination with a reasonable allowance for 
overhead and profit.  If the District's costs and expenses to complete the Work exceed 
the unpaid Contract Price, the Contractor and/or the Surety shall pay the difference to 
the District.  

15.1.6 Contractor Responsibility for Damages   
The Contractor and the Surety shall be liable for all damage sustained by the District 
resulting from, in any manner, the termination of Contract under this Article 15.1, 
including without limitation, attorneys' fees, and for all costs necessary for repair and 
completion of the Work over and beyond the Contract Price. 

15.1.7 Conversion to Termination for Convenience 
In the event the Contract is terminated under this Article 15.1, and it is determined, for 
any reason, that the Contractor was not in default under the provisions hereof, the 
termination shall be deemed a Termination for Convenience of the District and 
thereupon, the rights and obligations of the District and the Contractor shall be 
determined in accordance with Article 15.2 hereof. 

15.1.8 District's Rights Cumulative 
In the event the Contract is terminated pursuant to this Article 15.1, the termination shall 
not affect or limit any rights or remedies of the District against the Contractor or the 
Surety.  The rights and remedies of the District under this Article 15.1 are in addition to, 
and not in lieu of, any other rights and remedies provided by law or otherwise under the 
Contract Documents.  Any retention or payment of monies to the Contractor by the 
District shall not be deemed to release the Contractor or the Surety from any liability 
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hereunder. 

15.2 Termination for Convenience of the District 
The District may at any time, in its sole and exclusive discretion, by written notice to the 
Contractor, terminate the Contract in whole or in part when it is in the interest of, or for the 
convenience of, the District.  In such case, the Contractor shall be entitled to payment for:  (i) 
Work actually performed and in place as of the effective date of such termination for 
convenience of the District, with a reasonable allowance for profit and overhead on such Work, 
and (ii) reasonable termination expenses for reasonable protection of Work in place and suitable 
storage and protection of materials and equipment delivered to the site of the Work but not yet 
incorporated into the Work, provided that such payments exclusive of termination expenses 
shall not exceed the total Contract Price as reduced by payments previously made to the 
Contractor and as further reduced by the value of the Work as not yet completed.  The 
Contractor shall not be entitled to profit and overhead on Work which was not performed as of 
the effective date of the termination for convenience of the District.  The District may, in its 
sole discretion, elect to have subcontracts assigned pursuant to Article 15.1.4 above after 
exercising the right hereunder to terminate for the District’s convenience. 

 
ARTICLE 16: MISCELLANEOUS  
16.1 Governing Law 

This Contract shall be governed by and interpreted in accordance with the laws of the State of 
California. 

16.2 Successors and Assigns 
Except as otherwise expressly provided in the Contract Documents, all terms, conditions and 
covenants of the Contract Documents shall be binding upon, and shall inure to the benefit of the 
District and the Contractor and their respective heirs, representatives, successors-in-interest and 
assigns. 

16.3 Cumulative Rights and Remedies; No Waiver  
Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to and not in lieu of or otherwise a limitation or restriction of 
duties, obligations, rights and remedies otherwise imposed or available by law.  No action or 
failure to act by the District shall constitute a waiver of a right or remedy afforded it under the 
Contract Documents or at law nor shall such an action or failure to act constitute approval of or 
acquiescence in a breach hereunder, except as may be specifically agreed in writing. 

16.4 Severability 
In the event any provision of the Contract Documents shall be deemed illegal, invalid, 
unenforceable and/or void, by a court or any other governmental agency of competent 
jurisdiction, such provision shall be deemed to be severed and deleted from the Contract 
Documents, but all remaining provisions hereof, shall in all other respects, continue in full force 
and effect. 

16.5 No Assignment by Contractor  
The Contractor shall not sublet or assign the Contract, or any portion thereof, or any monies due 
thereunder, without the express prior written consent and approval of the District, which 
approval may be withheld in the sole and exclusive discretion of the District.  The District's 
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approval to such assignment shall be upon such terms and conditions as determined by the 
District in its sole and exclusive discretion. 

16.6 Independent Contractor Status  
In performing its obligations under the Contract Documents, the Contractor is an independent 
contractor to the District and not an agent or employee of the District.  

16.7 Notices 
Except as otherwise expressly provided for in the Contract Documents, all notices which the 
District or the Contractor may be required, or may desire, to serve on the other, shall be 
effective only if delivered by personal delivery or by postage prepaid, First Class Certified 
Return Receipt Requested United States Mail, addressed to the District or the Contractor at their 
respective address set forth in the Contract Documents, or such other address(es) as either the 
District or the Contractor may designate from time to time by written notice to the other in 
conformity with the provisions hereof.  In the event of personal delivery, such notices shall be 
deemed effective upon delivery, provided that such personal delivery requires a signed receipt 
by the recipient acknowledging delivery of the same.  In the event of mailed notices, such notice 
shall be deemed effective on the third working day after deposit in the mail. 

16.8 Disputes; Continuation of Work 
Notwithstanding any claim, dispute or other disagreement between the District and the 
Contractor regarding performance under the Contract Documents, the scope of Work 
thereunder, or any other matter arising out of or related to, in any manner, the Contract 
Documents, the Contractor shall proceed diligently with performance of the Work in accordance 
with the District's written direction, pending any final determination or decision regarding any 
such claim, dispute or disagreement.  

16.9 Dispute Resolution; Claims Under $375,000.00 
Claims between the District and the Contractor of $375,000.00 or less shall be resolved in 
accordance with the procedures established in Part 3, Chapter 1, Article 1.5 of the California 
Public Contract Code, §§20104 et seq.; provided however that California Public Contract Code 
§20104.2(a) shall not supersede the requirements of the Contract Documents with respect to the 
Contractor's notification to the District of such claim or extend the time for the giving of such 
notice as provided in the Contract Documents.  The term "claims" as used herein shall be as 
defined in California Public Contract Code §20104(b)(2).  

16.10 Attorneys Fees 
Except as expressly provided for in the Contract Documents, or authorized by law, neither the 
District nor the Contractor shall recover from the other any attorneys fees or other costs 
associated with or arising out of any legal, administrative or other proceedings filed or instituted 
in connection with or arising out of the Contract Documents or the performance of either the 
District or the Contractor thereunder. 

16.11 Marginal Headings; Interpretation   
The titles of the various Articles of these General Conditions and elsewhere in the Contract 
Documents are used for convenience of reference only and are not intended to, and shall in no 
way, enlarge or diminish the rights or obligations of the District or the Contractor and shall have 
no effect upon the construction or interpretation of the Contract Documents.  The Contract 
Documents shall be construed as a whole in accordance with their fair meaning and not strictly 
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for or against the District or the Contractor. 

16.12 Provisions Required by Law Deemed Inserted  
Each and every provision of law and clause required by law to be inserted in the Contract 
Documents is deemed to be inserted herein and the Contract Documents shall be read and 
enforced as though such provision or clause are included herein, and if through mistake, or 
otherwise, any such provision or clause is not inserted or if not correctly inserted, then upon 
application of either party, the Contract Documents shall forthwith be physically amended to 
make such insertion or correction. 

16.13 Entire Agreement 
The Contract Documents contain the entire agreement and understanding between the District 
and the Contractor concerning the subject matter hereof, and supersedes and replaces all prior 
negotiations, proposed agreements or amendments, whether written or oral.  No amendment or 
modification to any provision of the Contract Documents shall be effective or enforceable 
except by an agreement in writing executed by the District and the Contractor.  

 
[End of Section] 
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SPECIAL CONDITIONS  
Section 00800 

 
 
1.01 Contract Time 

A. Substantial Completion of the Work. The Work shall commence on the Start 
Date listed on the Notice to Proceed issued by the District to the Contractor and 
shall be completed (Substantial Completion) within One hundred and fifty (150) 
consecutive calendar days from and after the date stated in the Notice to Proceed 
(Reference Article 7 of the General Conditions), per the alternate chosen for bid 
award. 

 
B. Interim Milestone Completion Dates.  Notwithstanding any provision of the 

Contract Documents to the contrary, Contractor shall sequence and coordinate the 
work so that portions of the work are completed as required by the Work Segment 
Plan in accordance with the following interim start and completion dates: 
No interim milestones on this project. 

 
1.02 Liquidated Damages 

A. Delayed Substantial Completion of the Work.  Pursuant to Article 7 of the 
General Conditions, the Contractor shall be subject to the assessment and 
withholding of Liquidated Damages for failure to achieve Substantial Completion 
of the Work within the Contract Time as indicated in item 1.01.A, above. 
Liquidated Damages shall be at the rate of Five Hundred Dollars ($500) per 
calendar day until Substantial Completion of the Work is achieved.   

 
B. Delayed Completion of Interim Milestones.  - N/A 
 
C. Delayed Final Completion of the Work.  Pursuant to Article 7 of the General 

Conditions, the Contractor shall be subject to the assessment and withholding of 
Liquidated Damages for failure to achieve Final Completion of the Work in 
accordance with the Contract Documents.  Liquidated Damages shall be at the rate 
of Five Hundred Dollars ($500) per Calendar day until Final Completion of the 
Work is achieved 

 
D. Delayed Submittals.  The per day assessment of Liquidated Damages for 

Contractor’s delayed submission of Submittals pursuant to Article 4.8.2.1 of the 
General Conditions is One Hundred Dollars ($100) per calendar day per Submittal 
until the required Submittal is submitted. 

 
E. Cumulative Assessment of Liquidated Damages.  If the Contractor fails to timely 

delivery the Submittals, fails to achieve Final Completion of the Work Segments 
as set forth herein, or fails to achieve Substantial or Final Completion of the Work, 
the Contractor shall be subject to assessment and withholding of Liquidated 
Damages in the amounts set forth above for each such portion of the Work which 
is not timely delivered or completed within the time allocated for each portion of 
the Work. 

 
F. Contractor Liquidated Damages.   – N/A 
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1.03 Insurance  

A. Insurance Provided By Contractor.  Pursuant to Article 6 of the General 
Conditions, the Contractor shall provide and maintain the following insurance 
coverage amounts as set forth below: 

 
1. Workers Compensation Insurance 

In accordance with limits established by law. 
 
2. Employers Liability Insurance $1,000,000 
 
3. Commercial General Liability Insurance 

Per Occurrence $2,000,000 
Aggregate $5,000,000 

  
4. Automobile Liability Insurance $1,000,000 
 
5. Builders Risk Insurance 

In an amount equal to 110% of the original Contract Price. 
 

6. Excess Products and Completed Operations $2,000,000  
 

B. Insurance Provided by Subcontractors. 
Pursuant to Article 6 of the General Conditions, all Subcontractors and Sub-
Subcontractors shall provide and maintain the following insurance coverages, with 
minimum coverage amounts as set forth below: 

 
1. Workers Compensation Insurance 

In accordance with limits established by law. 
 
2. Employers Liability Insurance  $1,000,000 
 
3. Commercial General Liability Insurance 

Per Occurrence $1,000,000 
Aggregate $2,000,000 

 
4. Automobile Liability   

Bodily Injury/Property Damage Per Occurrence $1,000,000 
 
 
1.04 Drawings and Specifications. 

The number of sets of the Drawings and Specifications, which the District will provide to 
the awarded Contractor, pursuant to Article 2.1.2 of the General Conditions, is one (1) set 
of reproducible specifications with plans. 

 
1.05 Number of Contract Documents. 

The number of executed copies of the Agreement is two (2); the number of Performance 
Bonds and Payment Bonds required is one (1). 
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1.06 Security.  

In addition to the security requirements set forth elsewhere in the Contract Documents, the 
Contractor must adhere to the following: 
A. Locked Door Policy.  No building, room or site gate shall be left unsecured for any 

period of time when not occupied by the Contractor and/or after the Contractor’s 
daily work hours. 

 
1.07 Working Hours. 

The working hours for this Contract shall be 7:00 a.m. to 7:00 p.m. Monday through 
Friday. Off-hours, Weekends and Holidays will require written notification to and 
approval from the District.   
 
Outside work hours are coordinated with the standard construction hours per the Ordinance 
set by the City of Ventura, CA.  Contractor is expected to work weekends and holidays, as 
necessary, to complete the work within the specified time of completion without any 
additional cost to the District.  At the District’s request, Contractor shall modify the 
working hours for the Contract without adjustment of the Contract Time or Contract Price.  
(Reference General Conditions Article 7.2.1) 

 
1.08 Temporary Electric Power. 

Provide temporary electric power as necessary for execution of work. The Contractor will 
arrange distribution service point for electric power with the College Director of Facilities, 
Maintenance & Operations. Contractor shall provide meters, necessary wiring, switches, 
receptacles, etc., and make connections to distribution points. Contractor is to pay all costs 
for temporary electric power. 
 

1.09 Temporary Lighting. 
Provide lighting and outlets in temporary structures and wherever necessary for proper 
performance and inspection of work. If operations are performed during hours of 
darkness and whenever District deems natural lighting insufficient, provide adequate 
floodlights, clusters, and spot illumination, as required to facilitate reading of drawings 
and specifications. Make arrangements with subcontractors for electric services and 
lighting as necessary in performance of their work. Contractor is to pay for all temporary 
lighting. 
 

1.10 Temporary Heat and Ventilation. 
1.10.1 Provide heat, fuel and services to protect the work against injury from dampness            

and cold until final acceptance of all work of the contract. 
 
1.10.2 When the new HVAC system is used for temporary heat and ventilation, comply 

with air quality requirements of ASHRAE 62, and the following: 
 

1) Temporary Filters for Air Systems: Provide temporary filters in air 
conditioning and ventilating systems to prevent dust and fumes from 
contaminating the new ductwork and equipment. Use commercial viscous-
coated throw away filters, or equal, having efficiency of not less than 60 
percent. 
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2) At completion, inspect the entire system for dirt and debris. Clean 

equipment, ducts and plenums that are soiled, at no cost to the District. 
 

1.10.3 Before casework is delivered to the building, for not less than 5 days prior to 
installing wood finishes, and throughout placing of this finish and other finish 
operations such as painting and laying of resilient floor covering, sufficient heat 
to maintain building temperature at 65 degrees F. 
 

1.10.4 Operate HVAC system over a weekend as directed, for not less than 48 hours to 
purge VOC and other contaminates from the building. 

 
1.11 Temporary Telephone and Fax Service. 

Provide maintain and pay for duration of work, for temporary telephone and fax service 
including installation, maintenance and removal for construction needs. 

 
1.12 Temporary Water Services. 

1.12.1 The District will provide and pay for water at existing mains as shown on the 
drawings. The Contractor shall provide meter and service lines to site. Temporary 
service lines shall be installed and removed by the Contractor, who shall pay all 
charges for making the connections, running temporary lines, installing meter, 
removing same at the completion of the work, and disconnecting the services. 

 
1.12.2 An approved double check valve shall be furnished and installed by the 

Contractor at the connection to the main. 
 

1.12.3 All relocations required to clear work of others shall be performed when 
requested by the District. The District reserves the right to make connections to 
the temporary lines by themselves or by other contractors. In the event the 
contractor uses the water in a wasteful manner, the Contractor will be billed 
District’s cost for the wasted water. 

 
1.12.4 Drinking water shall be available in the Construction trailer. 

 
1.13  Temporary Gas. 

Provide temporary gas service as necessary for execution of work. Contractor shall 
connect gas service to new meter in an approved manner. Gas used and all other costs 
including installation, maintenance and removal of temporary meter shall be paid by the 
Contractor. 
 

1.14 Temporary Sanitary Facilities. 
Provide and maintain temporary toilet facilities for duration of operations. Properly 
proportion number of fixtures for the number of workers employed all in accordance with 
CAL OSHA requirements. Provide water tight and floored structures. Maintain in a clean 
and sanitary condition acceptable to District. 
 

1.15 Utility Costs for Subcontractors. 
Distribution of temporary utility services to subcontractors shall be Contractor’s 
responsibility. 
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1.16 Temporary Fire Protection and Safety Requirements. 

The Contractor shall take necessary precautions to guard against and eliminate fire 
hazards and to prevent damage to construction work, building materials, equipment, 
temporary field offices, storage sheds, and public and private property. The Contractor 
shall be responsible for providing, maintaining, and enforcing the following conditions 
and requirements during the entire construction period. 

   
1) Fire Inspection: The Contractor’s Superintendent shall inspect the entire 

project at least once each week to make certain that the conditions and 
requirements are being adhered to. 

 
2) Hose: The number of outlets, supply of hose, and proper hose size to 

protect the construction area shall be determined by the local Fire Marshal 
and provided by the Contractor. 

 
3) Fires: Employees shall not be allowed to start fires with gasoline or 

kerosene or other highly flammable materials. No open fires shall be 
allowed. 

 
4) Flammable Building Materials: Only a reasonable working supply of 

flammable building material shall be located inside of, or on the roof of, 
any storage facility. 

 
5) Combustible Waste Materials: Oil-soaked rags, papers, and other highly 

combustible materials must be stored in closed metal containers at all 
times, and shall be removed from the site at the close of each day’s work 
and more often where necessary, and placed in metal containers with tight 
hinged lids. 

 
6) Gasoline and other flammable or polluting liquids/materials shall not be 

poured into sewers, manholes, or traps, but shall be disposed of, together 
with flammable or waste material subject to spontaneous combustion, in a 
safe manner meeting all applicable laws and ordinances. Make appropriate 
arrangements for storing these materials outside of the building. 

 
7) Provide and maintain fire extinguishers during construction, conveniently 

located for proper protection, one fire extinguisher for each 5,000 square 
feet of floor area or less, but not less than four extinguishers. Fire 
extinguishers shall be ten-pound ABC type. Extinguishers shall meet 
approval of Underwriter’s Laboratory, and shall be inspected at regular 
intervals and recharged as necessary. 

 
1.17 Self -Propelled Construction Equipment 

All self-propelled construction equipment, except light service trucks, panels, pickups, 
station wagons, crawler type cranes, power shovels and draglines, whether moving alone 
or in combination, shall be equipped with a reverse signal alarm (hub-cap type). 

 
1.18. Temporary Offices (Construction Trailers). 
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1.18.1 Prior to starting work, provide and maintain for duration of operations, separate 
temporary office facilities as required for Contractor’s administration; likewise, all 
necessary sheds and facilities for proper storage of tools, materials, and equipment 
employed in performance of work. 

 
1.18.2 The office shall be conveniently located in area as directed by the District, 

substantially and neatly constructed, weather-tight, well lighted, and neatly painted 
inside and out. The office shall be heated and cooled. It shall have doors, which are 
separately keyed, and two or more windows on opposite sides. 

 
1.19 Temporary Office (Contractor’s Trailer). 

1.19.1 Prior to starting work, provide and maintain for duration of operations, temporary 
office facilities as required for Contractor's administration; likewise, all necessary 
sheds and facilities for proper storage of tools, materials, and equipment employed 
in performance of  work. 

 
1.19.2 The office shall be a separate structure. The location of the office trailer will be 

determined at the time of mobilization to be acceptable to the District.  The office 
structure shall be substantially and neatly constructed, weather-tight, well lighted, 
and neatly painted inside and out. The office shall be heated and cooled.  It shall 
have doors that are separately keyed and two or more windows on opposite sides. 

 
1.19.3 The facilities for Contractor's use shall be not less than described herein. The 

facilities shall  be of suitable size to accommodate the office, and shall be furnished 
with whatever facilities the Contractor needs. 

 
1.19.4 Costs of the field office and utilities, including cleaning service not less than once 

per week, shall be borne by the Contractor. 
 
1.20 Temporary Scaffolding, Stairs, and Hoists. 

Provide and maintain for duration of work, in accordance with CAL-OSHA and applicable 
laws and ordinances, all required temporary standing scaffolding, and temporary stairs, 
ladders, ramps,  runways and hoists for use of all trades, unless otherwise specified 
in Contract Documents. 

 
1.21 Temporary Guards, Barricades, and Lights. 

1.21.1 Provide construction canopies, barricades, fences, guards, railings, lights, and 
warning signs  necessary and required by law, and take necessary precautions 
required to avoid injury or damage to any and all persons and property. 

 
1.21.2 Provide and maintain protective fences and barricades as shown on drawings and 

as Contractor may deem necessary to protect construction yard, storage areas and 
work in place, subject to approval as to type and appearance. Hog wire fencing is 
not acceptable. Remove all temporary fences and barricades upon project 
completion.  

 
1.22 Protection of Work and Facilities. 

1.22.1 Protect all adjacent property, roads, streets, curbs, shrubbery, lawns, erosion control 
materials and planting during construction operations. All damaged material shall 
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be replaced and/or repaired at the expense of the Contractor.   
 

1.22.2 Upon completion deliver the entire work to the District in proper, whole and 
unblemished condition. Work outside of the immediate construction site shall be 
restored to a whole and unblemished condition immediately upon completion of 
that portion of the work. 

 
1) Parts of work in place that are subject to injury, because of operations being 

carried on adjacent thereto, shall be covered, boarded up, or substantially 
enclosed with adequate protection. 

 
2) The Contractor shall be responsible for preventing the overloading of any 

part of the facilities beyond their safe calculated carrying capacity by the 
placing of materials and/or equipment, tools, machinery, or any other items 
thereon. 

 
3) The District may provide such watchman services deemed necessary to 

protect the District's interest, but any protection so provided by the District 
shall not relieve the Contractor of the responsibility for the safety and 
condition of the work and material until the completion and acceptance 
thereof.  The Contractor shall employ such watchman services as he may 
deem necessary to properly protect and safeguard the work and material. 

 
1.23 Special Controls. 

1.23.1 Use of Powder-Driven Fasteners:  The use of powder set (cartridge type) anchors 
or lugs for attaching of any work is strictly prohibited on this project unless 
approved in writing by the District. 

 
1.23.2 Use of Explosives:  Blasting will not be permitted unless approved in writing by 

the District. 
 

1.23.3 Dust Control: Throughout the entire Contract period, effectively dust-palliate the 
working area, roads, and storage areas constructed under this Contract and involved 
portions of the site, except during such periods that other contractors may be 
performing work of separate contracts in these areas. Such application shall consist 
of intermittent watering and sprinkling of such frequency as will satisfactorily allay 
the dust during all hours that work is being performed. At no time shall water be 
allowed to pond or puddle.  Ponds and puddles shall be removed immediately and 
steps taken to remove or dry the mud resulting from the ponds or puddles.   

 
1.24 Water Control. 

Surface or subsurface water or other fluid shall not be permitted to accumulate in 
excavations or under the structures.  Should such conditions develop or be encountered, 
the water or other fluid shall be controlled and suitably disposed of by means of temporary 
pumps, piping, drainage lines and ditches, dams or other methods approved by the District. 

 
1.25. Project Identification. 

Provide and maintain one sign only on the property at location as directed by the F, M & 
O Director (DFMO).  Signboard shall contain information and be of size as detailed on the 
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drawings. Small direction signs may be installed if specifically approved by the DFMO. 
Signs by subcontractors and material suppliers will not be permitted. 

 
1.26 Contractor Vehicles on Campus. 

Contractor's vehicles shall be restricted to access routes established by the District.  Parking 
of Contractor's employees’ vehicles will be limited to areas as established by the District, 
not necessarily adjacent to the site. 

 
1.27 Removal of Temporary Construction. 

Remove temporary office facilities, toilets, storage sheds, fences, and other construction of 
temporary nature from site as soon as progress of work permits.  Recondition and restore 
portions of site occupied by same to a condition acceptable to District. 

 
1.28 Use of Facilities. 

The Contractor and subcontractor shall not, during hours of construction or at times when 
they are on site to perform work under the contract, use any of the campus facilities, 
including but not limited to, the restrooms, phones and roadways and the like without prior 
permission of the campus F, M & O Director. 

 
1.29 Damages. 

The Contractor shall be responsible to report and repair, at no additional cost to the District, 
any damage to College property caused by Contractor, Contractor’s employees, 
Subcontractors, material suppliers, or any other persons or entities, which are onsite as a 
result of the Contract and work there under.  Contractor shall notify the District Project 
Manager in writing within four (4) hours of the occurrence, and provide a description of 
the damage and the exact location.  The Contractor shall immediately contact the F, M & 
O Director, the Project Manager and IOR, and immediately repair the damage using 
materials of equal or superior grade to that which was damaged.  No backfilling or covering 
up of damage or repairs shall be performed by the Contractor until such time as the District 
representative has inspected the work and provided the Contractor with written approval 
to cover the work.  

  
1.30 Waste Management. 
 Contractor shall not use the campus dumpsters, or dispose of waste or any other items, on 
 Campus. 
 
1.31 State and College Regulations 

The Contractor and his Subcontractors shall comply with all District, City, County and 
State regulations regarding noise, dust, smoke, fire and safety rules, and shall keep the site 
and surrounding areas clean and free of debris. 

    
1.32 Drawings and Plans. 

The terms “drawings” and “plans” are used interchangeable in the Contract Documents and 
have the same meaning.  

 
1.33 Approval for Commencement of Work. 

The Contractor shall obtain approval from the Director of Facilities, Maintenance & 
Operations, before commencing work in any existing occupied area, or before working on 
existing piping, wiring, or equipment.  The Contractor shall indicate the particular area 
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where work will be in progress and the length of time any existing system will be out of 
service. This work is to be scheduled in such a manner so as not to disrupt present 
operations, where possible. If new construction requires interruption of present operations, 
the Contractor shall obtain approval from the parties named above, after providing them 
with specific information regarding areas, dates, hours of the day, and number of hours any 
interruption is expected to take place. All interruption of services shall be approved by the 
District, in writing, prior to such interruptions and at the sole discretion of the District. The 
Contractor shall perform such work on weekends, after regular working hours, or in 
incremental blocks of time as directed by the District, at no additional cost to the contract 
price. Work performed as herein described shall not be a basis for an extension to the 
contract time for completion of all work. 

 
1.34 Verify Existing Conditions. 

The Contractor shall verify, identify and locate all utilities (above and below grade, visible 
and concealed), and all conditions and dimensions of the Work as described in the Contract 
Documents,  prior to starting construction.  All Subcontractors shall verify at the Site all 
conditions and measurements related to their work. 

 
1.35 Scaling Dimensions from Drawings. 

In no case shall working dimensions be scaled from plans, sections, or details from the 
Working Drawings.  If no dimension is shown, the Contractor shall request in writing that 
the District provide clarification and dimensions.  

 
1.36 Similar Conditions. 

The intent is to provide a fully functional finished product, complete in every respect.  
Where a specific detail is not shown, the construction shall be similar to that indicated or 
noted for similar conditions and as necessary for a complete installation. References of 
notes and details to specific conditions and locations shall not limit their applicability. 
Materials for similar use shall be of the same type and manufacturer, unless otherwise 
indicated or specified as different. Any deviation must be approved in writing, by the 
District, prior to incorporation into the work. 

 
1.37 Handicap Access Regulations. 

The Contractor and all Subcontractors shall comply with Title 24, Disabled Access 
Regulations and ADA, Americans with Disabilities Act Regulations, whether or not 
specifically indicated on the Contract Documents. Where existing paths of travel are 
interrupted due to construction, barrier-free paths of travel shall be maintained by the 
Contractor, without adjustment to Contract Price or Contract Time. 

 
1.38 Items marked “N.I.C.” (Not in Contract). 

Items marked N.I.C. in the Drawings are not part of the Work. In most instances, they are 
included for coordination under this Contract of the Work with concurrent or future work 
outside this contract. However, the Contractor shall review all items marked N.I.C. and 
provide the District notice and deadline dates of when the items are needed onsite for 
coordination and incorporation into the project.  Failure by the Contractor to give notice to 
the District and to provide such notice in sufficient time so as to allow District to select, 
order and receive the items shall not be the basis for delay claims, time extensions, or 
increased cost to the contract price.  
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1.39 Coordination for all Trades. 
The Contractor shall be responsible for the proper location and size of openings for all 
trades, and shall coordinate all construction as indicated by the Contract Documents, 
including Shop Drawings reviewed by the District. 

 
1.40 Items Not Identified in Construction Documents. 

Any conditions or installations not identified in the Contract Documents and affecting the 
Work to be performed shall be brought to the attention of the District in order that cost and 
responsibility for any added work may be determined before work is undertaken. The 
Contractor’s notice to the District of such installations or conditions shall be in writing.  
Pending receipt of written direction  from the District, the Contractor shall not disturb or 
perform construction operations in any area affected by such installations or conditions. 

 
1.41 Vehicular Access and Parking. 

Construction, which might affect existing College vehicular access and parking, shall be 
scheduled during non-school hours. The Contractor shall immediately vacate any area if 
Contractor’s operations or activities curtail vehicular access to the campus or to parking. 
Fire Department vehicular access to and around the construction area shall be maintained 
at all times by the Contractor clear of obstruction. Contractor shall provide keys to all gates 
to local Fire Department and District representatives for gate access. 

 
1.42 Right of Access. 

The District, or its representative(s), shall be able at all times to enter the construction site 
and observe the work.  They shall have the right to reject defective materials and 
workmanship and to require appropriate corrections at the Contractor’s expense. The 
Contractor shall not be relieved of any responsibility under this contract to provide 
materials and equipment in accordance with the Contract Documents for failure by the 
District representatives to discover, or otherwise bring to the attention of the Contractor, 
any deficiencies with the work. 

 
1.43 Restoration of Existing Conditions. 

The Contractor shall restore all landscaping, paving, and grading to the original condition 
at all areas adjoining the construction sites. Prior to performing any work on the project, 
the Contractor shall, at his sole expense, locate and mark the locations of all components 
of the irrigation systems which will, or may be, affected by or interfere with work under 
the contract.  The Contractor shall  meet with the Facilities Planning & Construction 
Office/Director of Maintenance & Operations Office to develop a plan and schedule to 
expose and rework the irrigation system as necessary to maintain continuous uninterrupted 
functioning of the irrigation system.  In the event that irrigation lines, sprinklers, control 
wiring or the like are damaged, the Contractor shall notify the District Project 
Manager/Director of Maintenance & Operations Office representative within one (1) hour, 
and within four (4) hours of the occurrence provide a written description of the damage 
and its exact location. The Contractor shall immediately repair the damage using materials 
of equal or superior grade to that which was damaged. No backfilling or covering up of 
damage or repair shall be performed by the Contractor until such time as the Facilities 
Planning & Construction Office/Director of Maintenance & Operations Office 
representative has inspected the work and provided the Contractor with written approval 
to cover the work. 
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1.44 Municipal Laws and Regulations. 
The Contractor shall have full knowledge of, and at no additional cost to the contract 
comply with, all laws and regulations including, but not limited to, limitations on noise, 
hours of operation, hauling routes or limits on weight of equipment traveling on adjacent 
streets, and any other limitations which might affect the Contractor’s work and operations. 

 
1.45. Weekend Hours. 
 The contract time is expressed in calendar days. The Contractor may perform work, with 

prior notification as per Article 1.07 of the Special Conditions, on weekends or holidays, 
at his discretion. Should it be necessary for inspectors, District personnel, consultants, or 
Project Manager to visit the work site on weekends or holidays outside of the pre-arranged 
dates, additional cost if any, shall be reimbursed to the District by the Contractor.  The 
District, at its sole discretion, may direct certain portions of the work to be performed after 
hours, or on weekends or holidays, in order to minimize interruption to the academic 
operations of the College.  The Contractor shall reflect in his Progress Schedule all work, 
which may impact academic operations, and at Contractor’s sole expense, and as directed 
by the District, perform all work at times convenient to the District.  

 
1.46 Testing and Inspection Costs. 

1.46.1 All costs for testing and inspection shall be paid by the District. However, the 
Contractor shall be responsible for all costs incurred for re-testing that may be 
required due to failed tests Upon receipt from the Contractor of a Progress Schedule 
in accordance with the Contract Documents, the District shall provide a copy of the 
Progress Schedule to the Testing Laboratory and obtain from them a cost to perform 
all necessary inspections for the project based on the timeframes set forth in the 
Progress Schedule. The Contractor shall reimburse the District for quantities, which 
exceed the scheduled amounts of time. 

 
1.46.2 If the Contractor uses a fabricator or supplier subject to DSA inspection or 

documentation from beyond a 100 mile radius of the Project Site, costs above and 
beyond those for the same inspections and documentation were it to occur within a 
100 mile radius of the Project Site, including, but not limited to, out of state tests 
and inspections, per diem, travel, or the like, will be paid by the District and the 
District shall be reimbursed by the Contractor upon submittal by the District to the 
Contractor of the costs incurred.  

 
 
1.47 Needless Requests for Information. 

Any needless Request for Information (RFI) will be billed to the Contractor by the A/E 
team at the additional service rate contained in their respective contracts.  A needless RFI 
is any request for which an answer is in the plans or specifications, or Contract related 
correspondence, prior to the date of the RFI.  Needless punch list visits will be billed in the 
same way. 

 
 
1.48 E-mail Address. 

All parties shall have an Email address and be responsible for all correspondence 
distributed via E-Mail.  No Exceptions! 
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1.49 Service Charges. 
Electrical, water, telephone, and other utility charges will be billed to the contract at the 
same rate paid by the Ventura County Community College District (VCCCD).   

 
1.50   Material Substitutions. 

Any and all material specification substitutions must be submitted to the District for approval 
no later than seven (7) days prior to the bid due date.  Any substitutions submittal after that date 
will not be accepted or reviewed. 
 

1.51 Electronic Schedule Files. 
Pursuant to the requirements of the General Conditions under Article 7, the Contractor shall 
provide copies of project schedules submitted to the District on paper, including but not limited 
to, weekly, semi-monthly & monthly schedule updates, on compact discs, in the proper file 
format to function in the scheduling program provided by the Contractor to the District as 
required under Article 7 of the General Conditions. 

 
1.52  Changes to the Work for Contractor Convenience. 

Any changes to the Work resulting from a request by the Contractor to deviate from the 
approved Contract Documents or as a result of the Contractor not following the Contract 
Documents that requires additional architectural or engineering services, including but not 
limited to document submittal to the Division of State Architects (DSA), will be billed to the 
Contractor by the A/E team at the additional service rate contained in their respective contracts. 

 
1.53 Mark-ups on Changes to the Work. 

In the event of Changes to the Work, the mark-up for all general conditions, costs, overhead 
(including home and field office overhead), profit and bond, shall not exceed Twenty 
Percent (20%) of the direct actual costs of the performance of an additive Change, as 
determined in accordance with the provisions of Article 9.4 of the General Conditions.  
However, in the event that Contractor self-performs the entirety of the Change, the mark-
up for all general conditions, costs, overhead (including home and field office overhead), 
profit and bond, shall not exceed Fifteen Percent (15%) of the direct actual costs of the 
performance of an additive Change, as determined in accordance with the provisions of 
Article 9.4 of the General Conditions. In addition, the mark-up shall include the actual, 
direct cost of the bond for such Change, not to exceed Two Percent (2%) of the direct, 
actual costs of the performance of the Change. 
 
The foregoing limitation or mark-up shall apply regardless of the number of subcontractors, 
of any tier, performing any portion of such additive Change to the Work.  In the event that 
the Work of such additive Change is performed in part by a subcontractor, Contractor 
agrees to allocate at least Ten Percent (10%) to such subcontractor, with no more than Five 
Percent (5%) to be allocated to the Contractor.  In the event the Change is deductive, the 
District shall receive a credit equal to the value of the direct actual costs of the Work of the 
deductive Change plus Zero (0%) of such direct actual costs for all general conditions, 
overhead (including home and field office overhead), profit and bond. 

 
 
1.54 Allowances. 

The following allowances are in addition to the scope of the Work as defined in the 
Contract Documents and the Contractor shall add all Allowances to complete the work and 



Ventura County Community College District SPECIAL CONDITIONS 
Bid 537 Ventura College LRC Chiller Replacement  [205244v1]  Section 00800 
 Version 01-04-- Rev 11/15/04 
 Page 13 of 13 

 

shall include the total Allowances amount in the Bid Proposal Lump Sum Amount (Refer 
to Bid Proposal, Section 00210). 

 
List of Allowances 

 
Item Description Amount ($) 
1 No Allowance included in this project  [ENTER  
  AMOUNTS] 

Total Allowances  
 

The District may utilize the above allowances up to the total amount during the course of 
construction by issuing a Work Order(s) to the Contractor. A deductive Change Order will 
be issued at the completion of the Work to return the entire balance of the unused 
allowances to the District, without application of any mark-up. 
 
Upon incorporation of the Work described in each Work Order, the Contractor will be paid 
out of the Allowance fund as a line Item included in the Contractors payment application. 

 
1.55  Inclement Weather Days. 

Pursuant to Article 7.4.1 of the General Conditions, the number of Working Rain Days 
(including inclement weather) for this Contract is Thirty Five (35) days. 

 
1.56    District’s Project Manager. 

The District’s Project Manager at Ventura College is: 
Orlando De Leon, Director of Facilities, Maintenance & Operations,  
4900 Telegraph Road, Ventura, CA 93001, Phone: 805-289-6235. 
 
 

[End Of Section] 
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SECTION 00115  
 

BASIC CONTRACT REQUIREMENTS 
 
PART 1 GENERAL 
 
1.01  SUMMARY OF WORK 
 

A. This work includes the demolition and disposal of two chillers. This work includes the 
installation of new chillers & controls. Included, but not limited to, in the work are controls, 
piping, insulation, and electrical connections. All work shall conform to 2016 Title 24 
California Code of Regulations (CCR).  

 
1.02  SELECTIVE DEMOLITION 

 
A.  Coordinate demolition with all trades and protect areas not involved with the installation of the 

new equipment. Demolish and remove existing equipment only to the extent required for the 
new construction. Legally dispose of all demolished materials. Recycle to the greatest extent 
possible. 

 
B. RELATED SECTIONS 
 
 a.  02220 – Selective Demolition  .   

 
1.03  CUTTING AND PATCHING  
 

A. Promptly patch and repair holes and damaged surfaces caused to adjacent construction. 
Closely match texture and finish of existing adjacent surfaces. Extend final coat of paint to a    
logical stopping point such as door frame or wall corner. Employ qualified workers to perform 
cutting and patching. 

 
B.  Do not cut any structural member without prior notification to the Engineer. 

 
C. Substitution shall be approved by the Engineer prior to the construction of the change.  
 

1.04  INSPECTION  
 

A.  Contractor is responsible for scheduling inspection and maintaining permitted construction 
plans at the site. 

 

PART 2  PRODUCTS – NOT APPLICABLE 

PART 3  EXECUTION – NOT APPLICABLE 
 

END OF SECTION 00115 
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SECTION 01040 – PROJECT COORDINATION 
 
PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

 A. Coordination of Work of all trades. 

1.02 DESCRIPTION  

A. Coordinate scheduling, submittals, and work of the various sections of Specifications to assure 
efficient and orderly sequence of installation of construction elements, with provisions for 
accommodating items to be installed later. 

B. Coordinate sequence of work to accommodate Owner occupancy. 

1.03 MEETINGS 

A. Contractor shall hold coordination meetings and pre-installation conferences with personnel 
and sub-contractors to assure coordination of work. 

1.04 COORDINATION OF SUBMITTALS 
 

A. Schedule and coordinate submittals. 
 
B. Provide a complete list of submittals, indicating specified sections, sub-contractors, numbering 

system, etc.  
 
C. Coordinate work of various sections having independent responsibilities for installing, 

connecting to, and placing in service, such equipment. 
 
D. Coordinate requests for substitutions to assure compatibility of space, of operating elements, 

and effect on work of other sections. 
 
E. The first submittal shall be comprehensive and complete. Product specifics such as color, 

voltage, options, etc. shall be clearly marked. A copy of the submittal with review shall be kept 
on the jobsite.   

1.05 COORDINATION OF SPACE 

A. Coordinate use of project space and sequence of installation of mechanical and electrical work 
which is indicated diagrammatically on Drawings. Follow routings shown for pipes, ducts, and 
conduits as closely as practicable, with due allowance for available physical space; make runs 
parallel with lines of building. Utilize space efficiently to maximize accessibility for other 
installations, for maintenance, and for repairs. 

 
B. In finished areas except as otherwise shown conceal pipes, ducts, and wiring in the 

construction. Coordinate locations of fixtures and outlets with finish elements. 
 

1.07 COORDINATION OF CONTRACT CLOSEOUT 
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A. Coordinate completion and cleanup of work of separate sections in preparation for Substantial 

Completion. 
 
B. Coordinate correction of defective work and work not in accordance with Contract Documents, 

to minimize disruption of City’s activities. 
 
C. Assemble and coordinate closeout submittals.  
 

PART 2  PRODUCTS – NOT APPLICABLE 

PART 3  EXECUTION – NOT APPLICABLE 

END OF SECTION 01040 
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SECTION 01300  
 

SUBMITTALS AND MANUALS 
 
PART 1   GENERAL 
   
1.01 WORK INCLUDED 
  

A.  To ensure that the specified products are furnished and installed in accordance with design 
intent, procedures have been established for advance  submittal of design data, and for review 
and acceptance or rejection by the Engineer. 

1.02. REQUIREMENTS INCLUDED 

 A. Procedures. 

 B. Construction Progress Schedules. 

 C. Schedule of Values. 

 D. Manufacturer’s Instructions. 

 E. Manufacturer’s Certificates.  

1.03 RELATED REQUIREMENTS 

 A. Section 01700 – Contract Closeout:  Warranties and Manufacturers Certificates. 

1.04 PROCEDURES 

 A. Deliver submittals to City’s Construction Manager. 

 B. Transmit each item under Engineer–accepted form, Identify Project, Contractor, subcontractor, 
major supplier. Identify pertinent Drawing sheet and detail number, and Specification Section 
number, as appropriate.  Identify deviations from Contract Documents.  Provide space for 
Contractor and Engineer review stamps.  

 C. Submit initial progress schedules and schedule of values in accordance with Section 6-1 and 9-
2 of the Standard Specifications.  After review by Engineer revise and resubmit as required.  
Submit revised schedules with each second Application for Payment, reflecting changes since 
previous submittal. 

 D. Comply with progress schedule for submittals related to Work progress.  Coordinate submittal 
of related items. 

 E. After Engineer review of submittal, revise and resubmit as required, identifying changes made 
since previous submittal. 

 F. Distribute copies of reviewed submittals to concerned persons.  Instruct recipients to promptly 
report any inability to comply with provisions. 

 
PART 2  PRODUCTS 
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2.01  SHOP DRAWINGS 

A. Submit shop drawings to engineer for review. Allow seven business days for review.  
 
2.02  SUBMITTALS 

A. Submit submittals to engineer for review prior to beginning of work.  Allow seven business 
days for review.  

 
2.03  AIR BALANCE REPORTS AND CONTROLS COMMISSIONING REPORT 

A. Provide controls commissioning report to engineer within one week of completion of task. 
 
2.04  OPERATION AND MAINTENANCE DATA 

A. Submit 2 copies of Operation and Maintenance Manuals promptly after completion of work for 
review by the engineer and City in accordance with Section 01700.   

 
1.  Preparation of data shall be done by personnel trained and experienced in maintenance 

and operation of the described products, skilled in technical writing to the extent required 
to communicate essential data, and draftsmen shall be competent to prepare the required 
drawings.  

 
PART 3  EXECUTION 
 
3.01  SUBMITTALS 

A. Submittals shall be provided in a commercial binder clearly labeled with the project title in 8-
1/2"x11" format clearly legible. Products to be used shall be clearly identified on each sheet. If 
variations are shown on the product sheet then the contractor shall clearly identify which 
product is being submitted for review. All options and electrical information where shown shall 
be clearly identified as to which is being submitted for review. 

 
 
 

END OF SECTION 01300 
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SECTION 01630  

SUBSTITUTIONS AND PRODUCT OPTIONS 

PART 1  GENERAL 

1.01  REQUIREMENTS INCLUDED 

 A. Contractor’s options in selection of products. 

 B. Products list. 

 C. Requests for substitution of products. 

 D. Substitution Request Form. 

1.02  OPTIONS 

 A. Products Specified by Reference Standards or by Description Only:  Any product meeting those 
standards.  

 B. Products Specified by Naming Two or More Manufacturers with a Provision for Substitutions: 
Submit a request for substitution for any manufacturer not specifically named.  

 C. Products Specified by Naming Only One Manufacturer: No option: no substitution allowed. 

1.03  PRODUCTS LIST 

 A. Within 15 days after date of Owner-Contractor Agreement, transmit three copies of a list of 
major products which are proposed for installation, including name of manufacturer. 

 B. Tabulate products by Specifications section: number, title, and article number.   

 C. Products specified only by reference standards, give manufacturer, trade name, model or 
catalog designation and reference standards. 

 D. Engineer will reply in writing stating whether there is reasonable objection to listed items.  
Failure to object to a listed item shall not constitute a waiver of requirements of Contract 
Documents. 

1.04  LIMITATIONS ON SUBSTITUTIONS 

 A. During Bidding period, no substitutions shall be considered. 

 B. Requests for substitutions of products will be considered only within 35 days after date of 
Owner-Contractor Agreement.  Subsequent requests will be considered only in case of product 
unavailability or other conditions beyond control of Contractor. 

 C. Substitutions will not be considered when indicated on shop drawings or product data 
submittals without separate formal request, when requested directly by subcontractor or 
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supplier, or when acceptance will require substantial revision of Contract  Documents. 

 D. Substitute products shall not be ordered or installed without written acceptance. 

 E. Only one request of substitution for each product will be considered.  When substitution is not 
accepted, provide specified product.  

 F. City will determine acceptability of substitutions.  

1.05  REQUEST FOR SUBSTITUTIONS 

 A. Requirements as stated on Substitution Request Form at the end of this section. 

1.06  CONTRACTOR REPRESENTATION 

 A. Requirements as stated on Substitution request Form at the end of this section. 

1.07  SUBMITTAL PROCEDURES 

 A. Submit three copies of request for substitution of the Substitution Request Form at the end of 
this section. 

 B. Engineer will review Contractor’s requests for substitutions with reasonable promptness.  

 C. For accepted products, submit shop drawings, product data, and samples. 

PART 2  PRODUCTS –  NOT APPLICABLE 

PART 3  EXECUTION – NOT APPLICABLE 

 

SECTION CONTINUED ON NEXT PAGE 
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SUBSTITUTION REQUEST FORM 

PAGE 1 OF 2 

Include this form with each request for substitution. 

     _____________________ 

     DATE OF REQUEST 

  General 
  Contractor’s  _______________________ _________________________ 

  Initials  SPECIFICATION SECTION   PRODUCT 

  ______ Contractor acknowledges and certifies that this substitution request is 
with all limitations of paragraph 1.05 LIMITATIONS ON 
SUBSTITUTIONS 

REQUESTS FOR SUBSTITUTIONS 

  ______A. Submit separate request for each substitution.  Document each request 
with complete data substantiating compliance of proposed substitution 
with requirements of Contract Documents.  

  ______B. Identify product by Specifications section and Article numbers.  Provide 
manufacturer’s name and address, trade name of product, and model or 
catalog number.  List fabricators and suppliers as appropriate.  

  ______C. Attach product data as specified in Section 01340. 

  ______D. List similar projects using product, dates of installation, and names of 
Engineer and Owner. 

  ______E. Give itemized comparison of proposed substitution with specified 
product, listing variations, and reference to Specifications section and 
Article numbers. 

  ______F. Give quality and performance comparison between proposed substitution 
and the specified product. 

  ______G. Give cost data comparing proposed substitution with specified product, 
and amount of net change to Contract Sum. 

  ______H. List availability of maintenance services and replacement materials. 

  ______I. State effect of substitution on construction schedule, and changes 
required in other work or products.  
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SUBSTITUTION REQUEST 

PAGE 2 OF 2 

  General 
  Contractor’s 
   
  Initials 
 
  ______ 

CONTRACTOR REPRESENTATION 

  ______A. Request for substitution constitutes a representation that Contractor has 
investigated proposed product and has determined that it is equal to or superior in 
all respects to specified product or that the cost reduction offered is ample 
justification for accepting the offered substitution. 

  ______B. Contractor will provide same warranty for substitution as for specified product. 

  ______C. Contractor will coordinate installation of accepted substitute, making such 
changes as may be required for Work to be complete in all respects. 

  ______D. Contractor certifies that cost data presented is complete and includes all related 
costs under this Contract. 

  ______E. Contractor waives claims for additional costs related to substitution which may 
later become apparent.  

END OF SECTION 01630
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SECTION 01700  

CONTRACT CLOSEOUT 

PART 1  GENERAL 

1.01  REQUIREMENTS INCLUDED 

 A. Closeout Procedures. 

 B. Final Cleaning. 

 C. Project Record Documents. 

 D. Operation and Maintenance Data. 

 E. Warranties and Bonds. 

 F. Spare Parts and Maintenance Materials. 

1.02  CLOSEOUT PROCEDURES 

 A. When Contractor considers Work has reached final completion, submit written certification that 
Contract Documents have been reviewed, Work has been inspected, and that Work is complete 
in accordance with Contract Documents and ready for Engineer’s inspection. 

 B. In addition to submittals required by the conditions of the Contract, provide submittals required 
by governing authorities, and submit a final statement of accounting giving total adjusted 
Contract Sum, previous payments, and sum remain due. 

1.03  FINAL CLEANING 

 A. Execute prior to final inspection. 

 B. Clean interior and exterior surfaces exposed to view: remove temporary labels, stains and 
foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft surfaces.  
Clean equipment and fixtures to a sanitary condition, clean or replace filters of mechanical 
equipment.  

 C. Clean site; sweep paved areas, rake clean other surfaces.  

 D. Remove waste and surplus materials, rubbish, and construction facilities from the Project and 
from the site.  

1.04  PROJECT RECORD DOCUMENTS 

 A. Store documents separate from those used for construction. 

 B. Keep documents current; do not permanently conceal any work until required information has 
been recorded.  
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 C. At Contract closeout, submit documents with transmittal letter containing date, Project title, 
Contractor’s name and address, list of documents, and signature of Contractor.  

1.05  OPERATION AND MAINTENANCE DATA 

 A. Provide data for: 

  1. Mechanical equipment and controls – Division 15. 

 B. Submit two sets prior to final inspection, bound in 8-1/2 x 11 three-ring binders with durable 
plastic covers. 

 C. Provide a separate volume for each system, with a table of contents and index tabs for each 
volume.  

 D. Part 1: Directory, listing names, addresses, and telephone numbers of: Engineer, Contractor, 
and Subcontractors.  

 E. Part 2: Operation and maintenance instructions, arranged by system.  For each system, give 
names addresses, and telephone numbers of subcontractors and suppliers. List: 

  1. Appropriate design criteria. 
  2. List of equipment. 
  3. Parts list. 
  4. Operating instructions. 
  5. Maintenance instructions, equipment. 
  6. Maintenance instructions, finishes. 
  7. Shop drawings and product data. 
  8. Warranties. 

1.06  WARRANTIES AND BONDS 

 A. Provide duplicate, notarized copies.  Execute Contractor’s submittals and assemble documents 
executed by subcontractors, suppliers, and manufacturers.  Provide Table of Contents and 
assemble in binder with durable plastic cover. 

 B. Submit material prior to final application for payment.  For equipment put into use with 
Owner’s permission during construction, submit within 10 days after first operation.  For items 
of Work delayed materially beyond Date of Substantial Completion, provide updated submittal 
within ten days after acceptance, listing date of acceptance as start of warranty period. 

1.07  SPARE PARTS AND MAINTENANCE MATERIALS 

 A. Provide products, spare parts, and maintenance materials in quantities specified in each Section, 
in addition to that used for construction of Work.  Coordinate with Owner, deliver to Project 
site and obtain receipt prior to final payment.  

PART 2  PRODUCTS – NOT APPLICABLE 

PART 3   EXECUTION – NOT APPLICABLE 

END OF SECTION 01700 
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SECTION 02220  
 

SELECTIVE DEMOLITION 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS 
 
 A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 
 
1.02 SUMMARY 
 
 A. Selective demolition which meets the certification goals as established by the City of San 

Buenaventura program for the individual Project requirements. Refer to Section 705 – Waste 
Diversion.  

 
 B. Section includes:  
  
  1. Demolition and removal of selected portions of building or structure. 
  2. Demolition and removal of selected site elements. 
  3. Salvage of existing items to be reused or recycled. 
  4. Protecting existing work to remain. 
  5. Cleaning soiled materials that are to remain. 
  6. Disconnecting and capping utilities. 
  7. Removing debris and equipment. 
  8. Removal of items indicated on Drawings. 
  9. Salvageable items to be retained by the Owner as indicated on the Drawings and during 

the pre-construction job walk. 
 
 1.03 DEFINITIONS 
 
 A. Remove: Detach items from existing construction and legally dispose of them off-site unless 

indicated to be removed and salvaged or removed and reinstalled. 
 
 B. Remove and Salvage: Carefully detach from existing construction, in a manner to prevent 

damage, and deliver to Owner. 
 
 C. Remove and Reinstall: Detach items from existing construction, prepare for reuse, and reinstall 

where indicated.  
 
 D. Existing to Remain: Existing items of construction that are not to be permanently removed and 

that are not otherwise indicated to be removed, removed and salvaged, or removed and 
reinstalled.  

 
1.04 MATERIALS OWNERSHIP 
 
 A. Unless otherwise indicated, demolition waste becomes property of Contractor. 
 
 B. Ownership of Materials:  Except for items or materials indicated to be reused, salvaged, or 
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otherwise indicated to remain the Owner’s property, demolished materials shall become the 
Contractor’s property and shall be removed from the site with further disposing at the 
Contractor’s option. 

 
1.05 INFORMATIONAL SUBMITTALS 
 
 A. Proposed Protection Measures:  Submit report, including drawings, that indicates the measures 

proposed for protecting individuals and property, for environmental protection, for dust control 
and for noise control.  Indicate proposed locations and construction of barriers. 

 
 B. Schedule of Selective Demolition Activities:  Indicate the following: 
 

 1. Detailed sequence of selective demolition and removal work, with starting and ending 
dates for each activity.  Ensure on-site operations of Owner, staff, and students are 
uninterrupted.  

 2. Interruption of utility services.  Indicate how long utility services will be interrupted. 
 3. Coordination for shutoff, capping, and continuation of utility services. 
 4. Use of elevator and stairs. 
 5. Coordination of Owner’s continuing occupancy of portions of existing building and of 

Owner’s partial occupancy of completed Work.  
 

 C. Inventory: Submit a list of items to be removed and salvaged and deliver to Owner prior to start 
of demolition. 

 
 D. Warranties:  Documentation indicated that existing warranties are still in effect after completion 

of selective demolition.  
 

1.06 CLOSEOUT SUBMITTALS 
 
 A. Inventory:  Submit a list of items that have been removed and salvaged. 
 
 B. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility 

licensed to accept hazardous wastes.  
 

1.07 QUALITY ASSURANCE 
 
 A. Carefully perform demolition work, by skilled workers experience in building demotion 

procedures, using appropriate tools and equipment.  Perform work, at all times under the direct 
supervision of a supervisor.  

 
 B. Coordinate demolition with other trades to ensure correct sequence, limits, and methods of 

proposed demolitions.  Schedule work to create the least possible inconvenience to the public 
and to facility operations.  

 
1.08 WARRANTY 
 
 A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 

during selective demolition, by methods and wit materials so as not to void existing warranties.  
Notify warrantor before proceeding.  Existing warranties include the following:  
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 B. Notify warrantor on completion of selective demolition, and obtain documentation verifying 
that existing system has been inspected and warranty remains in effect.  Submit documentation 
at Project closeout. 

 
PART 2 – PROJECTS 
 
2.01 PERFORMANCE REQUIREMENTS 
 
 A. Regulatory Requirements:  Comply with governing EPA notification regulations before 

beginning selective demolition.  Comply with hauling and disposal regulations of authorities 
having jurisdiction.  

 
 B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241. 
 
PART 3 – EXECUTION 
 
3.01 EXAMINATION 
 
 A. Verify that utilities have been disconnected and capped before starting selective demolition 

operations. 
 
 B. Review record documents of existing construction provided by Owner.  Owner does not 

guarantee that existing conditions are same as those indicated in record documents.  
 
 C. Survey existing conditions and correlate with requirements indicated to determine extent of 

selective demolition required.  
 
 D. When unanticipated mechanical, electrical, or structural elements that conflict with intended 

function or design are encountered, investigate and measure the nature and extent of conflict.  
Promptly submit a written report to Architect.  

 
 E. Survey of Existing Conditions: Record existing conditions by use of measured drawings. 
 
3.02 GENERAL 
 
 A. Protection: 
 
  1. Do not begin demolition until safety partitions, barricades, warning signs and other forms 

of protection are installed. 
  2. Provide safeguards, including warning signs, lights and barricades, for protection of 

occupants and the general public during demolition.  
  3. Provide and maintain fire extinguishers.  Comply with requirements of governing 

authorities.  
  4. Maintain existing utilities which are to remain in service and project from damage during 

operations.  
 
 B. Safety:  If at any time safety of existing construction appears to be endangered, take immediate 

measures to correct such conditions; cease operations and immediately notify the Owner 
Inspector.  Do not resume demolition until directed by the Owner Inspector.  
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 C. Dust Control: Use water mist, temporary enclosures, and other suitable methods to limit the 
spread of dust and dirt.  Comply with governing environmental protection regulations.  Do not 
create hazardous or objectionable conditions, such as flooding and pollution, when using water.  

 
 D. Debris Removal:  Remove and transport debris in a manner that will prevent spillage on 

adjacent surfaces and areas.  Remove debris from elevated portions of building by chute, hoist, 
or other device that will convey debris to grades level.  

 
 E. Progress Cleaning:  Clean adjacent buildings and improvements of dust, dirt, and debris caused 

by demolition operations.  Return adjacent areas to condition existing before start of 
demolition.  

 
3.03 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 
 
 A. Existing Services/Systems to Remain: Maintain services/ systems indicated to remain and 

protect them against damage.  
 
 B. Existing Services/Systems to Be Removed, Relocated or Abandoned:  Locate, identify, 

disconnect, and seal or cap off indicated utility services and mechanical/electrical systems 
serving areas to be selectively demolished. 

 
3.04 PREPARATION 
 
 A. Site Access and Temporary Controls: Conduct selective demolition and debris-removal 

operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities.  

 
  1. Comply with requirements for access and protection specified in Section 015000 

“Temporary Facilities and Controls.” 
 
 B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 

injury to people and damage to adjacent buildings and facilities to remain.  
 
 C. Temporary shoring:  Provide and maintain shoring, bracing, and structural supports as required 

to preserve stability and prevent movement, settlement, or collapse of construction and finishes 
to remain, and to prevent unexpected or uncontrolled movement or collapse of construction 
being demolished.  

 
3.05 SELECTIVE DEMOLITION, GENERAL 
 
 A. General:  Demolish and remove existing construction only to the extent required by new 

construction and as indicated.  Use methods required to complete the Work within limitations 
of governing regulations.  

 
 B. Removed and Salvaged Items: 
 
  1. Clean salvaged items. 
  2. Pack or crate items after cleaning.  Identify contents of containers. 
  3. Store items in a secure area until delivery to Owner. 
  4. Transport items to Owner’s storage area designated by Owner. 
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  5. Protect items from damage during transport and storage. 
 
 C. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 

during selective demolition.  When permitted by City, items may be removed to a suitable, 
protected storage location during selective demolition and cleaned and reinstalled in their 
original locations after selective demolition operations are complete.  

 
3.06 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS. 
 
 A. Roofing:  Remove no more existing roofing than what can be covered in one day by new 

roofing and so that building interior remains watertight and weather tight. 
 
 B.  Air Handling Equipment: Cap existing chilled and hot water systems at each air handler or fan 

coil so that the rest of the system remains operational.  
 
3.07 DISPOSAL OF DEMOLISHED MATERIALS 
 
 A. General:  Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, or 

otherwise indicated to remain Owner’s property, remove demolished materials from Project site 
and legally dispose of them in an EPA-approved landfill. Recycle materials to the greatest 
extent possible.  

 
 B. Burning:  Do not burn demolished materials. 
 
 C. Disposal:  Transport demolished materials off Owner’s property and legally dispose of them.   
 
3.08 PATCHING AND RESTORATION 
 
 A. Patching:  Where removals leave holes and damaged surfaces that will be exposed in the 

completed construction, such holes and damaged surfaces shall be patched and resorted to 
match adjacent finished surfaces.  

 
 B. Restoration of Building Finishes:  Touch up scratched finishes as recommended by 

manufacturer of original finish.   
 
3.09 CLEANING 
 
 A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 

demolition operations.  Return adjacent areas to condition existing before selective demolition 
operations began.  

 
END OF SECTION 
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SECTION 15010 
 

BASIC MECHANICAL REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Basic Mechanical Requirements specifically applicable to Division 15 Sections, in addition to the 

General Requirements. 
 
 B. Mechanical work includes the following: furnish and install all mechanical equipment shown on 

the mechanical, plumbing, architectural, electrical, and civil engineering drawings and described 
in these specifications. Contractor shall furnish and install, make operable, and test all mechanical 
equipment shown on the plans.  In connection therewith, contractor shall also furnish and install 
all necessary work, devices, hardware and systems required to make said equipment properly and 
safely operable, including but not limited to, mounting hardware and framing, piping, valves, 
systems, energy management systems, and equipment installation.  

 
1.02 WORK SEQUENCE 
 
 A. Install work in phases to accommodate Owner's construction requirements.  Refer to Structural 

and Electrical Drawings for the construction details and coordinate the work of this division with 
that of other divisions.  Order the work of this division so that progress will harmonize with that 
of other divisions and all work will proceed expeditiously.  During the construction period, 
coordinate mechanical schedule and operations with General Contractor and any other related 
subcontractor.  

 
1.03 ALTERNATES 
 
 A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at the Owner's option.  

Accepted Alternates will be identified in Owner-Contractor Agreement. 
 
 B. Coordinate related work and modify surrounding work as required. 
 
1.04 SUBMITTALS 
 
 A. Submit the following:  
 
 B. Proposed Products List:  Include Products specified in the following Sections: 
 
 1. Section 15 - Mechanical. 
 
 3. Project Drawings 
 
 C. Submit shop drawings and product data grouped to include complete submittals of related 

systems, products, and accessories in a single submittal. Submittals shall be specific to the 
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fixtures/device/unit being submitted; the data shall be highlighted or marked so as to be quite 
clear as to the fixtures/devices/units that shall be provided. 

 
 D. Equipment and materials shall be ordered only after satisfactory review by Owner and Engineer. 
 

E. The following statement applies to all items reviewed.  "Checking is only for general 
conformance with the design concept of the project and general compliance with the information 
given in the contract documents.  Any action shown is subject to the requirements of the plans 
and specifications.  Contractor is responsible for dimensions which shall be confirmed at the job 
site; fabrication processes and techniques of construction; coordination of his work with that of 
other trades; and the satisfactory performance of his work." 

 
F. Contractor shall clearly mark the submittal sheet as to which model number, size, color, etc. when 

there is more than one choice available. 
 
G. Maintain a complete set of the most current reviewed submittal and shop drawings on site during 

construction. 
 
H. Submittals shall have table of contents organized by specification section and shall clearly 

identify electrical characteristics, options provided, color, model number and equipment tag as 
indicated on the drawings. . 

 
1.05 REGULATORY REQUIREMENTS 
 
 A. Conform to 2016 California Building Code (CBC), Part 2, Title 24 CCR. 
 
 B. Fire Protection:  Conform to 2016 California Fire Code (CFC), Part 9, Title 24 CCR.  
 
 C. Plumbing:  Conform to 2016 California Plumbing Code (CPC), Part 5, Title 24 CCR. 
 
 D. Mechanical:  Conform to 2016 California Mechanical Code (CMC), Part 4, Title 24 CCR. 
 
 E. Electrical: Conform to 2016 California Electrical (CEC), Part 3, Title 24 CCR. 
 
 F. Obtain approved inspections from authority having jurisdiction. 
 
 G. Conflicts: Where conflict or variation exists amongst Codes, the most stringent shall govern. 
 
1.06 PROJECT/SITE CONDITIONS 
 
 A. Install work in locations shown on drawings, unless prevented by project conditions. 
 
 B. Prepare drawings showing proposed rearrangement of work to meet project conditions, including 

changes to work specified in other Sections.  Obtain permission of owner before proceeding. 
 
 C. CONSTRUCTION OBSERVATION: In addition to the requirement for obtaining inspections by 

the local jurisdiction, contractor shall notify Engineer at appropriate times during the construction 
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process so that Engineer can visit site to become generally familiar with the progress and quality 
of contractor's work and to determine if the work is proceeding in general accordance with the 
contract documents. 

 
D. SCALING OF DRAWINGS -In no case shall working dimensions be scaled from plans, sections, 

or details from the working drawings. If no dimension is shown on the architectural drawings, the 
prime contractor shall request in writing that the architect or engineer provide clarification or the 
specific dimension. 

 
E. AS EQUAL - For an item to be substituted "as equal" the contractor must provide to the engineer 

a complete submittal no later than 7 days prior to the bid opening. Contractor shall be responsible 
for any cost associated with the change including architectural design, mechanical, structural and 
electrical engineering and changes in any element of the building.  DSA approval required for all 
changes. 

 
F. REMODELING CONTRACT / EXISTING CONDITIONS: The contractor shall, at its sole cost 

and expense, inspect the site of the proposed work to become fully acquainted with conditions 
relating to the work ant to fully understand the facilities, difficulties, and restrictions attending the 
execution of the work under the contract documents and cost therof.  

  
1.07  QUALITY ASSURANCE 
 

A. Qualification of Manufacturer: Products used in work shall be produced by manufacturers 
regularly engaged in the manufacture of similar items. 

 
B.  Qualification of Installer: Use adequate number of skilled workman, thoroughly trained and 

experienced in the necessary crafts, and completely familiar with the specified requirements 
contained in the plans and specifications. 

 
C Maintain uniformity of manufacturer for equipment used in similar applications and sizes. 
 
D. Provide products and materials that are new, clean, free from defects, damage, and corrosion.  
 
E. Provide name/data plates on major components with manufacturer’s name, model number, serial 

number, date of manufacturer, capacity data, and electrical characteristics permanently attached 
in a conspicuous location on the equipment.   

 
F. Applicable equipment and materials to be listed by Underwriters’ Laboratories and manufactured 

in accordance with ASME, AWWA, or ANSI standards. Power using equipment shall be meet 
the California energy efficiency standards as defined in the current Title 24 requirements. 

 
1.08  DRAWINGS AND SPECIFICATIONS 
 

A. Drawings and specifications are intended to complement each other.  Where a conflict exists 
between the requirements of the drawings and/or specifications, immediately and before 
commencing work, request clarification from Engineer. 
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B. The Engineer shall interpret the drawings and the specifications, and the Engineer’s decision as to 
the true intent and meaning thereof and the quality, quantity, and sufficiency of the materials and 
workmanship furnished thereunder shall be accepted as final and conclusive. 

 
C. In case of conflicts not clarified prior to Bidding deadline, use the most costly alternative (better 

quality, greater quantity, or larger size) in preparing the Bid. A clarification will be issued to the 
successful Bidder as soon as feasible after the Award and if appropriate a deductive change order 
will be issued. 

 
D. All provisions shall be deemed mandatory except as expressly indicated as optional by the word 

"may" or "option". 
 
E. Examine and compare the contract drawings and specifications with the drawings and 

specifications of other trades. Report any discrepancies to the architect. Install and coordinate the 
work in cooperation with the other trades. 

 
PART 3 - EXECUTION 
 
3.01 INSTALLATION 

 
A. Install all equipment per the manufacturer’s instructions for installing, connecting, and adjusting. 

A copy of the instructions shall be kept at the equipment during installation and provided to the 
engineer at his/her request.  

 
B. Adjust pipes, ducts, panels, equipment, etc., to accommodate the work to prevent interferences. 
  

1. Right-of-Way: Lines which pitch have the right-of-way over those which do not pitch. Lines 
whose elevations cannot change have right-of-way over lines whose elevations can be changed. 

 
 2. Provide offsets, transitions, and changes in directions of pipes and ducts as required to maintain 

proper head room and pitch on sloping lines. Provide traps, air vents, drains, etc., as required. 
 
C. All equipment shall be firmly anchored to building structural elements. 
 
D.  Install all equipment to permit proper service of equipment. Arrange pipes, ducts, conduits, etc to 

allow accessibility to equipment. 
 
E.  Do not install equipment, pipes, or ducts above electrical room  
 
F. Install accessible plumbing fixtures at height shown on architectural drawings.  
 

3.02       COORDINATION OF WORK 
 
 A.   The contract documents establish scope, materials, and quality but are not detailed installation 

instructions. 
   
  Drawings are diagrammatic. 
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B.  The contract documents show the general arrangement of equipment, ductwork, piping, and 

accessories. Provide offsets, fittings, and accessories which may be required but are not shown on 
the drawings.  Investigate the site and review the other trades installation locations and 
requirements to determine conditions affecting the work and provide such work and accessories 
as may be required to accommodate such conditions.  

 
C. Whenever work interconnects with the work of other trades, coordinate to insure that all parties 

concerned have the necessary information required for a proper installation. 
 
3.03   OPERATING INSTRUCTIONS AND OPERATOR TRAINING 
 
 A.  Provide two copies of all operating and maintenance manuals to owner. Include parts lists and 

suppliers name and phone numbers. 
 

B. Provide training to the district for the proper operation (start-up, operation, and shutdown) and 
servicing of the installed equipment. Provide three weeks notice to the district, architect and 
engineer of the date of the training.  Arrange for subcontractors to attend and participate where 
applicable.  

 
3.04   RECORD DRAWINGS 
 
 A. Maintain on a daily basis at the project site a complete set of record drawings reflecting an 

accurate dimensional record of all deviations between work sown on the drawing and that 
actually installed.  

 
 B.   Show any changes to specified equipment such as manufacturer, voltage, model number, 

capacity, etc. on record drawings.  
 
 C.  Provide two reproducible copies of the record drawing to the owner. 

 
 

END OF SECTION
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SECTION 15130 
 

METERS, GAUGES AND THERMOMETERS 
 
 
PART 1 - GENERAL 
 
1.01  WORK INCLUDED 
 
 A.  The work of this section shall include, but is not limited to, the following: 
 
  1. Flow meters. 
 
  2. Pressure gauges. 
 
  3. Thermometers. 
 
  4. Static pressure and filter gauges. 
 
  5. Pressure / temperature Test Ports. 
 
1.02 RELATED DOCUMENTS 
 
 A.  Section 15510 - Hydronic Piping 
  

B.  Section 15860 - Energy Management Control System 
  
1.03 SUBMITTALS 
 
 A.  Submit manufacturer's data for instrument types, materials, accessories and installation. 
 
 B.  Submit list indicating use, operating range, total range and location. 
 
1.04 QUALITY ASSURANCE 
 

A.  Instruments shall be factory calibrated for the temperature and pressure of the systems in 
which they are installed. 

 
 B.  Pressure gauges shall be manufactured in accordance with ANSI Specification B-40-1 

grade 2A. 
 
 
 
PART 2 - PRODUCTS 
 
2.01  ACCEPTABLE MANUFACTURERS 



SECTION 15130 – METERS, GAUGES AND THERMOMETERS - 2 05/05/17 
 
 

 
VENTURA COLLEGE      15130- 2 
LEARNING RESOURCE CENTER CHILLER REPLACEMENT PROJECT 
 

 
 A.  Thermometers and Pressure Gauges: Weiss, Trerice, Weskler, Taylor, Ashcroft. 
 
 B.  Filter Gauges: Dwyer, Trerice, Orange Research. 
 
 C.  Pressure / Temperature Test Ports: Peterson Engineering, Trerice, Weklsler. 
 
2.02  PRESSURE GAUGES 
 

A.  3 inch diameter process type in impact resistant phenolic case, glycerin filled phosphor 
bronze bourdon tube to 600 psi.  Brushed stainless steel movement, 1/4 inch brass socket 
and 1% mid-scale accuracy with front recalibration adjustment, black figures on white 
background.  Provide brass needle valve, snubber and maximum and minimum pointers.  
Weiss Instrument or equal. 

 
2.03  PRESSURE / TEMPERATURE TEST PORTS 

 
A.  Provide test ports 1/2 " NPT made of brass with Nordel core.  In addition, supply three 

kits consisting of 1/4" NPT pressure gauge, gauge adapter with 1/8" probe and protecting 
shield, bi-metal thermometer range 25 F to 125 F with 5" stem and 1-3/4" diameter dual, 
bi-metal thermometer range 20 F to 240 F with 5: stem and 1-3/4" diameter dial.  Each 
kit to be provided in an impact resistant carrying case. 

 
2.04  THERMOMETERS 
 

A.  3-inch diameter with adjustable angle dial face, bi-metal thermometer, 2 F scale division, 
accurate to plus or minus 1 percent of scale range, Type 304 stainless steel case and 
bezel, shatterproof glass window, silicone filled.  Weiss or equal. 

 
B.  Thermometers shall be installed where shown on the drawings or as specified.  Pressure 

temperature ratings of each thermometer shall be suitable for the system in which it is 
installed.  Thermometers shall have the following insertion lengths: 

 
 1. 4" am 5" Pipe - 2-1/2". 
 
  
 2. 6" and up - 4". 
 
  

3.  Provide Type 304 stainless steel wells for all pipe mounted thermometers. 
 
4.  Provide extended wells and stem lengths to accommodate insulation thickness for 

insulted pipe applications. 
 
PART 3 - EXECUTION 
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3.01  INSTALLATION 
 

A.  Provide one differential pressure gauge assembly with isolation valves at each location, 
and where indicated on drawings  

 
3.02  SCHEDULE 
 
 A. Pressure Gauges: 
 
  1. Chillers 

 
B.  Thermometers: 
 

1. Chillers 
 

END OF SECTION  
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SECTION 15140 
 

SUPPORTS AND ANCHORS 
 

 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Pipe and equipment hangers and supports. 
 
 B. Equipment bases and supports. 
 
 C. Sleeves and seals. 
 
 D. Flashing and sealing equipment and pipe stacks. 
 
1.02 RELATED SECTIONS 
 
 A. Section 15245 - Vibration Isolation. 
 
 B. Section 15260 - Piping Insulation. 
 
1.03 REFERENCES 
 
 A. ASME B31.2 - Fuel Gas Piping. 
 
 B. ASME B31.9 - Building Services Piping. 
 
 C. ASTM F708 - Design and Installation of Rigid Pipe Hangers. 
 
 D. MSS SP58 - Pipe Hangers and Supports - Materials, Design and Manufacturers. 
 
 E. MSS SP69 - Pipe Hangers and Supports - Selection and Application. 
 
 F. MSS SP89 - Pipe Hangers and Supports - Fabrication and Installation Practices. 
 
1.04 SUBMITTALS 
 
 A. Submit the following:  
 
 B. Product Data:  Provide Manufacturers catalog data including load capacity. 
 
1.05 REGULATORY REQUIREMENTS 
 
 A. Conform to 2016 California Plumbing & Mechanical Code for support of piping  
 
 B. SMACNA Manual for Seismic Restraint. Seismic Hazard Level is A.  
 
 C. 2016 California Building Code  
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PART 2 - PRODUCTS 
 
2.01 PIPE HANGERS, STEEL STRUT, AND SUPPORTS 
 
 A. Manufacturers: 
 
  1. B-Line. 
 
  2.  Other acceptable Manufacturers offering equivalent products. 
 
   a) Unistrut. 
   b) Michigan Hanger 
   c) Or equal. 
 
 B. Plumbing Piping - Water, Natural Gas and Condensate Drains: 
 
  1. Conform to ASTM F708. 
 
  2. Hangers for Pipe Sizes 1/2 to 1-1/2 Inch (13 to 38 mm): Carbon steel, adjustable swivel, split 

ring, copper plated for copper pipes. 
 
  3. Hangers for Cold Pipe Sizes 2 Inches (50 mm) and Over:  Carbon steel, adjustable, clevis. 
 
  4. Multiple or Trapeze Hangers:  Steel channels with welded spacers and hanger rods. 
 
   
  5. Wall Support for Pipe Sizes to 3 Inches (76 mm):  Cast iron hook. 
 
  6. Vertical Support:  Steel riser clamp. 
 
 C. Equipment 
 
  1.  Support or anchor all equipment per CBC and DSA requirements.  
 
  2.  Equipment and ducting shall be supported per SMACNA guidelines if not shown on the  
   plans. 
   
  3.  All equipment shall be braced to resist seismic induced motion. 
 

4.  All materials that are to be installed outside shall be hot dipped galvanized or powder coated  
   epoxy. 
 
2.02 ACCESSORIES 
 
 A. Hanger Rods:  Mild steel threaded both ends, threaded one end, or continuous threaded. 
 
2.03 INSULATION SHEILD 
 

A. Sheet metal shield at pipe clamp locations. 
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2.04 ANCHORS 
 
 A. Steel Wedge  
 
  1.  Install per ICC report requirements. 
 
  2.  All anchors shall be tighten prior to inspection request. 
 
  3.  Test per CBC, DSA, and structural plans requirements  
 
 B.  Manufacturers: 
 
  1. Hilti KB-TZ (ICC ER – 1917) 
 
  2. Simpson Wedge-All (ICC ESR-1396) 
 
   3.  Redhead Tru-bolt (ICC ESR-2427) 
 
2.05 SEISMIC RESTRAINT 
 
  1. Materials for piping and duct seismic restraint is specified in the SMACNA manual for  
   Seismic Restraint.  
 
PART 3 - EXECUTION 
 
3.01 INSTALLATION 
 
 A. Install in accordance with Manufacturer’s instructions. 
 
 B. Support ducting per California Mechanical Code Requirements. 
 
 C. Brace all piping & ducting per the requirements of the SMACNA Manual for Seismic Restraint.  

Seismic Hazard Level is A.  
 
 D. In addition to the requirements of SMACNA brace all piping and ducting where a 45 degree 

swing will impact other services.  
 
3.02 PIPE HANGERS AND SUPPORTS 
 
 A. Support horizontal piping as scheduled. 
 
 B. Install hangers to provide minimum 1/2 inch (13 mm) space between finished covering and 

adjacent work. 
 
 C. Place hangers within 12 inches (300 mm) of each horizontal elbow. 
 
 D. Use hangers with 1-1/2 inch (38 mm) minimum vertical adjustment. 
 
 E. Support horizontal cast iron pipe adjacent to each hub, with 5 feet (1.5 m) maximum spacing 
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between hangers. 
 
 F. Support vertical piping at every floor.  Support vertical cast iron pipe at each floor at hub. 
 
 G. Where several pipes can be installed in parallel and at same elevation, provide multiple or trapeze 

hangers. 
 
 H. Support riser piping independently of connected horizontal piping. 
 
 I. Provide copper plated hangers and supports for copper piping. 
 
 J. Design hangers for pipe movement without disengagement of supported pipe. 
 
 
3.03 EQUIPMENT BASES AND SUPPORTS 
 
 A. Provide templates, anchor bolts, and accessories for mounting and anchoring equipment. 
 
3.05 SCHEDULES 
  MAXIMUM HANGER ROD  
 PIPE SIZE HANGER SPACING DIAMETER 
 Inches (mm) Feet (m) Inches (mm) 
 
 1/2 to 1-1/4  6.5 (2) 3/8 (9) 
 (12 to 32) 
 
 1-1/2 to 2  10 (3) 3/8 (9)  
 (38 to 50) 
 
 2-1/2 to 6 10 (3) 1/2 (13) 
 (62 to 75) 
 
  

END OF SECTION
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SECTION 15190 

 
MECHANICAL IDENTIFICATION 

 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Valve and automatic damper identification. 
 
 B. Equipment identification. 
 
 C. Piping and ductwork identification. 
 
1.02 RELATED SECTIONS 
 
 A. Section 15855 -  Air Handling Units 
 
1.03 REFERENCES 
 
 A. ASME A13.1 -  Scheme for the Identification of Piping Systems. 
 
1.04 SUBMITTALS 
 
 A. Submit under provisions of Division 1.  
 

B. Submit list of wording, symbols, letter size, and color coding for mechanical 
identification. 

 
C. Submit valve and damper chart and schedule, including valve tag number, location, 

function, and valve manufacturer's name and model number.  Submit lists of pipe and 
equipment to be labeled. 

 
D. Product Data:  Provide manufacturers catalog literature for each product required, 

including samples of valve and damper tags, equipment identification and piping 
identification. . 

 
E. Manufacturer's Installation Instructions:  Indicate special procedures, and installation. 

 
F. Maintenance Manuals:  Provide valve and damper tag schedules for inclusion in 

maintenance manuals.  
 

1.05 PROJECT RECORD DOCUMENTS 
 
 A. Submit under provisions of Division 1.   
 
 B. Record actual locations of tagged valves. 
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PART 2 - PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURERS 
  
 A. Brady / Seton 
 

B.  Stranco 
 
2.02 VALVE AND DAMPER IDENTIFICATION 
 

A. All tagged components shall be in accordance with ANSI A13.1. 
 
B. For valves and automatic dampers, use metal tags 2 inch minimum diameter, fabricated 

of brass, stainless steel or aluminum. 
 
C.  Attach tags with jack chain S-hook or split ring of same materials. 
 
D.  For stamped tags, use 1/4 inch high letters. 

 
2.03 LABELS 
 

A.  Labels shall have 2 inch high letters and integral directional flow arrows.  Smaller letters 
may be used only when space does not permit 2 inch high lettering. 

 
B.  For piping up to 5 inch diameter, use pre-formed snap-on markers - Seton "Setmark" or 

equal.  For piping 6" diameter and up, used pre-formed strap-on markers - Seton 
"Setmark" or equal. 

 
C. Pressure sensitive tapes are not acceptable. 

 
2.04 EQUIPMENT / DUCTWORK IDENTIFICATION 
 

A.  Mechanical equipment shall be identified by means of nameplates permanently screw 
fastened to the equipment.  Nameplates shall be black surface, white core laminated 
bakelite with engraved letters.  Plates shall be a minimum of 3" long by 2" wide with 
white letters 3/8" high. 

 
B.  Identification of Energy Management Control System to be as per Section 15860 and 

Division 16 requirements.   
 
 C.  Color code as follows: 
  1. Yellow - HVAC equipment 
  2. Red    - Fire dampers/smoke dampers 
  3. Green - Plumbing valves 
  4. Blue   - Heating/cooling valves 
 
3.01 VALVE AND AUTOMATIC DAMPER IDENTIFICATION 
 

A. Identify equipment with identical letters and/or numbers as used on drawings.  Where 



SECTION 15190 - MECHANICAL IDENTIFICATION - 3 05/05/17 
 

 
VENTURA COLLEGE  15190-3 
LEARNING RESOURCE CENTER CHILLER REPLACEMENT PROJECT 

space is available use full name of equipment.  Attach nameplates in a permanent manner 
in a location that will be clearly visible after installation is complete.  

 
B. Controls identification shall be as specified in Section 15900 and Division 16.  Also 

identify controls not included in Section 15900 such as switches, alarms, remote 
pushbutton switches with 1-1/4" high lettering and laminated plastic plates screwed or 
chained to equipment.   

 
3.02 PIPING / DUCTWORK IDENTIFICATION 
 
 A.  Piping identification shall be in conformance with ANSI A3.1. 
 

B.  Identify piping systems with color coded bands, sharply contrasting with background.  
Locate bands near strategic points, such as valves, items of equipment, changes in 
direction, wall penetrations, capped stub outs for future connection and every 40 feet of 
straight runs.  If necessary, paint a stripe background of black or white to obtain contrast.   

 
C.  Apply bands where they can be easily read.  Provide bands with backgrounds of different 

colors. 
 

D.  Drain piping serving mechanical equipment items for which the drain discharge is not 
visible from the equipment shall be marked near the point of discharge indicating the 
item of equipment served.  

 
E.  Identify service, damper, duct access door, piping and equipment behind all architectural 

access doors. 
 
F.  Removable ceiling tile shall be marked by small color markings at corner of tile or door 

in accordance with the following color assignments: 
 
 HVAC - yellow 
 Plumbing - green 
 Heating / cooling valves - blue 

 
END OF SECTION
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SECTION 15245 

 
VIBRATION ISOLATION 

 
 
PART 1  GENERAL 
 
1.01 DESCRIPTION 
 
 Work in this section includes, but is not necessarily limited to, furnishing all labor, materials, and 

equipment for the installation of vibration isolation mounts, brackets, base frames where required, 
seismic restraints, and flexible connectors. The installation shall be complete in every respect, 
tested, and adjusted to be in excellent working order. 

 
 
1.02 GENERAL REQUIREMENTS FOR THE MANUFACTURER 
 
 A. Schedules:  Consult vibration isolation schedule(s) in drawings or specifications for 

equipment types and required isolation devices including types, static deflections, bases, 
seismic restraints, etc.  Static deflections specified are based on the anticipated equipment 
characteristics.  In the event the equipment proposed by the Contractor has characteristics 
other than those indicated, particularly the rated rpm, the static deflection shall be re-
evaluated and the proper mountings and other devices shall be provided. 

 
 B. Equipment:  Provide vibration isolators, base frames, inertia bases and seismic restraints 

of sufficient size and distribution to assure that deflection, stability and seismic restraint 
requirements are met.  For typical units, no fewer than four isolators shall be provided.  
Isolators shall be provided to deflect uniformly under operating gravity and equipment 
thrust loadings to within ±10% of specified deflection values. 

 
 C. Specific Equipment:  Specific manufacturer's equipment items are listed in this 

specification.  All current and complete requirements from the listed manufacturer of 
these items shall be integral to this specification, unless such requirements conflict with 
requirements herein. 

 
  
 D. Instructions to Contractor:  Provide written installation instructions to the Contractor and 

a visit or visits to the jobsite before equipment is installed for the purposes of instruction.  
During the visit the manufacturer shall inspect intended equipment locations and instruct 
installers in correct equipment installation procedure and sequence. 

 
 E. Final Inspections:  Provide a visit or visits to the jobsite after equipment is installed for 

the purposes of inspection. Identify all improperly installed vibration isolation equipment 
and instruct the contractor in corrective work. 

 
1.03 GENERAL REQUIREMENTS FOR THE CONTRACTOR 
 
 A. Short-Circuiting:  Rigorously avoid short-circuiting to the building any vibration-isolated 
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piece of equipment, pipe, duct or other component.  Short-circuits with or via rigid 
conduits,  drain lines, rigid braces, rigid sleeves, framing, etc. all shall be avoided.  The 
Contractor shall oversee trades to prevent the short-circuiting of any vibration isolation 
system and shall bring any unresolved conflicts to the Architect's attention. 

 
 B. Extra Parts:  Supply and install any incidental equipment or parts needed to meet the 

requirements stated, even if not specified or shown on drawings, without claim for 
additional payment. 

 
 C. Pre-Installation Instruction by Manufacturer:  Make installers of vibration isolation 

equipment available for instruction by the equipment Manufacturer as required above. 
 
 D. Post-Installation Inspection and Adjustment: 
 
  1. After each equipment unit installation is complete and under full operational 

load, vibration isolators shall be adjusted so that loads are transferred to them and 
away from temporary blocking washers and shims.  Blocks and shims then shall 
be removed and used as gauges to judge required clearances.  Washers shall be 
moved away. 

 
  2. Inspect all vibration-isolated equipment, coordinate the work of all involved 

trades, and see that vibration isolators are not short-circuited by seismic 
restraints, drain lines, conduits, stanchions, control tubing, duct connections, pipe 
connections, etc.  Ensure that hanger isolators and their rods or wires do not 
touch any other building component. 

 
3. Obtain "rough-in" inspection and approval from the Architect of any installation 

to be covered or enclosed, prior to such closure. 
 

4. Schedule final inspection(s) by the equipment Manufacturer after installation as 
required above.  Obtain "rough-in" inspection by the Manufacturer of any 
installation to be covered or enclosed, prior to such closure. 

 
 E. Response to Punchlists:  Upon completion of the work, the Architect or Architect's 

representative will carry out an inspection of the project and of final project record 
documents and will inform the installing contractor via punchlists of any further work 
that must be completed. Correct, at no additional cost to the Owner, all installations that 
are deemed defective in workmanship or materials by the Architect or Architect's 
representative. 

 
1.04 MATERIAL REQUIREMENTS 
 
 A. Design Life:  Bases, vibration isolation equipment, and seismic restraint equipment shall 

be capable of surviving the life of the equipment served.  All materials, components and 
parts shall be new. 

 
 B. Galvanization of Outdoor Parts:  All metal parts of vibration isolators to be installed out 

of doors shall be hot-dip galvanized after fabrication.  Galvanizing shall comply with 
ASTM A 123, A 153, and A 386 as applicable. 
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 C. Springs:  Springs shall be so selected and installed that the ratio of spring diameter to 

final compressed height shall be no less than 0.8 and no more than 1.2.  Further, each 
spring shall have a minimum additional travel to solid equal to 50% of its actual 
deflection. All restrained spring isolators shall have a OSPHD OPA #.  

 
 D. Neoprene Elements:  All elastomeric mounts, pads, bushings, sleeves, grommets, 

washers, etc., shall have a Shore-A hardness of 30 to 50 durometer after minimum aging 
of 20 days or corresponding oven-aging. 

 
 E. Bases:  For equipment that is not constructed with a base structure compatible with 

vibration isolation mounts, a base frame shall be supplied with the isolators.  A base 
frame shall also be supplied where an item or equipment and its drive motor require a 
common rigid base. 

 
 F. Seismic Restraints:  Seismic restraints shall resist a seismic acceleration in any direction 

in accordance with all relevant codes without damage or deformation to equipment, 
building or mounts.  Restraints shall not short-circuit vibration isolators during normal 
operation.  Generally, there shall be as many seismic restraints as there are vibration 
isolators on a piece of equipment.  Restraints and isolators shall be located close together 
on equipment or frames. 

 
1.05 SUBMITTALS BY THE MANUFACTURER 
 
 A. Compliance:  Comply with the general requirements for this project. 
 
 B. Specifications:  Submit Manufacturer's specifications and other data needed to prove 

compliance with all specified requirements. 
 
 C. Installation Instructions:  Submit Manufacturer's recommended installation instructions 

and procedures.  Written instructions and checklists to be delivered to the Contractor to 
aid in proper installation of manufacturer's equipment. 

 
 D. Schedules and Shop Drawings:  Submit schedules and large scale Shop Drawings clearly 

showing all pertinent data including, but not limited to: 
 
  1. Schedule:  Submit a schedule indicating tag number, location and type of all 

vibration isolators.  This shall be sufficiently clear to suffice as a checklist and 
index for information outlined below. 

 
  2. Design Tabulation:  Submit a complete tabulation showing for each vibration 

isolator:   
 
   a. Design load. 
   b. Static deflection expected under the design load. 
   c. Specified minimum static deflection. 
   d. Additional deflection to solid under design load. 
   e. Ratio of spring height to spring diameter under design load. 
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  3. Details:  Submit details of seismic restraints, steel brackets, steel rails, steel base 
frames, and concrete inertia bases showing all steel work, reinforcing, and 
vibration isolator and seismic restraint mounting attachment methods. 

 
  4. Galvanization:  Submit certified statement by the galvanizer at the time of 

shipment indicating that outdoor equipment conforms with all ASTM 
specifications. 

 
 E. Structural requirements: Submit the following: 
 
  1. Seismic Restraint:  Submit calculations by a structural engineer licensed in the 

state in which the building is to be erected, certifying that all seismic restraints, 
bolts, cables and associated components will conform with all pertinent seismic- 
related requirements. 

 
  2. Thrust Restraint:  Submit calculations for required thrust restraint of each fan. 

Calculations to be based on Mason Industries Data Sheet DS-207. 
 
  
 F. Exceptions:  Identify all proposed changes, differences and/or discrepancies, including 

verbiage, terms and definitions between Contract Documents and submittals. 
 
 G. Samples:  Submit samples of any or all proposed equipment at no charge to the owner. 
 
 H. Detrimental Field Conditions:  Submit a list of all field conditions which the 

manufacturer has determined will limit the specified operational performance 
requirements specified for isolation devices. 

 
1.06 SUBMITTALS BY THE CONTRACTOR 
 
 A. Compliance:  Comply with the general requirements for this project. 
 
 B. Contract Closeout:  At completion of installation, submit the following documents.  

Submission of these documents must be complete before final acceptance of vibration 
isolation systems is given.  Assistance from the vibration isolation equipment 
Manufacturer may be required. 

 
  1. A complete tabulation showing for each vibration isolator:  (a) the actual static 

deflection measured at the project and (b) the specified minimum static 
deflection. 

 
  2. A report certifying a) that each piece of operative rotating mechanical equipment 

does not exceed the specified vibration displacement level and b) that each piece 
of isolated equipment or equipment component (ducts, pipes, conduit, etc.) is not 
short-circuited by any means and c) that the requirements of section 2.00 are 
satisfied for all equipment. 

 
1.07 QUALITY ASSURANCE 
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 A. Manufacturer's Responsibility:  A single firm shall be responsible for the design, 
fabrication and delivery of vibration isolation equipment, including all components and 
seismic restraints. 

 
 B. Manufacturer's Experience:  The Manufacturer shall have successful experience in 

vibration isolation and seismic control equipment fabrication, including no less than five 
years experience in fabrication and delivery of equipment equal in quantity or complexity 
to this work. 

 
 C. Structural Certification:  The seismic resistance capability of all equipment shall be 

certified by a   registered professional engineer in the state in which the project resides.  
The requirements of the 2013 California Building Code and all other applicable local 
codes shall be met.   

 
1.08 PRODUCT DELIVERY, STORAGE AND HANDLING 
 
 A. Compliance:  Comply with the general requirements for this project. 
 
 B. Protect equipment during transit, storage and handling to prevent damage and 

deterioration.  Comply with requirements of manufacturer's instructions. Package 
equipment at factory prior to shipping using manufacturer's standard method. 

 
 C. Identify each base or vibration isolation or seismic restraint item with individual tag 

numbers which correlate with the equipment tag system used on shop drawings. 
 
1.09 PRODUCT CONDITIONS 
 
 A. Field Measurements:  Check actual equipment sizes by accurate field measurements 

before fabricating bases or vibration isolation and seismic restraint equipment.  Show 
resulting measurements on final shop drawings.  Coordinate fabrication schedule with 
construction progress to avoid delay in installation. 

 
 B. Discrepancies:  Note all discrepancies in surrounding construction which are likely to 

affect the operational or structural performance of the equipment.  Provide a list of such 
discrepancies to the Contractor and directly to the Architect. 

 
1.10 WARRANTY 
 
 A. Bases, vibration isolation equipment, and seismic restraint equipment shall be warranted 

against defective workmanship, operation and materials for the life of the equipment 
supported by these items. 

 
PART 2 - PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURERS 
 
 A. M. W. Sausse and Co. Basis of Design 
  Valencia, California 
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 B. Mason Industries Inc.   Mason 
  Los Angeles, California 
 
2.02 VIBRATION ISOLATION MATERIALS 
 
 Note:  The listing of a Manufacturer's product in sections below does not certify that it fully 

complies with these specifications.  All modifications of a listed product required to bring it into 
compliance with these specifications shall be indicated in submittals and made prior to jobsite 
delivery. 

 
 A. Spring with Integral Seismic Restraint:  Same as Mount B2 with the addition of a seismic 

restraint housing to limit equipment motion in all directions without damaging the mount 
during either a seismic or wind loading disturbance.  Such housing must allow easy 
inspection of the enclosed springs.  Mount shall resist a seismic acceleration in any 
direction of at least 0.5 G or as required by the relevant codes.  Restraint housing shall 
not short-circuit the vibration-isolation performance of the spring during normal 
operation.  Mount shall be welded or bolted to the building structure with bolts designed 
to resist the results of seismic or wind loading forces acting on the mount including 
mount overturning.  Provide "SLR" by Mason, or equal by MW Sausse. 

 
2.03 PIPING ISOLATION MATERIALS 
 
 A. Connector FPC:  Flexible Pipe Connectors:  double sphere type  
 
2.04 FLEXIBLE ELECTRICAL CONNECTOR MATERIALS 
 
 Make flexible electrical connections to all vibrating equipment so as to prevent any vibration 

transfer to the building. 
 
 A. Alternate A:  Employ flexible electrical conduit installed grossly slack. 

 
PART 3 - EXECUTION 
 
3.00 EXECUTION 
 
3.01 GENERAL REQUIREMENTS PRIOR TO INSTALLATION 
 
 Prior to installation of vibration isolators, frames, guides, seismic restraints and related materials, 

the following conditions shall be met: 
 
 A. All submittals for equipment shall be approved by the Architect. 
 
 B. Written and oral instructions from the vibration isolation equipment Manufacturer shall 

be obtained. 
 
 C. Any conflicts between trades resulting in unavoidable rigid contact of vibrating 

equipment piping or ductwork due to inadequate space or other unforeseen conditions 
shall be brought to the Architect's attention.  If these conflicts are not resolved before 
installation, all corrective work shall be at the Contractor's expense. 
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 D. Any discrepancies between the specifications and field conditions or any changes due to 

specific equipment selection shall be brought to the Architect's attention.  If these 
discrepancies are not resolved before installation, all corrective work shall be at the 
Contractor's expense. 

 
3.02 GENERAL REQUIREMENTS FOR INSTALLATION 
 
 Furnish and install vibration isolators, bases, seismic restraints and related materials and insure 

the following: 
 
 A. No mechanical equipment or piping shall make rigid contact with the "building" unless it 

is approved in this specification or by the Architect.  "Building" includes, but is not 
limited to: roofs, floors, beams, columns, walls, partitions, ceilings, studs, ceiling framing 
and suspension systems.  Space all vibration-isolated equipment and isolated components 
and all vibration isolators (including rods and wires) so as to be entirely free of any 
contact with any building element in any reasonable operating position. 

 
 B. The installation or use of vibration isolators shall not cause any change of position of 

equipment or piping or ducts that results in stresses in any connections or misalignment 
of shafts or bearings.  In order to meet this objective, equipment, piping, and ducts shall 
be maintained in a rigid position during installation.  The load shall not be transferred to 
the isolators until the installation is complete and in operational condition. 

 
 C. No equipment unit shall bear directly on or be suspended from vibration isolators or 

brackets unless its own frame or casing is suitably rigid to span between isolators without 
any significant or noticeable deformation and such support is approved by the 
manufacturer. 

 
 D. All rigidly- or resiliently-installed equipment, piping and ducts shall be capable of 

resisting seismic input from the building in any direction without damaging the building, 
equipment or mounting system. 

 
3.03 INSTALLATION OF FLOOR AND ROOFTOP-MOUNTED EQUIPMENT 
 
 A. Provide vibration isolation and seismic restraint for base-mounted equipment as 

scheduled and per all instructions in this specification. 
 
  
3.04 INSTALLATION OF SEISMIC RESTRAINTS 
 
 A. Size, select, and install all seismic restraints so as to resist seismic forces from the 

building in any direction without damage to equipment, isolators, restraints, or building.  
Restraints shall not short-circuit vibration isolators during normal operation.  Restraints 
shall comply with the 2013 California Building Code.  

 
 B. All vibration isolators, seismic restraints, springs with seismic restraint housings, and 

seismic restraint cables shall be suitably secured to appropriate structure so that the 
fastenings and structure can handle the seismic load. 
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3.05 INSTALLATIONS OF FLEXIBLE ELECTRIC CONNECTIONS TO EQUIPMENT 
 
 A. Make flexible electrical connections to all vibrating equipment. 
 
  END OF SECTION



SECTION 15260 – PIPING INSULATION - 1  05/05/17 
 

 
VENTURA COLLEGE  15260-1 
LEARNING RESOURCE CENTER CHILLER REPLACEMENT PROJECT 

 
SECTION 15260 

 
PIPING INSULATION 

 
PART 1 - GENERAL 
 
1.01  SECTION INCLUDES 
 
 A. Piping insulation. 
 
 B. Jackets and accessories. 
 
1.02  RELATED SECTIONS 
 
 A. Section 15510 - Hydronic Piping. 
 
1.03  REFERENCES 
 
 A. ASTM C177 - Steady-State Heat Flux Measurements and Thermal Transmission Properties by 

Means of the Guarded-Hot-Plate Apparatus. 
 
 B. ASTM C195 - Mineral Fiber Thermal Insulation Cement. 
 
 C. ASTM C335 - Steady-State Heat Transfer Properties of Horizontal Pipe Insulation. 
 
 D. ASTM C449 - Mineral Fiber Hydraulic-setting Thermal Insulating and Finishing Cement. 
 
 E. ASTM C518 - Steady-State Heat Flux Measurements and Thermal Transmission Properties by 

Means of the Heat Flow Meter Apparatus. 
 
 F. ASTM C547 - Mineral Fiber Preformed Pipe Insulation. 
 
 G.   ASTM C552-88 - Cellular Glass Block and Pipe Thermal Insulation. 
 
 H. ASTM C585 - Inner and Outer Diameters of Rigid Thermal Insulation for Nominal Sizes of Pipe 

and Tubing (NPS System). 
 
 I. ASTM C921 - Properties of Jacketing Materials for Thermal Insulation. 
 
 J. ASTM C1136 - Flexible Low Permeance Vapor Retarders for thermal Insulation: Types I & II. 
 
 K. ASTM E96 - Water Vapor Transmission of Materials. 
 
  
 L. NFPA 255 - Surface Burning Characteristics of Building Materials. 
 
1.04 SUBMITTALS 
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 A. Submit the following:  
 
 B. Product Data:  Provide product description, list of materials and thickness for each service, and 

locations. 
 
 C. Manufacturer's Installation Instructions: Indicate procedures, which ensure acceptable 

workmanship and installation standards will be achieved. 
 
1.05 QUALITY ASSURANCE 
 
 A. Materials:  Flame spread/smoke developed rating of 25/50 or less in accordance with NFPA 255. 
 
1.06 DELIVERY, STORAGE, AND HANDLING 
 
 A. Deliver, store, protect, and handle products to site under provisions of Division 1. 
 
 B. Deliver materials to site in original factory packaging, labeled with Manufacturer's identification, 

including product density and thickness. 
 
 C. Store insulation in original wrapping and protect from weather and construction traffic. 
 
 D. Protect insulation against dirt, water, chemical, and mechanical damage. 
 
1.07 ENVIRONMENTAL REQUIREMENTS 
 
 A. Maintain ambient temperatures and conditions required by Manufacturer of adhesives, mastics, 

and insulation cements. 
 
 B. Maintain temperature during and after installation for minimum period of 24 hours. 
 
PART 2 - PRODUCTS 
 
2.01 GLASS FIBER FOR ABOVE GROUND CHILLED PIPING 
 
 A. Manufacturers: 
 
 1.    Above Ground, Knauf Perma Wick with ASJ Jacket A and PVC fitting covers. 
 

a. Cover.  Exterior - Pabco .016" corrugated aluminum with formed aluminum fittings.  
 
 B. Insulation:  ASTM C547; rigid molded, noncombustible. 
 
  1.  'K' ('ksi') value:  ASTM C335, 0.24 at 75 degrees F (0.035 at 24 degrees C). 
 
  2.  Minimum Service Temperature:  -20 degrees F (-28.9 degrees C). 
 
  3.  Maximum Moisture Absorption:  0.2 percent by volume. 
 
 C. Vapor Barrier Jacket 
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  1.  ASTM C1136. 
 
  2.  Moisture Vapor Transmission:  ASTM E96; 0.02 perm inches. 
 
  3.  Secure with self-sealing longitudinal laps and butt strips. 
 
PART 3 - EXECUTION 
 
3.01 EXAMINATION 
 
 A. Verify that piping has been tested before applying insulation materials. 
 
 B. Verify that surfaces are clean, foreign material removed, and dry. 
 
3.02 INSTALLATION 
 
 A. Install materials in accordance with Manufacturer’s instructions. 
 
 B. On exposed piping, locate insulation and cover seams in least visible locations. 
 
 C. For insulated pipes: 
 
  1. Provide standard jackets, with vapor barrier factory applied 
 
  2. Insulate fittings, joints, and valves with insulation of like material and thickness as adjoining 

pipe. 
 
  3. Finish with glass cloth and adhesive. 
 
  4. PVC fitting covers may be used at interior locations. 
 
  5. For hot piping conveying fluids 140 degrees F (60 degrees C) or less, do not insulate flanges 

and unions at equipment, but bevel and seal ends of insulation. 
 
  6.  Provide inserts at pipe supports 
 
 D. Finish insulation at supports, protrusions, and interruptions. 
 
 E. For pipe exposed in mechanical equipment rooms or in finished spaces below 10 feet (3 meters) 

above finished floor, finish with canvas jacket sized for finish painting. 
 
3.03 TOLERANCE 
 
 A. Substituted insulation materials shall provide thermal resistance within 10 percent at normal 

conditions, as materials indicated. 
 
3.04 GLASS FIBER INSULATION SCHEDULE 
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  PIPING SYSTEMS PIPE SIZE      THICKNESS 
   Inch       Inch  
 A. Chilled Water Systems 2” – 6”    2”  
 

END OF SECTION 
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SECTION 15510 
 

HYDRONIC PIPING 
 
 
PART 1  GENERAL 
 
1.01 SECTION INCLUDES 
 
 A. Pipe and pipe fittings for: 
   
  1. Chilled water piping system. 
 
 B. Valves: 
   
  1. Globe or angle valves. 
  2. Ball valves. 
  3. Check valves. 
 
1.02 RELATED SECTIONS 
 
 A. Section 15260 - Piping Insulation. 
 
 B. Section 15515 - Hydronic Specialties.  
 
 C. Section 15545 - Chemical Water Treatment: Pipe cleaning. 
  
1.03 REFERENCES 
 
 A. ASME - Boiler and Pressure Vessel Codes, SEC 9 - Qualification Standard for Welding and 

Brazing Procedures, Welders, Brazers, and Welding and Brasing Operators. 
 
 B. ASME B31.9 - Building Services Piping. 
 
 C. ASTM A53 - Pipe, Steel. 
 
 D. ASTM A234 - Fittings, forged steel welding type. 
 
 E. ASTM B16.3 - Fittings, malleable iron. 
 
 F. ASTM F708 - Design and Installation of Rigid Pipe  Hangers. 
 
1.04 SYSTEM DESCRIPTION 
 
 A. Where more than one piping system material is specified, ensure system components are 

compatible and joined to ensure the integrity of the system is not jeopardized.  Provide 
necessary joining fittings.  Ensure flanges, union, and couplings for servicing are consistently  

  
  provided. 
 
 B. Use grooved mechanical couplings and fasteners in accessible locations. 
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 C. Use unions, flanges, and couplings downstream of valves and at equipment or apparatus 

connections.  Do not use direct welded or threaded connections to valves, equipment or other 
apparatus. 

 
 D. Use non-conducting dielectric connections whenever jointing dissimilar metals in open systems. 
 
 E. Provide pipe hangers and supports in accordance with ASTM B31.9 unless indicated otherwise. 
 
 F. Use ball valves for shut-off and to isolate equipment, part of systems, or vertical risers. 
 
 G. Use globe valves with differential pressure ports for throttling, bypass, or manual flow control 

services. 
 
 H. Use spring loaded check valves on discharge of pumps. 
 
 I. Use 3/4 inch (20 mm) gate ball valves with cap for drains at main shut-off valves, low points of 

piping, bases of vertical risers, and at equipment.  Pipe to nearest floor drain.  
 
1.05 SUBMITTALS 
 
 A. Submit under provisions of Division 1. 
 
 B. Product Data:  Include data on pipe materials, pipe fittings, valves, and accessories.  Provide 

manufacturers catalogue information.  Indicate valve data and ratings. 
 
 C. Manufacturer's Installation Instructions:  Indicate hanging and support methods, joining 

procedures. 
 
1.06 PROJECT RECORD DOCUMENTS 
 
 A. Submit under provisions of Division 1. 
 
 B. Record actual locations of valves and piping. 
 
1.07 OPERATION AND MAINTENANCE DATA 
 
 A. Submit under provisions of Division 1. 
 
 B. Maintenance Data:  Include installation instructions, spare parts lists, exploded assembly views. 
 
1.08 REGULATORY REQUIREMENTS 
 
 A. Conform to ASME B31.9 code for installation of piping system. 
 
1.09 DELIVERY, STORAGE, AND HANDLING 
 
 A. Deliver, store, protect and handle products to site under provisions of Division 1. 
 
 B. Accept valves on site in shipping containers with labeling in place.  Inspect for damage. 
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 D. Provide temporary end caps and closures on piping and fittings.  Maintain in place until 
installation. 

 
 E. Protect piping systems from entry of foreign materials by temporary covers, completing 

sections of the work, and isolating parts of completed system. 
 
PART 2 - PRODUCTS 
 
2.01 CHILLED WATER PIPING 
 
 A. Steel Pipe: ASTM A53, Schedule 40.  US manufactured  
  1. Fittings: ASME B16.3, malleable iron or ASTM A234, forged steel welding type. 
  2. Joints: Threaded, Victaulic or AWS D1.1 welded. 
  3.  Dunn Edwards Rest Preventitive Paint, Primer, Steel Etching Solution. Green 
  4.  Exterior Support – On existing steel supports.   
 
 B. Copper Tubing: ASTM B88, Type L, hard drawn. US manufactured. 
  1. Fittings: ASME B16.18, cast brass, or ASME B16.22, solder wrought copper. 
  2. Joints: Solder, lead free, Bridgit.  
  3.  Exterior Support – On existing steel supports 
 
2.02 UNIONS, FLANGES, AND COUPLINGS 
 
 A. Unions for Pipe 2 Inches (50 mm) and Under: 
  1. Copper Pipe: Bronze, soldered joints. 
  2.  Steel Pipe: 150 psig malleable iron, threaded. 
 
 B. Flanges for Pipe Over 2 Inches (50 mm): 
  1. Ferrous Pipe: 150 psig forged steel, slip-on. 
  2.    Gaskets: 1/16 inch thick preformed neoprene. 
 
 C. Grooved and Shouldered Pipe End Couplings: 
  1. Housing Clamps: Malleable iron to engage and lock, designed to permit some angular 

deflection, contraction, and expansion. 
  2. Sealing Gasket:  
  3. Accessories: Steel bolts, nuts, and washers. 
 
 D. Dielectric Connections: Union with galvanized or plated steel threaded end, copper solder end, 

water impervious isolation barrier or dielectric flanges. 
 
2.03 BUTTERFLY VALVES & STRAINER 
 
 A. Up To and Including 2 Inches (50 mm): 
  1. Manufacturers: 
   a. Stockham  
   b. Nibco 
 
 B. Over 2 Inches (50 mm): 
  1. Manufacturers: 
   a. Stockham  
   b. Nibco 
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2.04 BALL VALVES 
 
 A. Up To and Including 2 Inches (50 mm): 
  1. Manufacturers: 
   a. Apollo  
   b. Nibco 
 
 B. Over 2 Inches (50 mm): 
  1. Manufacturers: 
 
   a. Apollo  
   b. Nibco 
 
2.05 AIR VENTS 
 
 A. Manual Type: Short vertical sections of 2 inch (50 mm) diameter pipe to form air chamber, 

with 1/8 inch (3 mm) brass needle valve at top of chamber.  
 
 B. Float Type:  
  1. Manufacturers: 
   a. Bell & Gossett  
   b. Armstrong. 
 
2.06 
 CHEMICAL TANK 
 
 A.  Tank – JL Wingert Model 2HD 
 
 
PART 3 - EXECUTION 
 
3.01 PREPARATION 
 
 A. Ream pipe and tube ends.  Remove burrs.    
 
 B. Prepare piping connections to equipment with flanges or unions. 
 
 C. Keep open ends of pipe free from scale and dirt.  Protect open ends with temporary plugs or 

caps. 
 
 D. After completion, fill, clean, and treat systems.  Refer to Section 15545 
 
3.02 INSTALLATION 
 
 A. Install in accordance with manufacturer's instructions. 
 
 B. Install chilled water piping to ASME B31.5. 
 
 C. Route piping in orderly manner, parallel to building structure, and maintain gradient. 
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 D. Install piping to conserve building space, and not interfere with use of space. 
 
 E. Group piping whenever practical at common elevations. 
 
 F. Sleeve pipe passing through partitions, walls and floors. 
 
 G. Slope piping and arrange to drain at low points.   
 
 H. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected 

equipment.   
 
 I. Provide clearance in hangers and from structure and other equipment for installation of 

insulation and access to valves and fittings.   
 
 J. Provide access where valves and fittings are not exposed. 
 
 K. Install valves with stems upright or horizontal, not inverted. 
 
 L.  Install new air vent at system high points at chillers  with isolation valve. 
 
 

END OF SECTION
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SECTION 15545 
 

CHEMICAL WATER TREATMENT 
 

 
PART 1  GENERAL 
 
1.01 WORK INCLUDED 
 
 A. The work of this section shall include, but is not limited to, the following: 
 
  1. Chemical water treatment. 
 
1.02 RELATED DOCUMENTS 
 
 A. Section 15010 – Mechanical General Provisions. 
 
1.03 SUBMITTALS 
 
 A. Description of treatment program including calculations, list of chemicals and quantities of 

chemicals to be used.   
 
 B. Provide written report witnessed by Contractor containing log and procedure of system 

cleaning, giving times, dates, problems encountered and condition. of water. 
 
 C. Manufacturer’s installation instructions. 
 
 D. Manufacturer’s descriptive literature, operating instructions, and maintenance and repair data.  
 
 E. Properties and product datasheets for all chemicals. 
 
1.04 REFERENCES  
 
 A. ASRAE – American Society of Heating Refrigeration and Air Conditioning Engineers.  
 
 B. UL – Underwriter’s Laboratories 
 
 C. OSHA – Occupational Safety and Health Act. 
 
 D. EPA – Environmental Protection Agency. 
 
1.05 QUALITY ASSURANCE 
 
 A. Retain a national water treatment chemical company to provide water treatment chemical feed 

equipment and chemicals for circulating water systems, steam systems and equipment as 
defined herein and as may be required to maintain the integrity of the piping systems and  

  mechanical equipment. 
 
 B. The water treatment chemical and service supplier shall be a recognized specialist, active in the 

field of industrial water treatment, whose business is in the field of water treatment, and who 
has full time personnel within the trading area of the job site. 
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 C. Furnish and install all equipment and material on this project in accordance with the 

requirements of the authority having jurisdiction, suitable for its intended use on this project, 
approved by the Environmental Protection Agency (EPA), and so certified by the manufacturer. 

 
 D. Treatment standards: 
 
  1. Closed Recirculating Water Systems:  Hot water, glycol, chilled water and closed 

condenser water (220° F). 
 
   a. Nontoxic organic corrosion and scale inhibitor.  
    Control level:  2000 ppm as total organic inhibitor. 
 
   b. Molydate: 
    Control level:  200-300 ppm. 
 
   c. Nitrate: 
    Control level:  500-700 ppm Hot Water as NO². 
 
   d. PH: 
    Control level:  7-9. 
 
PART 2 - PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURERS 
 
 A. Chemical Water Treatment Chemicals: 
 
  1.  Nalco 
  2.  Mogul 
  3. or equal. 
 
2.02 PRESTART-UP CLEANING AND FLUSHING 
 
 A. Furnish all required pipe cleaning chemicals, chemical feed equipment, materials, and labor 

necessary to clean the piping as herein specified.  In addition, permanently install necessary 
chemical injection fittings complete with stop valves and coupon racks, etc. 

 
 B. Provide a prestart-up, non-foaming, liquid detergent dispersant cleaner for cleaning of all water 

systems to remove oil and foreign matter from the piping and equipment prior to the final 
filling of the systems.  This chemical shall not be injurious to persons, piping, pipe joint 
compounds, packing, coils, valves, pumps and their mechanical seals, tubes or other parts of the 
system.  

 
 C. Furnish instructions dictating the quantities of the cleaner to use, methods and duration of the 

operation. 
 
2.03 WATER TREATMENT CHEMICALS 
 
 A. Provide a one-year’s supply of necessary water treatment chemicals including the following: 
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  1. Closed System Chemical Treatment (Chilled Water): Liquid nitrate based to reduce scale 
deposits, to adjust pH and to inhibit corrosion.  Treatment shall not contain any 
chromates or other toxic substances.   

 
PART 3 - EXECUTION 
 
3.01 TECHNICAL SERVICE AND CONTROL 
 
 A. Water treatment equipment shall be located in mechanical equipment rooms or spaces when 

feasible to do so. 
 
 B. Supervise the installation of water treatment equipment. 
 
 C. Supervise the cleaning of open and closed systems and provide a  written certification of 

cleanliness at completion of cleaning procedure. 
 
 D. Upon completion of cleaning, dose system with chemicals to obtain specified treatment 

conditions.  Provide report with dosage and gallons in system. 
 
 E. Provide a one hour training program to the Owner’s operating personnel instructing them 

clearly and fully on the installation, care, maintenance, testing, and operation of the water 
treatment system.   The training course shall be arranged by the mechanical contractor at the 
start up of the system.   

 
 F. Entire building hydronic system shall b flushed, cleaned and re-treated.  All equipment, 

including VAV, strainers shall be cleaned and re-installed.  
 
 

END OF SECTION
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SECTION 15900 
 

ENERGY MANAGEMENT CONTROL SYSTEM 
 

 
PART 1 - GENERAL 
 
1.01  GENERAL REQUIREMENTS   

 
.  A.  The contract documents shall apply in their entirety to the work specified herein. 

 
B.   Submittals: Submit shop drawings and manufacturer’s data in accordance with this 

section and Division 1. 
 

 C.  Maintenance and Operation Manuals: Provide 2 copies of manufacturer's operation and  
  maintenance manual to owner in accordance with Division 1 - Submittals. 

Include: Shop drawings, wiring diagrams, network architecture and manufacturers 
owners manuals. 

 
1.02  SYSTEM DESCRIPTION 
 

A.  This document contains the specification, input/output summaries for the Building 
Automation & Control System (BACS).  The system architecture shall an EIA-485 
BACnet controller network. Operator Workstations may be connected to the controller 
network via direct EIA-232, modem, or Ethernet local area network connections through 
a microprocessor based communication device.   

 
B. Owner currently is operating a Campus wide Automated Logic Control System.  No 

substitution is allowed. 
 

1.03  SCOPE OF WORK 
 

A.  General: Furnish and install all necessary hardware, software, wiring and computing 
equipment as defined in this specification. 

 
 B.  System Requirements 
 

1.  All material and equipment used shall be standard components, regularly 
manufactured and available and not custom designed especially for this project. 
All systems and components, except site specific software, shall have previously 
been thoroughly tested and proven in actual use prior to installation on this 
project. 

 
2.  The system architecture shall be fully modular permitting the expansion of 

application software, system peripherals, and field hardware. 
 

3.  The DDC system upon completion of the installation and prior to acceptance of 
the project shall perform all operating functions as detailed in these 
specifications. 
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C.  System hardware shall include all necessary controllers, thermostats, control 
transformers, relays, wiring and all other devices and equipment required to provide a 
complete and operating system. 

 
D.  Include all programming and building graphics to control the HVAC systems shown on 

the plans.  Included in the programming shall be alarm limits and system trending. 
 
E.  Incorporate new programming into existing campus ALC system programming. 
 
F.  Integrate new Bacnet connections into existing campus ALC system. 
 

1.04  SUBMITTALS, DOCUMENTATION AND ACCEPTANCE 
 

 A.  Submittals 
 

1.  Programming. 
 
  2  Block diagram. 

 
  3.  Equipment. 

 
 B.  Project Specific Manuals. 

 
 C.  Acceptance Test and Acceptance. 

 
PART 2 - PRODUCTS 
  
2.01  HARDWARE 
 

 A.  NETWORK COMPUTER –  
 

1.  Owner has existing computer with Automated Logic Programming installed. 
 

 B.  SYSTEM COMPONENTS –The Contractor shall provide the following: 
 
  1.  Bacnet interface for new chillers.  

 
2.  All relays, conduit, transformers, conduit, j-boxes, switches, indicating devices, 

and transducers required providing a complete and functional control system. 
 

3.  All control enclosures shall be manufactured by Hoffman.and listed for the 
intended service. 

 
2.02  CONTROLS MANUFACTURERS 

 
 A.   Automated Logic Controls.  No substitution allowed.  
 

2.03  SOFTWARE MANUFACTURERS 
 

 A.   Automated Logic Controls. College Standard No substitution allowed. 
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B.   Install the most recent version of program. Upgrade existing campus programming and 

graphics as needed to be compatible with new software version. 
 

PART 3 - EXECUTION 
 
3.01 – INSTALLATION 
 

A.  Install new Bacnet connection to new chillers.  Provide all needed routers, wiring 
conduit, new graphics and programming.  Integrate programming and graphics into 
existing system. Coordinate any system shutdowns with owner. Integrate new 
programming into existing ALC database. 

 
B.  Provide (2) two hours of training to owner's representative after system is fully 
 functional. 
 
 1.  Provide system manual to owner. 
   
 2.  Provide documentation of complete system testing. 
 
C.  Install all necessary equipment including but not limited to; controllers, thermostats, 

computer interface, programming, surge protectors, wiring, cables, connectors, conduit, 
relays etc. required to provide a complete working energy management system. 

 
D.  Label all control components per Division 16 requirements. All boxes with controller 

shall have an accurate laminated control diagram fixed to the inside cover.  
 
E.  Minimum conduit size shall be ½”. 
 
F. Provide for two sets of minor programming changes to any and all systems to optimize 

system after continuous operation is observed in both heating and cooling seasons 
respectively. 

 
3.02    TESTING 
 

A. All control functions shall be tested for performance. This testing shall be done after all 
 programming and graphics have been completed and installed on the owner’s computer  
 system. 

 
B. Reports shall be provided that details each element , including but not limited to sensors,  

and Bacnet connections. 
 

C. After the reports are provided and reviewed, the engineer and owner shall witness test 
 with controls contractor the operation of the system. 

 
END OF SECTION
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SECTION 15950  

AIR COOLED WATER CHILLERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Packaged, air-cooled, electric-motor-driven, scroll water chillers. 

1.3 DEFINITIONS 

A. COP:  Coefficient of performance.  The ratio of the rate of heat removal to the rate of energy 
input using consistent units for any given set of rating conditions. 

B. EER:  Energy-efficiency ratio.  The ratio of the cooling capacity given in terms of Btu/h to the 
total power input given in terms of watts at any given set of rating conditions. 

C. IPLV:  Integrated part-load value.  A single number part-load efficiency figure of merit 
calculated per the method defined by ARI 550/590 and referenced to ARI standard rating 
conditions. 

D. kW/Ton:  The ratio of total power input of the chiller in kilowatts to the net refrigerating 
capacity in tons at any given set of rating conditions. 

E. NPLV:  Nonstandard part-load value.  A single number part-load efficiency figure of merit 
calculated per the method defined by ARI 550/590 and intended for operating conditions other 
than the ARI standard rating conditions. 

1.4 SUBMITTALS 

A. Product Data:  Include refrigerant, rated capacities, operating characteristics, furnished 
specialties, and accessories. 

1. Performance at ARI standard conditions and at conditions indicated. 
2. Performance at ARI standard unloading conditions. 
3. Minimum evaporator flow rate. 
4. Refrigerant capacity of water chiller. 
5. Oil capacity of water chiller. 
5. Fluid capacity of evaporator. 
6. Fluid capacity of condenser. 
7. Characteristics of safety relief valves. 
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8. Minimum entering condenser-water temperature. 
9. Performance at varying capacity with constant design condenser-water temperature.  

Repeat performance at varying capacity for different condenser-water temperatures from 
design to minimum in 5 deg F increments. 

10. Minimum entering condenser-air temperature 
11. Performance at varying capacity with constant design entering condenser-air temperature.  

Repeat performance at varying capacity for different entering condenser-air temperatures 
from design to minimum in 10 deg F increments. 

B. Shop Drawings:  Complete set of manufacturer's prints of water chiller assemblies, control 
panels, sections and elevations, and unit isolation.  Include the following: 

1. Assembled unit dimensions. 
2. Weight and load distribution. 
3. Required clearances for maintenance and operation. 
4. Size and location of piping and wiring connections. 
5. Wiring Diagrams:  For power, signal, and control wiring. 

C. Coordination Drawings:  Floor plans, drawn to scale, on which the following items are shown 
and coordinated with each other, using input from installers of the items involved: 

1. Structural supports. 
2. Piping roughing-in requirements. 
3. Wiring roughing-in requirements, including spaces reserved for electrical equipment. 
4. Access requirements, including working clearances for mechanical controls and electrical 

equipment, and tube pull and service clearances. 

D. Certificates:  For certification required in "Quality Assurance" Article. 

E. Seismic Qualification Certificates:  For water chillers, accessories, and components from 
manufacturers. 

1. Basis for Certification:  Indicate whether withstand certification is based on actual test of 
assembled components or on calculation. 

2. Dimensioned Outline Drawings of Equipment Unit:  Identify center of gravity and locate 
and describe mounting and anchorage provisions. 

3. Detailed description of equipment anchorage devices on which the certification is based 
and their installation requirements. 

F. Source quality-control test reports. 

G. Startup service reports. 

H. Operation and Maintenance Data:  For each water chiller to include in emergency, operation, 
and maintenance manuals. 

I. Warranty:  Sample of special warranty. 
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1.5 QUALITY ASSURANCE 

A. ARI Certification:  Certify chiller according to ARI 590 certification program. 

B. ARI Rating:  Rate water chiller performance according to requirements in ARI 550/590, "Water 
Chilling Packages Using the Vapor Compression Cycle." 

C. ASHRAE Compliance:  ASHRAE 15 for safety code for mechanical refrigeration. 

D. ASHRAE/IESNA 90.1-2004 Compliance:  Applicable requirements in ASHRAE/IESNA 90.1-
2004, Section 6 - "Heating, Ventilating, and Air-Conditioning." 

E. ASME Compliance:  Fabricate and stamp water chiller heat exchangers to comply with ASME 
Boiler and Pressure Vessel Code. 

F. Comply with 2004 CEC. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Ship water chillers from the factory fully charged with refrigerant and filled with oil. 

B. Package water chiller for export shipping. 

1.7 COORDINATION 

A. Coordinate sizes and locations of concrete bases with actual equipment provided. 

B. Coordinate sizes, locations, and anchoring attachments of structural-steel support structures. 

C. Coordinate sizes and locations of roof curbs, equipment supports, and roof penetrations with 
actual equipment provided. 

1.8 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair or 
replace components of water chillers that fail in materials or workmanship within specified 
period. 

1. Compressor Warranty Period:  Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PACKAGED AIR-COOLED WATER CHILLERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

1. Trane. Basis of Design  

B. Description:  
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1. Factory-assembled air-cooled packaged chiller.  
2. Scroll compressors, coated copper tube, aluminum fin coils, MSTP Bacnet Card, Low 

sound fans, compressor blankets, single point power connection, control transformer, 
flow switch, & service isolation valves.   

3. Factory start-up.   
4. Unit shall utilize HFC-410 refrigerant. 
5.  Steel vibration isolation frame 

2.2 SOURCE QUALITY CONTROL 

A. Perform functional test of water chillers before shipping. 

B. Factory performance test water chillers, before shipping, according to ARI 550/590, "Water 
Chilling Packages Using the Vapor Compression Cycle." 

1. Allow Owner access to place where water chillers are being tested.  Notify Architect 7 
days in advance of testing. 

C. Factory test and inspect evaporator and water-cooled condenser according to ASME Boiler and 
Pressure Vessel Code:  Section VIII, Division 1.  Stamp with ASME label. 

D. For water chillers located outdoors, rate sound power level according to ARI 370 procedure. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Before water chiller installation, examine roughing-in for equipment support, anchor-bolt sizes 
and locations, piping, and electrical connections to verify actual locations, sizes, and other 
conditions affecting water chiller performance, maintenance, and operations. 

1. Water chiller locations indicated on Drawings are approximate.  Determine exact 
locations before roughing-in for piping and electrical connections. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 WATER CHILLER INSTALLATION 

A. Equipment Mounting:  Install water chiller on steel frame using restrained spring isolators.   

1. Minimum Deflection:  2 inch. 

B. Maintain manufacturer's recommended clearances for service and maintenance. 

C. Charge water chiller with refrigerant if not factory charged. 

D. Install separate devices furnished by manufacturer and not factory installed. 
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3.3 CONNECTIONS 

A. Comply with requirements in Division 23 Section "Hydronic Piping" Drawings indicate general 
arrangement of piping, fittings, and specialties. 

B. Comply with requirements in Division 23 Section "Refrigerant Piping." Drawings indicate 
general arrangement of piping, fittings, and specialties. 

C. Install piping adjacent to chiller to allow service and maintenance. 

D. Evaporator Fluid Connections:  Connect to evaporator inlet with shutoff valve, strainer, flexible 
connector, thermometer, and plugged tee with pressure gage.  Connect to evaporator outlet with 
shutoff valve, balancing valve, flexible connector, flow switch, thermometer, plugged tee with 
pressure gage, flow meter, and drain connection with valve.  Make connections to water chiller 
with a union, flange, or mechanical coupling. 

3.4 STARTUP SERVICE 

A. Engage a factory-authorized service representative to perform startup service. 

B. Inspect field-assembled components, equipment installation, and piping and electrical 
connections for proper assemblies, installations, and connections. 

C. Complete installation and startup checks according to manufacturer's written instructions and 
perform the following: 

1. Verify that refrigerant charge is sufficient and water chiller has been leak tested. 
2. Verify that pumps are installed and functional. 
3. Verify that thermometers and gages are installed. 
4. Operate water chiller for run-in period. 
5. Check bearing lubrication and oil levels. 
6. Verify that refrigerant pressure relief device for chillers installed indoors is vented 

outside. 
7. Verify proper motor rotation. 
8. Verify static deflection of vibration isolators, including deflection during water chiller 

startup and shutdown. 
9. Verify and record performance of chilled-and condenser-water flow and low-temperature 

interlocks. 
10. Verify and record performance of water chiller protection devices. 
11. Test and adjust controls and safeties.  Replace damaged or malfunctioning controls and 

equipment. 

D. Prepare a written startup report that records results of tests and inspections. 
 

END OF SECTION 
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